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1. Bank Procurement and Development Impact 
Introduction to Part II—Focus and Rationale  

As described in the first part of this two-part evaluation of the World Bank and 
public procurement, conducted by the Independent Evaluation Group (IEG), the 
World Bank has a dual role with regard to public procurement in its client countries. 
First, because good national public procurement practices are a major determinant of 
the effectiveness of public expenditure, building client countries’ capacity for better 
public procurement within their own national systems is an essential element of the 
poverty reduction focus of the Bank, and in accordance with global principles of aid 
effectiveness. The Bank’s contributions to country procurement capacity building are 
therefore the focus of Volume I of this report.  

Second, World Bank–financed investment lending operations constitute a significant 
element of public procurement in client countries; therefore, the Bank’s own 
procurement policies and processes affect the development impact of Bank lending.  
This volume therefore focuses on the second aspect of the Bank’s dual role: the extent 
to which the Bank’s own procurement guidelines and processes help achieve the 
Bank’s development goals, that is, to ensure that its funds are used effectively and 
efficiently and for the purpose intended. IEG therefore evaluates the extent to which 
the guiding principles of the present Bank Guidelines are achieved, in terms of 
transparency, competition, economy, and efficiency, and the development of 
domestic markets.  

The evaluation parallels an intensive multiphase review by management of the 
Bank’s procurement function, intended to pave the way toward significant future 
changes (Box 1.1).  IEG’s evaluation is intended to inform management’s review in 
terms of specific proposals for change; also seeks to address specific queries and 
concerns raised by the Bank’s Board members regarding the Bank’s procurement 
systems and processes.   

Accordingly, this chapter first selectively reviews areas where country client and staff 
stakeholders have drawn attention to the need for review of the current guidelines 
and processes. Second, it examines evidence on core themes proposed by Bank 
management for inclusion in its future procurement framework (the use of country 
systems, the potential for engagement in upstream and downstream aspects of 
procurement, and, centrally, the overarching value for money proposition). Third, 
IEG selectively reviews aspects of Bank procurement policy of interest to the Board, 
for example, the scope for sustainability or environmental considerations or the scope 
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for domestic preferences. The balance of the report addresses the core themes of the 
extent to which current guidelines and processes meet the new business needs of the 
Bank (Chapter 2), the management of fiduciary risk in procurement (Chapter 3), and 
the efficiency of the current procurement system (Chapter 4).       

Box 1.1. Management Review of Bank Procurement Systems 
Management’s review of the Bank’s procurement systems began with a detailed 
memorandum discussed with the Bank’s Board in February 2012 that pointed 
toward changes in the relevance of the present system, away from traditional 
infrastructure projects for which its procurement systems were designed. These 
trends have paralleled global changes in client country capacity, supplier patterns, 
and new practice emerging in public procurement. The goal of the review, as stated 
by management, is to position the Bank’s procurement policies and procedures in 
the context of its modernization agenda, moving away from “one-size-fits-all” and 
at the same time reflecting its leadership role in promoting best practices in public 
procurement. Management points out that there has not been a fundamental review 
of the Bank’s procurement policies, starting from first principles, since the Bank’s 
founding. 
 
In its most recent discussions with the Board (April 2013), the Bank presented an 
overall vision for its proposed future reforms: Procurement in Bank operations 
supports clients to achieve value for money in delivering results. Developmental 
results achieved are core, and the overarching goal of achieving value for money is 
underpinned by specific areas of change: an enhanced but selective use of country 
systems at the request of the borrower, under a new best-fit-for-purpose approach; a 
changed, nonmandatory role for the Bank Guidelines and standard bidding 
documents; introduction of new procurement methods; a greater strategic 
procurement planning function; and the maintenance of fiduciary assurances 
despite a smaller number of prior-reviewed contracts, through a more rigorous risk-
based approach. At borrowers’ request, particular methods and procedures of the 
procurement systems of the implementing institution of a specific operation could 
be selectively used under the new fit for purpose approach.  
 
Sources: World Bank 2012c, 2013b. 

Main Findings  

 On the whole, country clients, the private sector, and Bank staff agree that the 
Bank’s present procurement guidelines for goods and works are reasonably 
successful in securing fairness, competition, and transparency in Bank procurement. 
Nevertheless, there may be scope for improvement in certain details, in addition to 
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areas of complex procurement. There are greater perceptions of problems with the 
consulting guidelines. 

 There is considerably less comfort with Bank procurement processes, 
especially with regard to time taken, flexibility, and consistency, which lead to losses 
in development effectiveness. Focus on compliance in transactions may distract from 
a focus on outcomes and need not ensure the containment of systemic fraud and 
corruption. 

 Future options for the use of country systems in Bank procurement can draw 
lessons from its recent pilot, an exercise characterized by rigor but also by minutiae 
in terms of detailed of areas of compliance.  

 Some areas of difference between the Bank and its clients touch on core 
principles (competition, market access); others impact such principles less. A review 
of the materiality of such differences would inform the adoption of an incremental 
approach toward use of country systems, in line with other multilateral 
development banks (MDBs).  

 Country stakeholders and the private sector do not invariably prefer the use 
of country systems, especially for the kind of large value contracts for which Bank 
systems were designed.  

 Regarding upstream involvement, there is scope for more Bank support in 
acquisitions planning and in the integration of procurement in public budget 
management.  

 There is a clearly perceived need for greater involvement downstream in 
terms of contract management. The roles of different players need review relative to 
international practice, legal obligations, and task team leader incentives. 

 Most countries have elements of domestic preference in their procurement 
policies. Although the Bank Guidelines endorse the principle of developing 
domestic manufacturing and contracting capabilities, the prescribed domestic 
preference scheme is restrictive in scope, which may explain its limited use. To the 
extent that the Bank retains the objective to develop domestic capacity through its 
procurement system, it may wish to consider a broader approach. 

 With regard to sustainable and environmentally aware procurement, Bank 
Guidelines and practices already offer many avenues to incorporate “green” 
considerations, although they are not systematically used. There is scope for more 
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explicit incorporation of environmental factors in technical specifications and bid 
evaluation criteria. 

 The principle of value for money in procurement is being increasingly 
incorporated into public procurement worldwide, with varying emphasis. Many 
aspects are implicit in Bank procurement; some are frequently used. Stronger 
direction could be given to staff and borrowers to fortify the adoption of such 
practices.  

Bank Procurement Guidelines: Overall Perceptions and Specific Concerns 

By and large, both country clients and other users of the Bank’s procurement 
guidelines view them positively (Box 1.2).  Procurement under Bank Guidelines is 
seen to produce good results in terms of achieving open and fair competition, 
integrity, transparency, quality, and price—often better than national systems 
operating within the context of national oversight and accountability (Appendix 
Tables A.1–A.6). Some country clients perceive that serious bidders are more likely to 
show interest if a project is Bank financed and under Bank procurement policy, as 
opposed to national procedures.  The Bank was deemed to balance different 
considerations and not limit decisions to price factors—although these factors play a 
significant role.  

Box 1.2. Procurement—Overall Perceptions of Bank Guidelines and Processes 
In Morocco, private sector representatives have confidence in the Bank’s procurement system for 
reasons ranging from safe financing and payment to transparency and integrity to possibility of 
recourse. In Azerbaijan and Tanzania, Bank Guidelines were thought to bring better quality by 
eliminating unqualified bidders and because payments under Bank-supervised projects were 
generally faster. Discussions also suggested that bidders appear to take fiduciary concerns more 
seriously in internationally funded procurement.  
 
There was general consensus that Bank Guidelines work well for straightforward procurement, 
especially in infrastructure projects. In Azerbaijan, for example, project implementing units in charge 
of infrastructure projects cited the guidelines positively in terms of overall content and levels of 
participation and also voiced appreciation for the quality of standard bidding documents.  By 
contrast, project implementing units in health and education projects were critical of the Bank’s rigid 
approach and its insistence on international competitive bidding process for goods and works, even 
for small items or projects, when clients deemed national competitive bidding to be equally effective. 
Source: IEG field visits. 

 

Yet despite broad acceptance, respondents to the IEG surveys and field visits pointed 
to specific areas of Bank Guidelines that may merit re-examination or revision.  These 
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areas are discussed below. Less positive messages were conveyed in terms of Bank 
processes: country clients felt that there was at best modest flexibility to respond to 
special circumstances, and there were suggestions of delays in contract award.  

Bid Submission—The Two-Envelope System 

The two-envelope system used by entities such as the Asian Development Bank 
(ADB) is not currently a World Bank process. It refers to the simultaneous submission 
of technical and price proposals in separate envelopes, with sequential opening and 
evaluation. The Bank requires single-envelope bid submission (except for 
consultants), perhaps because of concerns about the fraud and corruption or perhaps 
because of possible lack of transparency. Procurement staff point out that the single-
envelope system acts as a deterrent for high-quality firms, encouraging too many 
bids with a least cost focus. This perception is shared by some other donors, who also 
believe that the one-envelope system leads to outcomes where quality is largely 
ignored (evaluators are reluctant to reject technically inferior, lowest priced bids once 
prices are known). The ADB permits the two-envelope system.   

In Bangladesh and the Philippines, country procurement processes include single-
stage two-envelope procurement. In Ethiopia and Tanzania, governments also 
preferred a two-envelope, postqualification system, as described in the preceding 
paragraph and used by other entities, rather than the Bank’s lengthy prequalification 
system with one envelope. Governments perceive the latter as very time consuming 
and limited in terms of screening out poor quality bidders/bids. They view the one-
envelope system as militating against value for money.  In Ethiopia, there was also 
substantial discussion about the Bank’s policy of requiring prequalification of bidders 
(rather than postqualification) and one-envelope bidding—an approach that makes it 
very difficult to turn down a low-price bidder that may not have the capacity to 
perform or that may be known to have performed poorly on a previous contract.1  

One option for the Bank could be to review existing bid management procedures and 
permit the two-envelope system, if deemed adequate. In terms of bid criteria, some 
countries request permission to use bills-of-quantities (that is, with estimates of 
quantities of materials, parts and labor to be used and their respective prices—also 
referred to as price-percentage bidding), which may be useful in a less-sophisticated 
environment.2  

Bid Evaluation—Third-Party Participation  

In Mexico, national legislation permits the use of “social witnesses” to participate, on 
a nonvoting basis, in bid evaluation; this practice is considered important for raising 
transparency. Respondents in Bangladesh point out that third-party participation has 
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been selectively used there, as in the Philippines.  The Bank could consider how to 
make this selectively available, for example, through technical experts, to the extent 
that confidentiality considerations can be protected.3 Some country clients have also 
requested that the Bank consider participation in bid evaluation, as a silent or 
nonvoting observer, to help ensure the integrity of the process. Although potentially 
value adding, this method nevertheless raises questions of possibly conflicting roles 
for the Bank, in terms of provision of advice versus provision of oversight.4 

New Procurement Methods—Framework Contracts, Using Negotiation 

There are many variants of framework contracts, and all allow the multiple use of 
suppliers, without rebidding each purchase. They can save cost and time for small 
but frequent purchases or for repeat or related purchases. The Bank’s current policy, 
which introduced the use of framework contracts in 2011, limits their use to common-
use goods, simple nonconsulting services, or small-value emergency works, with a 
contract duration of up to three years and a value not exceeding the national 
competitive bidding (NCB) limit.  Several countries confirmed that framework 
contracts are permissible to some degree under local law (Bangladesh, Mexico, Perus, 
and Tanzania), although their use has been limited under the Bank’s Guidelines.  

Several country respondents felt that there should be more flexibility to negotiate 
with a bidder, selected through a competitive process, on contracts for goods and 
works, as is the case with certain consultant selection methods (quality-based 
selection, for example). Country respondents said that this would increase clarity and 
provide an opportunity to tailor and correct minor omissions. Postbid negotiation 
was permitted in some countries, for example, in Bangladesh. Such practice makes it 
difficult to ensure transparency and is therefore not widely accepted. However, other 
options to introduce a degree of dialog into the procurement process, such as the 
competitive negotiation method offered in specific circumstances by the United 
Nations Commission on International Trade Law (UNCITRAL), may be considered.5 
The Bank’s position on negotiation options was considered restrictive (see Chapter 2). 
In Azerbaijan, Bank bidding processes were perceived as overly emphasizing the 
need to keep bidders and buyers at arm’s length from each other, allowing dialog 
only through formal meetings. Direct dialogue between buyer and bidder was 
thought to be not sufficiently encouraged, thereby restricting the exchange of 
important information that could improve bids. Decisions related to the degree and 
methods of negotiation could be made on a case-by-case basis in a country-specific 
context.  
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Cofinancing 

Several borrowers complained about the imposition of Bank Guidelines even when 
the Bank finances only a small share of a project.  In Morocco, in a project cofinanced 
by the African Development Bank (AfDB), the AfDB Board had to be requested to 
allow nationals of nonmember states to participate in the entire procurement, 
although the Bank was a minority contributor. In another case, a sector-wide 
approach, the Bank’s requirement to use its own procurement guidelines was 
rejected by the government (especially with regard to allowing the Bank to audit 
suppliers’ accounts), leading to protracted delays and eventual project restructuring.  

Consultant Selection 

Although the Bank Guidelines for procurement are generally seen as reasonable and 
value adding, its consultant’s guidelines appear to be less accepted.  Many concerns 
surfaced during country visits: the lengthy quality and cost-based selection process 
and the volume of information sought from bidders, which were seen as expensive to 
produce and time consuming to evaluate. It was felt that better consultants refrained 
from expressing interest in quality- and cost-based selection processes.  There were 
also concerns about the outcomes, which were perceived to lead to the selection of 
the “least worse” firm, thereby affecting the quality (that is, value) of services. Clients 
pointed toward undue attention to and incorrect use of proposal prices, apparently 
reflecting Bank insistence on quality- and cost-based selection rather than allowing 
greater use of quality-based selection. Other difficulties have been mentioned, for 
example, geographical diversification in short-listing criteria in situations where only 
local firms were likely to bid. In a quality- and cost-based selection process, the Bank 
correctly discourages any negotiations of the scope/quality of services and of prices, 
because the quality/price of the proposals is compared in the bids. Yet in essence this 
problem arises because quality- and cost-based selection is quite often adopted when 
it should not be, that is, when services are complex and contract finalization requires 
discussion between client and bidder. It has also been pointed out that the post-
contract-award negotiation system in consultant contracts at the Bank, following a 
quality and cost-based selection, is not widely accepted as good practice. Greater use 
of a quality-only system was urged.6 Negotiations are allowed under quality-based 
selection to define contract scope and contract price.  
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Bank Procurement Processes  

Delays in Prior Review and “No Objections” 

Although the Bank Guidelines are generally seen as reasonable and value adding, the 
Bank’s procurement processes are perceived to be problematic and time consuming. 
Delays in getting no objections in the prior review process was a familiar theme in 
almost all country visits. Overall, the Bank was seen as placing more emphasis on 
safeguarding against risks to the integrity of the process than on efficiency and time. 
Countries expressed concern about the Bank’s lengthy process of approvals, 
especially when reference is made to the regional procurement manager or to the 
Operational Procurement Review Committee (OPRC) (Appendix Table A.6).  

Conflicting Guidance  

In several country visits, clients raised issues regarding inconsistencies in the advice 
and decisions among different Bank staff.  Respondents in Mexico commented on the 
inconsistencies in advice from procurement personnel and task team leaders, 
compounded by frequent rotation among the latter.  Consistency in comments was a 
significant issue for an implementing agency in Tanzania. Document “churn” was 
also a concern. Even when response times meet business norms, the Bank sometimes 
requests more documentation or clarification, extending clearing time.7 Written 
communication requirements particularly affected decentralized projects (for 
example, in Indonesia).  Implementing agencies commented that delays are more 
common on Bank-financed contracts than in those financed by ADB, AfDB, or the 
Inter-American Development Bank.  

Inflexible Interpretation of Guidelines 

Although the Bank Guidelines were deemed to work reasonably well and to 
incorporate sufficient provision for flexibility, it was generally felt that they were 
inflexibly applied (see Box 1.3), with the Bank not able to respond quickly to special 
circumstances (Appendix Table A.5). Clients urge focus on underlying intent and the 
application of reasonable interpretation.  

Finally, many stakeholders—Ethiopia, Indonesia, Morocco, and Tanzania were 
notable examples—believe that focus on transactions displaces focus on achieving 
outcomes. It is pointed out that even with perfect compliance, there can be fraud and 
corruption, which is sometimes endemic. Compliance may sometimes give a false 
sense of security and may even obscure malpractice. It was urged that efforts be 
made to tackle fraud and corruption issues at a systemic level rather than through 
individual Bank projects.   
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 Box 1.3. Procurement Processes—Examples of Inflexibility and Loss of Development 
Effectiveness  
In Indonesia, the implementing agency involved in a power sector procurement, the State 
Electricity Company, did not advertise on the United Nations Development Business, as 
required by the Bank. The electricity company, an experienced entity, had advertised on its 
own website. Suppliers were aware of the tender, and competition was reasonable. In any 
event UNDB is little used by potential suppliers. However, the false step resulted in a one-
year delay. The Bank considered declaring misprocurement but subsequently allowed the 
contract to go ahead. Task team leaders and country management concurred that it was 
obvious that the Bank should have waived the oversight, quickly, and proceeded with 
procurement. 
 
Two examples were offered in Mexico. The first referred to a failed loan for the supply of 
vaccines during an influenza epidemic.   Contract review by the procurement Board at 
headquarters pointed out that required anticorruption clauses were not included in the 
invitation to submit bids. Authorities pointed to the urgency of the situation and requested 
flexibility from the Bank. And in Mexico’s energy efficiency lightbulb exchange program, 
proposed procurement solutions that could have made the program sustainable over time 
were rejected by the Bank because they required contracting with specific established 
businesses, deemed to be a noncompetitive process.  
 
In Tanzania the U.S. Agency for International Development had contracted with a social 
marketing firm to market a premixed nutrition formula in different parts of the country. The 
firm was seasoned and had developed an effective campaign. According to the country client, 
Bank financing was unable to piggyback on the existing contract, although rebidding would 
have implied that two parallel social marketing contracts would be in place, with duplication 
of effort, training, materials development, and corporate overhead. However, according to the 
task team leader, single-source procurement would not have been a sensible option for this 
consultancy, as it was not a continuation of existing work but rather different approaches to 
the same intervention in different parts of the country. 
 
Examples also illustrated inflexibility in terms of bid securities and bid securing declarations. 
To ensure that bidders honor their bids if they win, the guidelines offer borrowers the option 
of requiring bank guarantees (with the amount and form to be specified in the bidding 
documents). However, the guidelines also give borrowers the option of requiring a bid 
securing declaration.  
 
Instances arose (Morocco) where Bank staff have been demanding in terms of the wording 
of the guarantee, leading to the disqualification of bidders. And in Tanzania, suppliers 
complained that Bank procurement staff insisted on bid security, instead of the bid securing 
declaration. In Indonesia, a bid was rejected because the bid security validity was two days 
less than prescribed, which Bank staff considered a de minimis deviation. 

Source: IEG field visits. 
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To summarize, although overall perceptions of Bank Guidelines are fairly positive, 
there is often discomfort with the interpretation of the guidelines and with the 
procurement process, which is seen as cumbersome, time consuming, prone to delay, 
and inflexible. 

Using Country Procurement Systems  

Given the pros and cons of current Bank procurement rules and processes, to what 
extent would it be advisable for the Bank to move toward greater use of country 
systems, and if so, in what manner should it proceed? In view of the centrality of 
this topic to the ongoing debate on future directions for the Bank, IEG presents a 
detailed analysis, beginning with a review of the Bank’s use of country systems pilot 
and analysis of its outcomes, followed by an examination of practices in other 
bilaterals and international financial institutions (IFIs), and finally, reviewing 
perceptions presented by the Bank’s stakeholders, specifically on the Bank pilot as 
well as on the general proposal to move toward country systems, based on evidence 
gathered from field visits. 

THE BANK’S USE OF COUNTRY SYSTEMS PILOT 

Beginning in 2005, the Bank sought to further increase its reliance on country 
systems, in particular for the remaining frontier of international competitive bidding 
(ICB) (World Bank 2005b). At the request of the Board, Bank management prepared a 
methodology on how to identify countries and projects to participate in a limited 
piloting program. It cited the core rationale for the use of country systems in its 
presentation to the Board in June 2007: maximizing development impact, increasing 
country ownership,8 facilitating harmonization, and reducing transaction costs.9  The 
Board approved the methodology in April 2008, and formal implementation of the 
program began in FY09 (World Bank 2009c).  Twenty countries expressed initial 
interest; 17 remained engaged at the close of the pilot program.   

Over a period of two years, the program would identify a group of 8–10 countries 
and a set of projects within those countries where national procurement systems 
were of sufficient quality and capacity to achieve results comparable to the World 
Bank’s procedures. The first year progress report (World Bank 2009c) suggested 
delays. Early assessments revealed that all participating countries needed some 
further development of their procurement systems to meet Bank standards.   
Management extended the program to June 2011 and proposed that it introduce 
country-level capacity development and interim mitigation measures for projects to 
address deficiencies, allowing countries conditional approval for the pilot, subject to 
compliance with a Country Development Action Plan. 
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A core element of the methodology was the use of the new instrument of the 
Development Assistance Committee of the Organisation for Economic Co-operation 
and Development (OECD–DAC), introduced for the benchmarking of procurement 
systems: the Methodology for the Assessment of National Procurement Systems 
(MAPS)—devised with considerable Bank input (see Volume I, Chapter 3) (OECD 
2005b, 2006b). It offered a platform for the benchmarking of countries’ procurement 
systems and was therefore used by the Bank for the establishment of baselines for its 
analyses of the extent of countries’ readiness to use their own procurement systems 
in World Bank-financed projects.10  The piloting program methodology had three 
stages:  

Stage I: Selection of potential pilot countries and assessment of the overall 
quality of each country’s procurement system through a MAPS exercise 

Stage II: Assessment of the consistency and equivalence of the country’s 
procurement system, compared with the Bank’s procurement policies 

Stage III: Assessment of compliance, performance, capacity, and fiduciary risks 
at the sector/executing agency level.  

Fifteen countries completed the Stage I evaluation of country procurement systems 
using MAPS.  The Bank drew up precise guidance on the passing scores required to 
meet Bank standards for each subindicator. Thus, 17 core subindicators bearing on 
key transparency and economy principles of the Bank and procurement policy were 
required to receive the highest score of 3. Another 10 required a score of 2, subject to 
an action plan to achieve a 3 during implementation. An additional 25 subindicators 
could earn a score of 2 without corrective measures.  There were also two 
subindicators where only a score of 3 or 0 was possible, regarding the regulatory 
body and complaints review body.11  IEG calculates that this implied a passing score 
of a total of 128 out of a possible 162 points.12   

Stage II, completed by nine countries, analyzed whether candidate countries’ 
procurement policies and procedures were consistent and equivalent to those of the 
Bank.  The assessment was independent of Stage I, notwithstanding similar sources 
of information.  One element of Stage II included a further stage of analysis, to see 
whether pilot countries’ bidding documents could be used for international 
competitive procurement.13  A checklist of clauses consisted of 44 subcategories for 
instructions to bidders and an additional 37 for general conditions of contract.14   

Stage III entailed an assessment of compliance, performance, capacity, and fiduciary 
risks of the executing agencies of proposed Bank pilot projects.  No countries 
completed Stage III of the Bank’s use of country systems pilot. 
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No countries were unconditionally cleared to participate at the close of the piloting 
program.  The second progress report in December 2010 admitted that the piloting 
program had proved challenging and had “not been a success” from the perspective 
of its original objective—use of country procurement systems in individual projects 
(World Bank 2010e).  It was evident that no project using country procurement 
systems would be approved before the scheduled end of the program on June 30, 
2011, and the Bank decided that the program would not be extended beyond that 
date. 

Of the four countries conditionally cleared to move to the project phase, only one, 
Brazil, was moving forward with Phase III at the time of management’s final progress 
report.  African regional and country management teams elected not to proceed with 
project identification in Mauritius, Rwanda, and Senegal because of the uncertainty 
of the future of the program, and also so they could focus on the proposed new 
Program for Results agenda (Table 1.1).   

Table 1.1. Summary of Results of the Bank’s Use of Country Systems Pilot (2005–10) 

Stage achieved 
Particip-

ants (nos.) 
Participants  
(countries) 

Countries cleared to proceed to project phase subject to CDAPs 4 Brazil, Mauritius, Rwanda, and 
Senegal 

Countries/Agencies that completed Stages I and II and were 
recommended to continue to pursue procurement reforms with support 
from the Bank 

3 Morocco, India Powergrid, the 
Philippines 

Other Countries completing Stages I and II 2 Macedonia, Poland 
Countries that had only completed Stage I at the end of the UCS Pilota 6 Burkino Faso, Colombia, Ghana, 

Indonesia, Jordan, and Panama 
Countries pursuing other prioritiesb 2 Bhutan, Turkey 
Total  17  
Source: IEG analysis of World Bank data on use of country systems pilot. 
Note: CDAP = country development action plan; UCS = use of country systems. 
a. Though Indonesia is included as a participant in Bank documents, its situation seems ambiguous. Indonesia conducted a MAPS 
exercise, though it was not formally a part of the UCS pilot.   
b. Bhutan’s small size and nature of engagement with donors prompted it to first focus on the harmonization of donor and country policies, 
rather than UCS; Turkey, as an European Union accession candidate country, opted to give greater emphasis to the harmonization of its 
procedures with those of the European Union, with support from the European Union under its SIGMA program. 
 

The second progress report acknowledged certain factors that contributed to the 
limited outcome of the pilot program, notably, “the uniqueness and specificity” of 
some Bank standards that were a particular obstacle to Stage II; high costs and 
uncertain benefits for participating countries and Bank staff; skills needs on system 
assessments; and in some countries, the inapplicability of the concept of a country 
system, especially in large federal countries, in the presence of variations between 
states, sectors, and implementing agencies. Yet the exercise had been a learning 
process. The methodology allowed the Bank to bring together baseline assessments 
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of multiple countries’ procurement systems in a single, comprehensive framework 
and exposed ways that diagnostic instruments, MAPS in particular, could be 
improved. The process of dialog with participating countries, other MDBs, and 
within different Bank departments was also valuable.  

IEG ANALYSIS OF THE BANK’S USE OF COUNTRY SYSTEMS PILOT 

IEG’s analysis of the Bank’s use of country systems piloting program aims to (i) 
review the quality of participating countries’ procurement systems, to understand to 
what extent Bank expectations could not be met; (ii) review Bank criteria for 
countries’ compliance under the piloting program, to assess how easy or difficult it 
was to satisfy those standards; and (iii) examine the extent to which the Bank could 
have provided more flexibility in these requirements in order to enable moving 
forward with the use of country systems experiment.  This was undertaken by a 
detailed analysis of all diagnostic material emerging from the experiment, for each of 
the two principal stages—the Stage I and Stage II assessments—and a review of Bank 
Country Procurement Assessment Reports (CPARs) and loan documents in sample 
countries, to examine areas in which countries’ national procurement systems have 
not met Bank norms.  

Stage I MAPS Assessments—Review of Use of Country Systems Documents 

The Stage I analysis focused on scores of each country for the 54 subindicators of 
MAPS, in comparison to the minimum passing scores designated by the Bank’s 
piloting program (Appendix A, section on MAPS indicators and scores).  Of the 16 
countries that produced reports for the Stage I analysis, IEG calculated the average 
country scores for each indicator and the number of countries receiving passing 
scores.15   

Pillar I, the Legislative and Regulatory Framework, was both the strongest 
performing in absolute terms (with an average score of 2.4 across all subindicators for 
all countries) but also the weakest in terms of numbers of countries receiving passing 
scores—around 11 countries.  This reflects the fact that Pillar I contained a 
disproportionate number of “core” subindicators requiring the highest score of 3 in 
order to advance in the piloting program.16   

The second and third major pillars, Institutional Framework and Management 
Capacity and Procurement Operations and Market Practices, had average scores at 
the required average of 2.2, but only about 12 countries met this target—although 
some exceeded it. One area where there were significant discrepancies in Pillar III 
was with regard to contract administration and dispute resolution provisions. The 
Bank’s average passing score, at 2.7, exceeded the country average of 2.2, and only 9 
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countries passed on this score.  Under Pillar IV, Integrity and Transparency of the 
Public Procurement System, the efficiency of access to appeals mechanisms was a 
difficult area, with a required average passing score of 2.8, and an achieved average 
of 2.1 (Table 1.2).   

Table 1.2. Bank UCS Pilot Participants—Average Scores for MAPS Pillars and Indicators  

 Pillar and indicator 

Average 
score 

received 

Average 
passing score 

required 

Average number of 
countries with 

passing score (out 
of 16) 

 Pillar I: Legislative and Regulatory Framework 2.4 2.6 11.1 
Indicator 1: Public procurement legislative and regulatory framework 
achieves the agreed standards and complies with applicable 
obligations. 

2.5 2.9 10.5 

Indicator 2: Existence of Implementing Regulations and 
Documentation. 

2.3 2.2 11.8 

Pillar II: Institutional Framework and Management Capacity 2.2 2.2 12.1 
Indicator 3: The public procurement system is mainstreamed and 
well integrated into the public sector governance system. 

2.2 2.0 13.3 

Indicator 4: The country has a functional normative/regulatory body. 2.5 2.5 13.3 
Indicator 5: Existence of institutional development capacity. 1.8 2.0 10.0 
Pillar III: Procurement Operations and Market Practices 2.2 2.2 11.3 
Indicator 6: The country's procurement operations and practices are 
efficient. 

2.0 2.0 12.3 

Indicator 7: Functionality of the public procurement market 2.3 2.0 11.5 
Indicator 8: Existence of contract administration and dispute 
resolution provisions 

2.2 2.7 9.7 

Pillar IV: Integrity and Transparency of the Public Procurement 
System 

2.2 2.4 11.3 

Indicator 9: The country has effective control and audit systems. 2.0 2.0 12.4 
Indicator 10: Efficiency of appeals mechanism. 2.1 2.8 9.6 
Indicator 11: Degree of access to information 2.4 2.0 14.0 
Indicator 12: The country has ethics and anticorruption measures in 
place. 

2.4 2.6 11.4 

Sources: World Bank UCS country documents. 

Performance of individual countries was mixed, ranging from scores of 1.4 for 
Bhutan to 2.7 for Turkey and Morocco (Figure 1.1).17  None met all required 
benchmarks for all subindicators, yet half (Brazil, Macedonia, Mauritius, Morocco, 
the Philippines, Rwanda, Senegal, and Turkey) had total scores greater than the total 
required score.  

For the three weakest subindicators, fewer than half of the countries met the 
required benchmark.18 Notable difficulties were encountered in the area of 
nondiscriminatory participation and selection, where 5 of 16 countries received a 
passing score.19  Issues clustered around two areas: state-owned enterprises and 
regional/domestic preferences, especially the former.  In contrast to the MAPS 
standard of requiring rules for participation of state-owned enterprises to promote 
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fair competition, four countries (Ghana, Poland, Rwanda, and Senegal) allowed 
unrestricted participation, while the rules in a fifth (Turkey) were overly lenient.20   

Figure 1.1. Bank UCS Pilot Participants—Average Scores for MAPS Pillars and Indicators 

 
Sources: IEG analysis of World Bank UCS pilot country documents. 

Price preferences given to domestic supplies were another area of contention.  The 
MAPS benchmark on domestic price preferences limited such preferential treatment 
to a reasonable amount (for example, 15 percent or less).  A number of countries 
(Burkina Faso, the Philippines, Senegal, and Turkey) allowed higher levels of 
preferential treatment. Price preferences for domestic firms, minimum locally 
manufactured content, or required association or purchasing from domestic firms 
also served in some cases to lower scores. Another area of common failing was 
subindicator 1(h) on complaints arising from the failure to have a truly independent 
review body (Indonesia, Morocco, and the Philippines).  Only 7 of 16 countries 
received a passing mark.  

IEG undertook a further analysis of the extent to which such issues are encountered 
in other Bank borrower countries, beyond those participating in the use of country 
systems pilot. IEG’s review covered all additional selected sample countries for this 
evaluation (Appendix Table A.8). Given that the Bank has sought to expand the use 
of country systems through the use of NCB, IEG reviewed recent projects documents 
as well as CPARs, in terms of their provisions for procurement under the NCB 
method.21 According to Bank Guidelines, country procurement rules can be used 
under NCB as long as they are broadly consistent with the Bank’s principles.22 In 
specific areas where local laws and practices do not comply, the Bank details 
measures to be taken to enable country procurement rules to be used. These 
modifications are typically included in the loan/credit agreements, and where 
applicable, in bid documents. 
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A review of such additional requirements by the Bank for the use of NCB revealed a 
list of nearly 40 problem areas (Appendix Table A.8).23  Many were common to those 
that emerged from the pilot, although with somewhat more granularity and 
specificity. The most common areas requiring modification included the Bank’s 
prohibition on regional and domestic preferences, eligibility restrictions (including, 
for example, the need for foreign firms to enter into joint ventures with local firms), 
advertizing and free availability of bidding documents, time permitted for bid 
preparation,24 the use of appropriate bidding documents, 25 and the award of contract 
to the lowest priced responsive bidder26 without further negotiations.27   

Overall, the analysis confirmed that there are a number of areas in which many Bank 
client countries follow practices that are different from those of the Bank. Some of 
these may be more important than others, such as the principle of non-discrimination 
and the level of domestic preferences. Others may however be easier to 
accommodate, such as the Bank’s requirement for single envelope bid submission. 
Some derogations that allow greater use of negotiation are used elsewhere, though 
they are generally discouraged in the Bank.  

Stage II Equivalence Analysis—Review of Guidelines 

In Stage II, the piloting program sought to establish, in key areas of countries’ 
national procurement systems, equivalence to key features of the Bank Guidelines 
(Table 1.3).  IEG prepared a mapping among key sections of the Bank Guidelines, 
corresponding policy requirements for the piloting program, and the evaluated 
performance of participating countries.  Scores were assigned: 3 for areas where no 
problem was noted, 2 for areas where country policy deviated in a minor or easily 
remedied way, and 1 for a significant nonconformity.28  Despite some overlap in 
subject matter (for example eligibility), the relative scores of countries varied from 
Stage I (Figure 1.2 and Box 1.5).  A list of all areas assessed and their scores for 
conformity to the Bank Guidelines can be found in Appendix Table A.9.  

Table 1.3. Bank Requirements for NCB and Derogations in Select Countries 
 
 
 

Bank requirements for NCB 

No of reports 
reviewed 

where the Issue 
is noted 

No of countries 
reviewed where 

the issue is 
noted 

(35) (26) 
There may be no regional /domestic preferences regarding the sources of labor and 
material. 18 15 
Prospective bidders must be allowed at least 30 days for bid preparation. 19 14 
Appropriate standard bidding and prequalification documents must be used. 15 14 
Eligibility cannot be restricted based on nationality of bidder and/or origin of goods. 17 13 
Award must be made to the lowest evaluated qualified and responsive bidder. 15 13 
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Minimum requirements must be explicitly stated in the documents. 12 12 
Bidding opportunities must be advertised in the local press. 11 11 
Bidders are not generally required to register with a local or federal authority except under 
certain conditions. 13 11 
The procurement process cannot be cancelled, all bids rejected, and/or rebidding 
conducted without approval. 13 11 
Public bid opening is required. 11 9 
Bid evaluation criteria other than price may be allowed only if quantified in monetary terms. 8 8 
Price negotiations may not be conducted with “winning” bidders prior to contract signature. 10 8 
Parastatals may only be allowed to bid under certain conditions. 9 7 
Bids may not be rejected based only on a comparison with the procuring entity's estimate; 
invitations to bid shall not establish minimums and maximums. 11 7 
Audits and inspection of records related to bid submission and performance of the supplier 
are permitted. 8 7 
“Two-envelope” bid opening procedure is permitted for procurement of goods or works 
under specific conditions, notably if domestic law precludes use of one envelope. 6 6 
Foreign firms' eligibility cannot be conditioned on joint ventures with local firms. 7 5 
Qualification criteria shall be applied on a pass/fail basis. 5 5 
Extension of the time period to prepare bids may only be allowed under exceptional 
circumstances. 5 5 
An inflation clause is recommended for contracts over a year. 7 5 
Bidding documents are freely available. 7 4 
Bid security shall be in the form of a letter of credit or bank guarantee from a reputable 
bank. 5 4 
Joint venture partners must be jointly and severally liable. 6 3 
There may be no restrictions on the means of delivery of bids. 3 3 
Prequalification should be used only for large works projects. 5 3 
Award must be published. 4 3 
Bidding documents and contract shall include provisions on sanctions for fraud and 
corruption. 3 3 
No preference may be given to suppliers or contractors based on region or locality of 
registration, small size, ethnic ownership, and so forth. 4 2 

Source: IEG data compiled from loan agreements and CPARs.  
Note: NCB = national competitive bidding. 

A common problem area in Stage II, again, related to the restriction of participation 
of state-owned enterprises.  Another problem area under eligibility was the lack of 
definition of conflicts of interest.  Other issues that scored below 2.5 out of 3 included 
provisions on two-stage bidding and turnkey contracts; notification and 
advertisement; and examination, evaluation, and comparison of bids. 
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Figure 1.2. Bank UCS Pilot Participants – Approaching the World Bank System 

 
Source: IEG analysis of World Bank UCS pilot country documents. 
 

Box 1.4. Stage II Equivalence Analysis – Bidding Documents Review 

Of the 11 countries for which IEG reviewed Stage II, 7 conducted a specialized bidding documents 
review.  Four (Bhutan, Mauritius, Rwanda, and Senegal) had bidding documents modeled after 
World Bank standard bidding documents.  Such documents for these countries were found to be 
acceptable (although with some exceptions and clarifications).  Among the three others, one 
(Macedonia) had many problem areas; the other two (the Philippines and Poland) had limited issues 
that were comparable to countries with bidding documents modeled after the Bank’s. 
 
Bidding documents of all seven countries had some deviation from the Bank Guidelines/best 
practice, though many problem areas were not necessarily viewed as incompatible with the Bank’s 
requirements for the pilot program. Recurring issues included: 

• Differences in provisions on eligibility and sanctions.  Firms sanctioned by the Bank were not 
necessarily excluded by the pilot countries (Mauritius, Poland, and Senegal).  Descriptions of 
conflicts of interest in the case of state-owned enterprises (Macedonia, Poland, Rwanda, and 
Senegal) were also a problem area; sections on bidder’s nationality and related cross 
reference to eligible countries were frequently omitted. 

• Inadequate fraud and corruption provisions.  There were no such provisions for Macedonia 
and Poland (although reports note that in Poland this is covered by the Polish Penal Code; in 
Macedonia, this is indirectly covered under other provisions), and they were lacking in detail 
in Rwanda.  The definition of “obstructive practices” was different from the Bank standard in 
the case of Senegal and was missing in Rwanda. 

• Neglect to require statements of source of funds (Bhutan, Macedonia, and Poland).   
• Need for more comprehensive guidance concerning the use of bidding documents (for 

example, Macedonia and Rwanda).  
Source: IEG field visits. 

 
By the end, four pilot countries (Brazil, Mauritius, Rwanda, and Senegal) were 
cleared to proceed to the project phase subject to action plans (World Bank 2011f).  
Five (the India Powergrid, Macedonia, Morocco, the Philippines, and Poland) were 
not cleared after Stage I and Stage II assessments.  Of these, the Bank suggested that 
Morocco, the Philippines, and the India Powergrid could continue to pursue 
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procurement reforms with Bank support.  Six countries (Burkino Faso, Colombia, 
Ghana, Indonesia, Jordan, and Panama) had completed only Stage I at the close of the 
pilot program.  And two (Bhutan and Turkey) completed the assessment process but 
chose alternative paths to meet their needs.  

In the end, even the four countries conditionally cleared to move to the project phase 
did not do so.  Brazil was expected to move forward at the time of the final progress 
report but shifted course after deciding that the conditions imposed as a requirement 
for the use of country systems, which effectively created a hybrid, modified national 
procurement system, were too onerous.  Meanwhile, because of a desire to focus on 
the proposed new Program for Results agenda and the uncertain future of the 
program, regional and country management teams elected not to proceed in 
Mauritius, Rwanda, and Senegal. 

USE OF COUNTRY SYSTEMS – THE EXPERIENCE OF OTHER DONORS 

The World Bank was not alone in the obstacles it encountered in the use of country 
systems experiment (Box 1.4).  Retrospective looks at the movement toward this note 
the limited capacity of national procurement systems as a common theme (Pallas and 
Wood 2009; Ministry of Foreign Affairs of Denmark 2008) across donors. Institutional 
policies, fiduciary responsibilities, and concern for the speed of disbursement all 
contributed to the reluctance to rely on country systems despite the consensus of the 
Paris Declaration.29  Interestingly, however, the OECD has noted that there is no clear 
relationship between the use of country systems and the quality of national 
procurement systems, suggesting that the greatest hurdle to greater use of country 
systems may be political instead of technical (OECD 2011c). 

The United States’ government’s posture, in the policy of its Millennium Challenge 
Corporation (MCC), is pragmatic: 

[T]he use of country systems for elements of compact implementation can deepen 
country ownership. However, MCC recognizes that the desirable goal of country 
ownership achieved through the use of country systems should not be pursued at 
the expense of program results or fiscal responsibility and accountability (Blue and 
Eriksson 2011). 
 

In this respect, MCC is further constrained by the pressure to finish projects and 
obtain measurable results within the five-year time frame of a compact. If host 
government inefficiency, lack of experience, or outright corruption weakens MCC’s 
ability to finish the job, MCC chooses to take greater control of implementation (Blue 
and Eriksson 2011).  
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Box 1.5. Use of Country Systems—The Bank and the Larger Development Community 

Impetus toward increased use of country procurement systems started in the larger development 
community, to lighten the burden on recipient countries of navigating specific procurement rules of 
each donor along with their own system, ease cofinancing, and motivate countries to bring their 
systems up to an acceptable international standard, thus serving development goals by improving all 
government expenditures, not just those funded by donors.  
 
Several donors, including the World Bank, adopted policies to promote the use of country systems. 
Yet there was little consensus in terms of what use of country systems implied or how it would be 

implemented. The Organisation for Economic 
Co-operation and Development report on 
progress in implementing the Paris Declaration 
reported that use of country procurement 
systems by donors overall increased from 40 
percent in 2005 to 44 percent in 2010. For the 
World Bank, use of country systems rose 
somewhat more, from 42 percent to around 54–
55 percent. These statistics are, however, 
clouded by the Paris Declaration’s ambiguous 
and broad definition of the use of country 
systems.a   
 
Results obtained for the World Bank reflected, in 
part, its increased use of national competitive 
bidding (NCB) for those goods and services and 

in those markets that would be unlikely to attract foreign competition. However, under NCB, 
borrowers are required to make adjustments to be in compliance with the Bank’s guidelines (World 
Bank 2011e, 2007b).  NCB as a proportion of procurement methods has risen over time as countries’ 
domestic supply capacities mature. Other forms of Bank procurement also make greater use of 
national procedures, such as direct contracting, the use of force accounts, and loans through financial 
intermediaries. The Bank’s new Program for Results instrument proposes to make intensive use of 
country systems, based on an agreed capacity building plan.b In addition, development policy 
lending by the Bank is effectively channeled entirely through national systems, and an increased 
share of development policy loans would be reflected in the above statistic.  

OECD: Percentage of Aid using 
Country Systems, 2005–10 

 

Sources: OECD 2011b; World Bank 2008, 2013d. 

a. Depending on the sample of benchmark countries, the increase could be measured as 54 or 55 percent. In terms of definition, the 
report stated only that “[c]ountry systems and procedures typically include, but are not restricted to, national arrangements and 
procedures for public financial management, accounting, auditing, procurement, result frameworks and monitoring.” 

b. The Program for Results, as it is commonly known, built in turn on the Bank’s Sector-wide Approaches and its output-based lending, 
both of which necessarily make larger use of countries own systems. See World Bank 2013f for a discussion. 

 

 
The African Development Bank (AfDB was similarly concerned that the “use of 
country systems creates additional risks of delays, poor procurement and inadequate 
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financial reporting” (AfDB 2011). It adopted a cautious approach to the use of country 
systems through a three-phase program. Phase I is based on the understanding that the 
use of country procurement systems is acceptable for all non-ICB contracts for goods 
and works if a country’s systems for domestic procurement are judged acceptable and 
provide for the progressive use of these systems. The AfDB has done a rigorous 
assessment for about 45 countries in Africa (representing approximately 97 percent of 
annual average approvals) and found their procedures (regulatory and institutional 
systems) acceptable for Phase I. AfDB does not require a change or waiver to existing 
policies (procurement guidelines), as it relies on existing provisions allowing use of 
NCB procedures, similar to those found in the Bank Guidelines. 

As fiduciary responsibility remains ultimately with AfDB, in Phase I AfDB applies its 
complaints redress policy. Phase II of the program moves to full use of national 
procedures, extending reliance on the regulatory and institutional systems of the 
country to include the judicial and complaint redress systems. Although these two 
phases are limited to non-ICB contracts, they will cover a majority of contracts 
financed by AfDB. Phase III will extend the program to full use of country systems 
for all contracts, including ICB. Implementation is not expected in the near term.  

The Inter-American Development Bank’s (IDB) guide for use of country systems lays 
out its approach (IDB 2010).  It describes the criteria and procedures by which IDB 
assesses a country’s procurement system related to acceptability, conditions of use on 
IDB-financed contracts, and required improvements, if any. This program applies 
only to non-ICB procurement of contracts that are below the ICB threshold. A 
country is approved to use its systems through a waiver to IDB 
policies.30 Accordingly, no changes to its policies were required. Country systems are 
assessed against MAPS requirements. Further requirements are added, where 
necessary, to elaborate IDB-specific needs (for example, where MAPS requires annual 
procurement plans, IDB elaborates plan contents, such as budget, schedule and 
method of procurement). The IDB’s stated objective is to use a country’s procurement 
system to contribute to project outcomes. It recognizes that the system may not meet 
all MAPS or IDB-specific requirements and may still be used, albeit with limitations. 
Moreover, it offers avenues for partial compliance and a progressive approach to 
increasing broader use. Noted flexibilities include: 

• It is not necessary to assess or approve the entire country system—
subsystems or components may be approved. For example, approval might be 
limited to administrative entities such as national government agencies, state-
owned enterprises, sectors such as infrastructure or health, or a particular state 
agency. It could also be limited to particular types of procurement, such as goods 
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and works or consulting services, or to particular procurement methods such as 
competitive tendering, but not other methods such as direct contracting. 

• It is possible to approve a system or component of a system if the intent of the 
requirement is met through other means. For example, a country may not have 
the required arbitration law, but other acceptable legislation or regulations may 
provide a legally valid tool for resolving contractual disputes. 

• Where a mandatory requirement is not met, it can be accepted conditionally. 
For example, if proper advertising is not mandatory under a country’s system but 
is done anyway, the system can be approved conditional on the practice being 
made mandatory, with the conditionality attached to the loan agreement. 

• Where nonapproval runs counter to the objective of contributing to project 
outcomes, a system may be approved with an attached requirement to address a 
deficiency. For example, if a required information system is seen as substandard, 
approval can be granted on the understanding that the information system is 
upgraded, possibly with IDB assistance. 

The IDB program of use of country is progressing. IDB informed IEG that as of July 
2013, four countries (Brazil, Chile, Ecuador, and Mexico) had been approved for 
advanced use, and eight countries are awaiting approval for partial use.31 

The IDB and AfDB use of country systems programs contrast with the Bank’s pilot, 
which strove for full compliance to a set of criteria for the full range of procurement 
circumstances, including ICB (except consultant recruitment). Furthermore, with the 
exception of the assessment of India’s state-owned Powergrid, the Bank’s intention 
was to approve national systems for use on all projects in a country. IDB and AfDB 
avoided the “all-or-nothing” approach, striving to gradually move to full use of 
country systems though a measured process involving partial use, conditional 
acceptance, agreed improvements, and considerations of intent and objectives. 

Donors told IEG that the Bank led the MDBs in the endeavor to use country systems, 
that its methodology was detailed and rigorous, and that it evolved through 
extensive discussion with a number of stakeholders. However, its pilot appeared to 
many to set an overly high bar. This meant that in countries where official 
development assistance was not a significant portion of government expenditure, 
there was little incentive to engage in time-consuming dialogue and to possibly 
adjust systems to comply with Bank requirements. Such countries may have thought 
it more pragmatic to continue using their own systems for government expenditure 
and to ring-fence systems for Bank-financed projects. In contrast, countries where 
official development assisstance is high are typically those with weak capacity. 
Perhaps knowing that their systems had very little chance of being accepted, they 
had limited incentive to join the Bank’s pilot. 
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It was further observed that the Bank’s approach to the use of country systems had to 
balance conflicting interests. Although some countries felt that criteria were overly 
strict, the private sector in many developed countries was skeptical of the regulatory 
and judicial systems of many developing countries—they believed that their chances 
of winning international tenders would be lower if country systems were used. 
Donor countries gave mixed signals. It was not uncommon to see the bilateral arm of 
a country pushing for increased use of country systems, although its representatives 
to the MDBs advised caution.  

USE OF COUNTRY SYSTEMS—STAKEHOLDERS’ VIEWS ON THE WORLD BANK PILOT 

 Among the countries evaluated for the Bank's pilot, three (Morocco, the Philippines, 
and Senegal) were part of the 11-country survey conducted as part of this review, 
although none fully qualified for the program in the end. Several other surveyed 
countries explored the possibility of participating in the pilots but did not. The 
reasons given, in case study countries, varied: 

• Bangladesh and Ethiopia did not think they were ready or thought that the 
requirements would be too difficult to achieve. Azerbaijan was judged by a 
recent CPAR as not ready. 

• Indonesia said that the pilot methodology was flawed and that it was too 
mechanistic and would not lead to a mutually acceptable harmonized system. 

• Two countries had other priorities at the time. Mexico wanted to focus on 
addressing recent CPAR recommendations, and Turkey wanted to focus on 
meeting European Union requirements.32 
 

Among the pilot countries, Morocco and the Philippines commented that 
requirements were too stringent—in the Philippines the four or five items of 
noncompliance were seen as minor or easily ring-fenced. Development partners in 
the Philippines further reported that, although the government had seen the pilot as 
a valuable exercise, it was disappointed by the outcome. The government invested 
significant financial and human resources and had an expectation of successfully 
moving toward full use of country systems, but the final decision-making process 
was opaque, and it was never fully explained why the Philippines did not pass Stage 
II. Morocco, the Philippines, and Senegal all said that the use of country systems 
should not be an all-or-nothing process, that it is highly possible to take incremental 
steps toward greater use of country systems even if countries could not adjust their 
systems in their entirety.  

If the objective of the pilot was the identification of countries where loans could be 
made that would be implemented entirely through country systems, the Bank’s 
approach was too onerous and detailed to be practical. However, it illustrated a 



CHAPTER 1 
BANK PROCUREMENT AND DEVELOPMENT IMPACT 
 

24 

number of areas in which country systems do fall short of Bank standards and that 
would require some compromise in terms of the underlying principles of Bank 
procurement. Not all were of equal importance, and in some cases the issues that 
were identified could also be interpreted as country priorities (preferences for 
domestic providers, regions, specific suppliers). Other differences reflect countries’ 
use of modes of procurement that are little used in the Bank. The discussion shows 
that there is little consensus on the meaning of the use of country systems. In practice 
it appears that there is a continuum of use of country systems, rather than an 
absolute presence or absence of such use.  

USE OF COUNTRY SYSTEMS—STAKEHOLDERS’ VIEWS ON THE ADOPTION OF COUNTRY SYSTEMS 

Beyond the discussion of the Bank’s approach to its pilot, IEG reviewed a broad 
spectrum of stakeholder views on the more general theme of moving toward the use 
of country systems in Bank procurement. IEG found prominent differences between 
views of borrowers (government procurement offices, government counterparts, and 
implementing agencies) and private suppliers.   

Government Client Views 

From the perspective of most government clients, moving toward country systems 
has potential advantages (Box 1.6). First, it can ease the need to learn duplicate 
procurement process for implementing agencies. Learning one set of rules and 
processes instead of two saves human resources. Second, it eases layering in 
clearances, hence reducing delay. In some countries, national procurement offices 
oversee public procurement contracts and also give clearance. This leads to the need 
for two sets of “no objections” for executing agencies. Such clearance and oversight 
may also be delegated from a national office to a financial intermediary or other 
financing agent, which leads to similar layering of “no objections.” Third, it is 
pointed out that thanks in no small measure to support by the Bank over preceding 
decades, in many client countries the procurement regime is already very similar to 
that of the Bank. 

Yet there were caveats. Country systems themselves may not be homogenous, 
especially in federal governments, as pointed out in Mexico and Ethiopia. Although 
the majority of Bank-financed procurement occurs at the federal level, the use of 
country systems ultimately must take into account state regulations. Ideally, federal 
and state procurement legislation should be harmonized but typically the federal 
level has no jurisdiction over state procurement. In Mexico, among 32 states, only 2 
apply federal procurement legislation. Ethiopia’s 13 provinces each have their own 
procurement regimes. Some clients perceive that suppliers are more responsive to 
tenders under Bank guidelines, especially in ICB, and there is the perception that 
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maintaining some procurement under the mantle of the Bank would give a 
competitive advantage. 

Box 1.6. Using Country Systems—Benefits Perceived by Client Implementing Agencies 
Especially in countries where Bank investment lending has been a declining part of its 
support, as in Mexico, even institutions well versed in national procurement legislation 
have to learn a new “procurement language” for a very small part of the procurement they 
perform, leading to inevitable confusion and delay.  

In Morocco, a Bank client starting its first project financed by the Bank mentioned that the 
necessity to mobilize eight people dedicated to a Bank project within its organization and to 
train them to apply the Bank’s procurement system represents a heavy burden. Bangladesh 
Bank staff noted that using country systems would reduce the requirement for procurement 
agents to learn two systems.  

Similar concerns were echoed in Ethiopia, Senegal, and Tanzania. Tanzanian clients 
pointed out that capacity constraints in terms of learning two systems are compounded in 
projects with several implementing agencies (an example was a project involving 18 
municipalities and 6 sectors). Requirements to obtain no objections from the government 
tender board and from the Bank added significantly to processing time. Senegal also noted 
that the double prior review process adds time and cost. In Indonesia, implementing 
agencies expressed support for greater use of country systems to reduce confusion and limit 
procedural delays. 
Source: IEG procurement country surveys. 

 

Private Sector and Supplier/Contractor Views 

Contrary to views of Bank country staff and government stakeholders, private sector 
contractors and suppliers clearly favored the use of Bank systems over country 
systems, as they perceived them to have embedded safeguards. Suppliers point out 
that despite frustration with the implementation processes of the Bank, the Bank 
Guidelines are broadly acceptable (albeit with some areas where modifications could 
be useful, as discussed earlier in this chapter) and help maintain a level playing field. 
Reasons private agents offered included greater transparency and integrity, more 
timely payment, and effective recourse (Box 1.7). Some suppliers also claimed greater 
administrative burdens in government processes.  

Box 1.7. Using Country Systems—Drawbacks Perceived by the Private Sector 
In Morocco, the private sector expressed confidence in the Bank’s procurement system, 
saying it provided assurance of timely payment, transparency and integrity, and a recourse 
mechanism. Companies emphasized that the Moroccan system lacked an independent 
complaints procedure. In Peru, the predominant view was that efficiency, economy, and 
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transparency would suffer if Peru’s procedures were applied.  

Similarly, in Turkey, private firms, including national consulting firms, expressed their 
preference for the Bank’s procurement system and believed local systems overemphasize 
price. They consider the administrative requirements of the national system to be 
burdensome (especially for small firms); procedures are not always transparent; and the 
handling of complaints protracted, with dispute resolutions lasting years. There was also 
the issue of debarred firms that particularly affected national consultants; compared to the 
limited number of firms debarred under the Bank, national lists are very lengthy, as they 
include firms debarred for performance reasons, such as delays. Local consultants prefer to 
bid on contracts that fall in sectors outside the scope of the Public Procurement Law – such 
as the defense sector. International consultants reported abstaining from participating in 
competitions conducted under Turkish regulations.  

The private sector in Senegal also did not favor the full use of country procurement 
systems, citing the lack of transparency (especially in the light of the changes made to the 
scope of the procurement code by the government in 2011) and risk of fraud and corruption 
because of the lack of an independent and efficient complaint mechanism and court system. 
There was also concern about local audit capacity and the extent to which it could 
effectively ensure the integrity of the system. Although contracts are between a supplier and 
the government and therefore should not be affected, there is a perception that the Bank has 
powers of persuasion when its own systems are applied, which may be reduced if country 
systems are used. 

Source: IEG procurement country surveys. 

 

Conclusion—Partial Use of Country Systems  

Countries questioned whether the issue is Bank systems versus country systems per 
se or the implementation of such systems. In several countries, the transition to the 
country system is not considered difficult, as the differences are typically minor. The 
more critical challenge is ensuring integrity, minimizing interference, and achieving 
governance outcomes—the principal issue is reliance on country governance systems 
rather than focusing on procurement systems (identified as being the procurement 
procedures and rules). In Bangladesh, stakeholders stressed the importance of Bank 
oversight and its contribution to contract formulation and execution; they also saw it 
as reducing political interference and bribery.  

Greater clarity is needed on the extent to which the Bank would be able to maintain 
oversight in the procurement process, if country systems are to be used.  Currently, 
Bank Guidelines/bidding documents/contracts give the Bank the right to inspect 
and audit. Bank management has maintained that Bank legal remedies—for example, 
declaring misprocurement—would still be available, and also that existing rights and 
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obligations with regard to fraud and corruption would not be altered. Yet it is not 
clear how complaints, dispute resolution, or observance of sanctions lists would 
operate, or whether the Bank’s role in moral suasion, for example, to ensure timely 
payment, could still be exercised.  

Given also that in practice many countries have multiple systems, in many areas—as 
has already occurred with NCB—the Bank could adopt a more flexible approach, 
making incrementally greater use of country systems, though continuing to work 
with countries as necessary to uphold best practice. In particular, the Bank could 
scrutinize the areas of difference that are observed systematically across different 
countries and prioritize those that could benefit from more flexible approaches by the 
Bank, compared to those where, on the basis of the Bank’s principles, further 
dialogue with countries and further capacity building may be desirable.  

Upstream and Downstream Involvement in Procurement 

ADEQUACY OF UPSTREAM INVOLVEMENT 

 One of the propositions explored in Bank management’s preliminary vision of a new 
procurement policy is the need for greater Bank involvement in both upstream and 
downstream aspects of the procurement process. IEG’s exploration of stakeholder 
views concerning the need for greater involvement first reviewed perceptions of 
current levels of Bank upstream involvement, in the planning, design, and 
procurement preparation phase. Bank upstream engagement was positively 
perceived in most cases, especially in terms of the provision of advice on the 
preparation of terms of reference, technical specifications, and the use of the Bank’s 
standard bidding documents (Table 1.4).33 More involvement would have been 
welcomed in some instances (for example, in Azerbaijan, because of the limited 
capacity of some project implementing units and consequent difficulties preparing 
technical specifications, drafting bid documents, and so forth). Such problems were 
compounded in complex areas such as information and communications technology 
(ICT) (Azerbaijan and Turkey).  

There were some client references to limited Bank staff capability. These frequently 
referred as much to task team leaders as to procurement staff. In Ethiopia, task team 
leaders were sometimes perceived as having limited technical knowledge and unable to 
support clients in the writing of technical specifications needed for bidding documents.  
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Table 1.4. Bank Support During Procurement Design and Planning  

Question Avg 
Proc 
staff 

Bank 
TTLs 

Country 
clients 

In terms of project preparation, how effective is the Bank's procurement design 
/planning process at contributing to overall project outcomes? 

3.4 3.2 3.4 3.5 

With respect to the Bank's requirement that the borrower prepare a procurement plan 
that is updated regularly throughout the project, to what extent does this requirement 
contribute to procurement outcomes? 

3.6 3.4 3.8 3.6 

Source: IEG questionnaire. 
Note: 1 = negligible; 2 = modest; 3 = substantial and 4 = high. TTL = task team leader. 

Upstream involvement at the acquisitions phase need not be only in terms of design 
details for individual contract packages. It refers also to the entire procurement 
planning process, and at an even higher level, the integration of the procurement 
function in overall budget management and the public finance architecture, where, so 
far, the Bank’s role has been limited.34 

DOWNSTREAM INVOLVEMENT—ROLE IN CONTRACT MANAGEMENT 
Some clients voiced concerns that current Bank involvement in contract management 
may not be enough, especially because of limited country capacity to appropriately 
supervise contract management. In the Philippines, Bank procurement staff pointed 
out that procurement constitutes “asset acquisition”; for this reason, they felt that 
procurement input is required beyond contract award and up to the point that works 
are turned over or goods are delivered and installed. In Bangladesh, procurement 
staff noted the need to support contract management if there are payment issues, 
contract termination issues, and the like. Support was expected from Bank task team 
leaders, Bank technical experts, or consultants, as much as from procurement staff. 

Clients attributed limited Bank engagement (in Bangladesh, Ethiopia, Peru, Tanzania, 
and Turkey) to limited task team leader time, skill constraints, frequent rotation, and 
sometimes inadequate engagement. Bank task team leader supervision was deemed 
‘’spotty” or “nominal” at best and in some countries was seen as restricted to 
semiannual review missions. Limited team leader contributions were thought to 
partly reflect limited incentives for more task team leader engagement in 
downstream supervision aspects, especially those involving procurement. Although 
there is a procurement accreditation option for team leaders, interest is limited 
because of the lack of rewards or incentives. There is some perception that 
accreditation may conversely lead to increased responsibilities as well as increased 
exposure to risk, with limited additional returns.  
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Bank support to implementing agencies in the postcontract award period was 
considered necessary to seriously combat fraud and corruption in project 
implementation. In Indonesia, where fiduciary risks were a continuing matter of 
concern, there is a view that although risks during the procurement process can be 
addressed to some extent, risks during contract management remain. The scope for 
large-scale fraud and corruption during project implementation is exacerbated by 
inadequate record maintenance, poor tracking of construction quality, absence of 
quality assurance plans, and inappropriate contract variations, which may be caused 
by incomplete design, inappropriate specification, delays in processing payments, or 
collusive practices. It was also claimed that when procurement ends with contract 
award, limited integration of internal controls implies that much important 
information pertaining to contract management (such as actual quantities of goods 
delivered, actual amounts paid, change orders, revisions, cancellations, and so forth) 
is not captured, resulting in limited knowledge of actual results. 

Bank procurement staff point toward a need for guidelines to staff on contract 
management, to ensure adequate controls and avoid reputational risks (Table 1.5). 
The Bank could prepare project management manuals to help executing agencies or 
require them to develop suitable procedures. Mention was also made in some 
countries, such as Bangladesh, that extending the period of engagement to upstream 
and downstream phases needed to be considered in tandem with adjustments to the 
nature of Bank engagement. The Bank could take a more mentoring than clearing 
role, with more hands-on engagement. 

Table 1.5. Contract Management and Implementation 

Question Avg 
Country 

mgmt 
Bank proc 

staff 
Bank 
TTLs 

Once a contract is awarded, is there still a need/role for a procurement staff or 
accredited staff to oversee contract management /implementation? Or are TTL 
skills adequate? 

2.8 2.9 3.1 2.4 

Source: IEG questionnaire. 
Note: 4 =s trong need; 1 = negligible need. TTL = task team leader. 

 
These discussions reflect some of the tensions concerning the role of the procurement 
function of the Bank in downstream areas of procurement implementation.  
Although there clearly are perceived needs for such support, it is not clear whether or 
to what extent the support should be provided by Bank procurement staff, Bank task 
team leaders, or technical experts, or by national institutions that can provide 
support; it is also unclear whether hands-on (project implementation agencies) are 
preferred or through oversight functions (such as a national audit office).  
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Among Bank staff, there is a need to review the present incentive structure and to 
consider the nature of the engagement as much as its duration. In addition, there are 
legal issues.  Contracts are made between a borrower/implementation agency and 
contractor, and the Bank is not a party to this. Thus, the role and extent of the Bank’s 
procurement function will need to be considered relative to the roles of other agents 
in the country.  

In Bangladesh, for example, procurement staff opined that more engagement with 
contract management represents an oversight and advisory function for national 
execution, rather than a transfer of responsibility to the Bank.  Most other countries 
and international documents do not address contract performance or consider it a 
part of procurement.35 The Bank could also fortify its support to countries (currently 
offered on a limited scale through the World Bank Institute [WBI]) to develop civil 
society oversight of public procurement and contract execution. 

Developing Domestic Suppliers and Offering Domestic Preferences  

PRESENT PROVISIONS FOR DOMESTIC PREFERENCES 
As stated in the Bank Guidelines, for decades the Bank has seen procurement as a 
tool to encourage the development of domestic contracting and manufacturing. It is 
one of four considerations that guide current procurement rules and procedures. 
Although provisions for domestic preference are built in to the guidelines, they 
allow domestic preference only for ICB and only for goods and civil works. For 
goods, borrowers may give a price preference of 15 percent to domestically 
manufactured goods.36 For civil works, in qualifying countries (those with per capita 
income of $1.25 or less), domestic contractors may be given a bid preference of 7.5 
percent over foreign bidders.  

Analysis undertaken by the Bank’s procurement anchor found that domestic 
preference provisions are seldom used, and when they are used, they seldom 
determine the outcome of bidding (World Bank 2012o).  From FY99 to FY09, this 
provision was used on 0.3 percent of contracts (0.4 percent by value) and was 
estimated to have potentially affected the outcome of the bidding on only 12 of 
57,000 contracts. Bank management points out that the use of domestic preferences 
is at the discretion of the borrower and the executing agency and may not always be 
invoked because of its potential for inflation of the bid price. A background paper 
(World Bank 2012o) concludes that it is doubtful that the domestic preference policy 
continues to benefit local industries; it also points out that any preferential 
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treatment, by definition, discriminates among suppliers, which goes against open 
competition and has the potential to be divisive. Rather, the Bank could focus on 
helping governments to encourage domestic industry and develop mechanisms, like 
e-procurement, to enhance transparency and fairness and lower costs for all bidders. 
Capacity building efforts thus become even more paramount. 

BROADER INTERPRETATION OF DEVELOPING DOMESTIC SUPPLY CAPABILITY 
IEG’s 11-country survey polled stakeholders on the usefulness of domestic 
preferences to client countries.  Among Bank management, results varied by country, 
with more developed countries considering this less important. Domestic preference, 
as provided in the Guidelines, was considered substantially or highly justified in 
poorer countries: Ethiopia, Indonesia, and Tanzania. In contrast, justification was 
considered low in more advanced countries such as Peru and Turkey.  

Bank procurement staff in the field and task team leaders see some form of domestic 
preference as worthwhile, even though it is little used because of a sense that there 
are sometimes developmental and/or project-specific benefits to be derived from 
favoring local contractors and manufacturers. Clients point out that the Bank’s 
current domestic preference scheme appears ineffective, as it is narrow in scope and 
thus limited in relevance.  

In Indonesia, attention was drawn to differences between the Bank’s domestic 
preference scheme and that found in national procedures. Bank Guidelines do not 
allow preferences under NCB or methods of procurement other than ICB, and bidding 
must be open to all qualified firms, whether local or foreign. By contrast, the 
Indonesian preference scheme excludes foreign bidders for contracts below a specified 
value ($5 million for works, $1 million for goods, and $0.5 million for consulting 
services). In other countries, contractors are ineligible under Bank policy because of the 
country income threshold, though they are eligible under national policies.  

Other aspects of domestic supply were discussed in Bangladesh, Ethiopia, Indonesia, 
Tanzania, and Turkey, although they were outside the purview of the Bank’s current 
domestic preference policy. With regard to consultant contracting, it is perceived that 
the Bank’s usual insistence on securing geographic diversity (that is, not more than 
two bidders per country in consultant contracting) is considered to limit good 
development outcomes in countries where there are strong local consultant 
capabilities.  Respondents think that the geographic diversity requirement screens 
out capable local bidders and thus discriminates against domestic consultants. 
Foreign consultants often do not bid in markets with good domestic capability, as 
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they fear that their price will not be competitive. Unintended consequences are less 
total competition and the screening out of qualified domestic firms.  Management 
points out that there are flexibilities for using alternative shortlisting methods, or for 
including national experts explicitly in the scoring process. But these appear to be 
little known and little used by Bank staff and clients.  

Another unintended consequence is that domestic firms sometimes associate with 
foreign firms to meet geographic requirements, when they could have expressed 
their interest directly, at lower cost, without the foreign partner. Ethiopia, Indonesia, 
Tanzania, and Turkey all provided examples of such cases. Domestic consultants that 
have won joint venture contracts in such situations maintain that they then undertake 
the majority of the subsequent work.  

Country respondents suggested that the Bank drop the two-firm per country 
limitation, allowing more domestic consulting firms to bid. They also favored 
dropping the six-firm limit on the short list, to allow for more overall competition. As 
many borrowers apply preference schemes within national systems (Box 1.8), the 
Bank needs to understand the objectives and mechanisms involved, especially as the 
Bank moves to greater use of country systems. A broader review of the issue of 
encouraging domestic suppliers would have merit, not limited to the scope of the 
current and narrowly defined domestic preference policy. It would appear that there 
could be scope for more broad-based support to local suppliers, while taking account 
of competition and open markets. 

 

Box 1.8. Perspectives on Domestic Preference 
Internationally, different instruments may guide governments in conducting public 
procurement, including provisions for domestic preference, although this is one of 
the more controversial aspects of procurement policy.  In addition to the Bank 
Guidelines, the UNCITRAL Model Law allows evaluation criteria to include a 
margin of preference for the benefit of domestic suppliers or contractors or for 
domestically produced goods. It also allows for any other preference, if authorized 
or required by procurement regulations or other provisions of state law. However, 
the World Trade Organization’s Government Procurement Agreement and 
European Union Directives do not allow such preferences. They maintain the 
principles of nondiscrimination and equal treatment among members and thus do 
not allow preferences (with some very narrow exceptions).  Both the Agreement and 
European Union Directives say that socioeconomic considerations cannot be used as 
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barriers to restrict access to bidders of member states. 
 
As reported in a background paper prepared by the Bank as input to its 
Procurement Policy Review (World Bank 2012o), many countries pursue domestic 
preference objectives (such as development of small and medium-size enterprises), 
though their procurement policies vary. These findings are based on a survey of the 
experiences of the European Union and other countries (Australia, Canada, Chile, 
Japan, Malaysia, Mexico, South Africa, the United Kingdom, and the United States). 
The greatest number of formal preference and technical assistance programs are in 
Australia, Canada, Malaysia, South Africa, and the United States; they target 
women, indigenous populations, racial and ethnic minority populations, disabled 
populations, and small and medium-size enteprises. The tools used include explicit 
preferences such as set-asides for specific groups of vendors, award preference 
during the bidding process, and locale-specific targeting of preferences within 
specific regions of a country.  
 
Proposed new changes to the European Union Public Procurement Directive make 
several suggestions to promote small and medium-size enterprises, which could also 
be useful for the development of domestic suppliers: removing barriers such as 
turnover or years-of-experience requirements, simplifying bidding requirements (for 
example, allowing the use of self-declarations), packaging procurement to make it 
easier for small and medium-size enterprises to apply, and direct payments to 
subcontractors (Appendix A, last section).  
 
Sources: World Bank 2012o, IEG 2013. 

Environmentally Responsible Procurement—Potential for Bank Use 

There is no consensus on what environmentally responsible procurement—sometimes 
referred to as “sustainable procurement” or “green” procurement—constitutes.  One 
Bank background paper defines green procurement as "the purchasing of products 
that provide environmental and related socioeconomic benefits" (World Bank 2012f).  
This broad definition would suggest any procurement practices geared toward 
limiting pollution or toxicity, recycling, increasing energy efficiency, protecting 
biodiversity, assessing carbon footprints, and possibly more when considering social 
benefits. The background paper reports life-cycle analysis as a way of capturing 
environmental costs and benefits through the procurement process, adding that a 
rigorous methodology for tracking overall fiscal costs is lacking.  

IEG points out that it is especially difficult where choosing the greenest product does 
not lead to the lowest price, that is, where the choice cannot be quantified or justified 
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monetarily. Ecolabeling can be used to specify goods that meet certain criteria, but 
problems exist with agreed standards.37 Although green procurement is very much 
discussed, there appear to be challenges in definition and methodology and thus in 
developing commonly accepted policies and practice. 

BANK POLICIES, PRACTICE, AND EXPERIENCE 

The Bank does not have an explicit policy on green procurement. Bank Guidelines do 
not mention it. Indirectly, however, environment-related provisions can be found in 
the Bank’s standard bidding documents. Evaluation criteria provide for bid price 
adjustments based on life cycle costing, for example. Such criteria can be used to 
specify energy efficiency requirements and could be extended to other “green” 
specifications.  

The form of contract based on International Federation of Consulting Engineers 
(FIDIC) contracts includes a clause on protection of the environment. It reiterates that 
contractors must comply with environment-related technical specifications and are 
further bound by local laws (that may require environmental clearances, for 
example). These measures provide for inclusion of environmental concerns in the 
procurement process in practice, although without any guiding policy requiring 
strategic use of procurement to meet environmental or other socioeconomic 
objectives. 

IEG's 11-country survey found limited views on the topic. In 10 countries, Bank 
procurement staff responded to a question on how effectively the Bank’s 
procurement regulations and practices contribute to government policies related to 
green procurement. None said it was high, though in three countries (Azerbaijan, 
Bangladesh, and Tanzania) staff said it was substantial. The remaining seven 
responding countries said it was modest, low, or negligible. As the Bank has no 
explicit policy on green procurement, IEG assumes that these views derive from 
practices, perhaps related to requirements for environmental impact assessments or 
to bidding and contract provisions noted above. In the Philippines, the only country 
where clients raised the topic, it was said that green procurement was a policy area 
that the government wanted to pursue but that the Bank had shown little initiative. 

The Bank's procurement practices accommodate some of what is seen as necessary 
for effective procurement of environmentally friendly services and products. Put 
differently, although there are areas in need of strengthening (public-private 
partnership [PPP] contracting, for example), there is nothing in the Bank's policies or 
practices that prohibits employing life cycle costing or using environmentally 
efficiency technical specifications. Box 1.9 provides examples of Bank projects where 
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such factors are incorporated. Bank practice accepts imposition of national 
environmental laws in technical specifications and contract terms and conditions 
(FIDIC based). This relates mainly to regulations on mitigating environmental 
damage during construction. It is not clear if it would extend to imposing 
environmentally friendly regulations. IEG suggests more specificity in Bank policies 
(procurement or environment) on how national regulations are to be treated in this 
regard in Bank-funded procurement. 

Box 1.9. Procurement and Energy-Efficient Products and Services 
Two Bank publications evaluate the role of procurement to address energy 
efficiency—the first deals with obtaining energy efficient services, the second with 
obtaining energy efficient products.  The first (World Bank 2010g) focuses on 
contracting with private sector energy service providers. Issues raised, primarily 
related to long-term contracting for privately provided services, are similar to those 
found in PPP procurement (Chapter 2); IEG supports adjustments that help achieve 
better outcomes.  
 
With respect to procuring energy-efficient products, a later publication (World Bank 
2012f) recommends greater use of labels or certification, preferably shown to be more 
economical through life-cycle cost analysis. Life-cycle costing is accommodated in 
current Bank procurement practices through the bid evaluation criteria found in the 
Bank’s standard bidding documents. However, both publications recommend 
explicit policies that mandate procurement of energy efficient goods and services, as 
found in many national jurisdictions (the U.S. General Service Administration 
Acquisition Regulations, for example). Bank policies do not do this, and do not 
provide guidance where procuring the greenest product does not lead to lowest cost.  
 
Specifying products based on energy-efficient labeling or certification is 
controversial, as it must consider the stature of the certifying authority. The Bank 
accepts internationally recognized certification requirements as a valid technical 
specification, but in many instances requires “or equivalent” to be added, to not bias 
procurement to a particular supplier or country of origin. UNCITRAL, the World 
Trade Organization Government Procurement Agreement, and European Union 
approaches provide guidance on working within internationally accepted norms that 
consider fairness, competition, and trade regulations.  

Sources: World Bank 2010g, 2012f. 

INTERNATIONAL PERSPECTIVES 

Different international instruments can guide governments in the conduct of public 
procurement, including provisions related to socioeconomic and environmental 
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concerns.38 Both the Government Procurement Agreement of the World Trade 
Organization and European Union Directives allow for specific reference to 
environmental factors in technical specifications, evaluation criteria, and contract 
conditions. Because of their trade-facilitation orientation, the Government 
Procurement Agreement and European Union Directives say that socioeconomic 
considerations cannot be used as barriers to restrict access to bidders of member 
states. However, the UNCITRAL model law recognizes and accepts socioeconomic 
policies in national legislation. These are defined as “environmental, social, economic 
and other policies authorized or required by the procurement regulations or other 
provisions of law.”  

Reviewing the environmental policies and policy frameworks of some European 
Union countries (mainly Finland, Norway, and Sweden) and six other countries 
(Australia, Brazil, Canada, Chile, Mexico, and the United States), IEG notes that all 
countries have policies that attempt to use procurement to achieve energy efficiency 
and environmental protection objectives. Two features stand out: the use of 
environmental standards (ecolabeling) in technical specifications and incorporating 
green considerations into the procurement process via life-cycle cost/benefit analysis. 
These features maintain the principles of competition and contract award based on 
technical compliance and most economically advantageous offer, while at the same 
time using procurement strategically to address environmental policy objectives. 

Box 1.10. Asian Development Bank—Loan Agreement Provisions on the Environment 
The ADB guide(ADB 2007) requires that its loan agreements include the 
following clause: 
…The Borrower shall ensure that the Goods, Works, and Consulting Services 
procured under this Loan Agreement are produced/rendered in a responsible 
manner with a view to resource efficiency, waste minimization, and environmental 
considerations, as set out in the Environmental Management Plan, Initial 
Environmental Examination, or other Project-related documents, as applicable. In 
this connection, the Borrower and the Project Executing Agency shall furnish, or 
cause to be furnished, to ADB all such reports and information as ADB shall 
reasonably request to verify compliance…. 

Source: ADB 2007. 

 
The Bank was a member of a working group on environmentally responsible 
procurement, through the Heads of Procurement of the MDBs. The working group did 
not produce harmonized guidance, although the ADB proceeded to prepare a guide 
for ADB use (Box 1.10).39 The ADB guide works within the existing policy framework-
policies related to procurement and to environment. It does not propose policy 
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changes, but guides staff on how to introduce environmental considerations into the 
procurement process, within existing policies. Its two main points refer to the 
incorporation of environmental standards (ecolabeling) in technical specifications and 
the use of life cycle cost analysis to factor environmental benefits into bid evaluation. 
Thus it appears that the ADB has integrated environment-related procurement matters 
into its project design and formulation more explicitly than the Bank.  

Achieving Value for Money in Bank Procurement 

Achieving value for money is intended to be a cornerstone of the Bank’s new 
procurement policy. The Bank’s ongoing procurement review proposes a shift to 
value for money principles, although details as to what this would involve have still 
to be spelled out. IEG’s review of the application of value for money in other 
jurisdictions provides some guidance to factors that the Bank could take into account.  

Although there is no commonly accepted definition of value for money in public 
procurement, a typical one would be “what a government judges to be an optimal 
combination of quantity, quality, features and cost, expected over the whole of the 
project’s lifetime” (Burger and Hawkesworth 2011). This definition incorporates the 
widely accepted elements of quality, features, and life-cycle costs. Beyond this, value 
for moeny is frequently broadened to include social and environmental externalities 
or factors such as employment creation, support for vulnerable groups, or local 
content.40 Such definitions are difficult. What is of value to one person or government 
may not be valuable for another. The core issue is to determine what bid evaluation 
factors may be taken into account; especially controversial is the matter of how to 
apply nonprice factors. 

Strategies to introduce value for money concepts to public procurement must 
consider a number of sometimes competing factors: 

• Effectiveness of markets to deliver desired results related to cost, quality, 
innovation, and risk, considering such things as capacity of the procuring 
agent and levels of competition 

• Trade policy, in particular its relation to international competition and 
preference schemes, and alignment of procurement policies and practices 
with internationally accepted norms 

• Public accountability requirements of transparency and fairness 
• Methods to assess life-cycle costs and benefits, especially when imputing 

environmental and socioeconomic considerations 
• Mechanisms to control fraud and corruption. 
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Austrailia, the European Union, the United Kingdom, and the United States are four 
jurisdictions that have taken a long-term and systematic approach to integrate VfM 
concepts into their public procurement practices (Appendix A has details on the 
application of value for moeny in six public jurisdictions).41 The U.S. “best value” 
approach also addresses the matter of incorporating non-price factors to achieve a 
best value outcome. The European Union’s proposed updates to its public 
procurement framework further emphasize the role of value for money (Appendix 
A) with more explicit instructions on life-cycle costing, as well as the incorporation of 
social, environmental, and labor laws.  

Additionally, the Asia-Pacific Economic Cooperation forum (which includes 21 
Pacific Rim countries) has endorsed value for money concepts since 1999, and the 
International Atomic Energy Agency is one United Nations agency that has adopted 
these principles (IAEA 2011). IEG has reviewed the application of value for money in 
each of these jurisdictions (Appendix A). Based on IEG’s review of how it is applied 
in other jurisdictions and agencies, the following observations are offered on how the 
Bank’s current policies and practices align with value for money concepts as 
practiced by others, and where there is scope for modifications in practice, if this 
practice, in its narrow sense, is to be reflected.  

APPLYING VALUE FOR MONEY IN THE WORLD BANK 
Accommodation of Nonprice Factors in Procurement Decisions 

With value for money, as defined by the European Union, MEAT (Most Economically 
Advantageous Tenders) directives procurement may consider such factors as quality, 
technical merit, aesthetic and functional characteristics, environmental 
characteristics, running costs, cost-effectiveness, after-sales service and technical 
assistance, delivery date, and delivery period, in addition to price. These are typically 
evaluated through life-cycle costing and present value assessments of costs and 
benefits. The Bank’s procedures, which prescribe selection of the lowest evaluated 
bid, provide for this, and it is commonly done (Box 1.11). For example, technical 
specifications described in evaluation criteria can stipulate required environmental 
characteristics, and criteria can be developed to take into account operations and 
maintenance costs over the life of a facility.  
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 Box 1.11. Incorporation of Maintenance Costs and Life Cycle Costing in Bank Procurement 
Two projects in Turkey provide examples of the incorporation of certain value for 
money principles in present Bank procurement, including life-cycle costing for the 
evaluation of energy-efficiency technical specifications. 

• Supply and Installation of Submarine Power Cable:  Technical 
specifications for energy losses and for five years servicing costs have been 
built into the financial evaluation criteria for the underwater cable, thus 
providing examples of how life-cycle efficiency and long-term maintenance 
costs have been taken into account.  

• Construction of Natural Gas Storage Facility: The project incorporates a 15-
year life-cycle cost analysis by imputing the present value of operations and 
maintenance costs in the bid price. 

Source:  World Bank procurement documents. 

 
Although the Bank’s policies and practices (as found in the standard bidding 
document) do not preclude this aspect of value for money, there is no explicit 
recommendation to exploit the potential benefits offered; stronger direction could be 
given to staff and borrowers to reflect the practice within the Bank’s procurement 
system. Expanded guidance is also required on how to incorporate factors into a 
quantifiable cost benefit analysis and further on how to accommodate nonprice 
factors. 

The Bank’s requirement to award contracts to qualified bidders that submit 
technically responsive bids and whose offered price is the lowest evaluated does not 
allow consideration of non-quantifiable costs and benefits. Generally speaking, for 
procurement of goods and works, bid evaluation factors must be quantifiable in 
monetary terms (an exception relates to ICT procurement, where weighting of 
technical offers means that contracts may be awarded to higher priced offers that are 
scored as technically “better”). Accordingly, technical offers are assessed for 
compliance, and among all compliant offers, the contract is awarded to the firm 
offering the lowest evaluated price. Evaluated price may consider various factors 
(operations and maintenance costs and energy-efficiency benefits, for example), but 
these factors must be financially quantifiable.  

Technical compliance provides further value for money opportunities, as does the 
process to qualify bidders, either in advance of bidding (prequalification) or as part 
of the bid evaluation process (postqualification). For example, it is common practice 
to require a supplier to have been in business for a specified number of years, have a 
minimum annual turnover, and be solvent. Qualification requirements may be 
further extended to the manufacturer (who is not necessarily the bidder). Common 
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examples include requiring that the goods must have been in manufacture for a 
specified number of years, perhaps at a specified volume, or that the factory that 
produces the goods must have an operational history, and so on. Such measures are 
effective at ensuring quality and mitigating supply chain risks. However, beyond 
these examples, the Bank’s requirements do not easily accommodate nonquantifiable 
criteria—for example, the accommodation of merit points or other scoring systems—
where the assignment of weights given to different factors could be arguable and 
where there is increased need for judgment in bid evaluation.  

It is sometimes questioned if these procedural approaches can truly achieve desired 
value for money outcomes, especially in complex procurement. Such outcomes are 
implicitly assumed to follow from, first, an appropriate specification of contractual 
requirements and, second, from the prescribed bidding and selection process for the 
preferred supplier. Expecting contracting authorities to comprehensively specify all 
aspects of high-value, high-risk projects in advance of any selection process may not 
be realistic: “Contracting authorities that carry out particularly complex projects may 
without this being due to any fault on their part find it objectively impossible to 
define the means of satisfying their needs or of assessing what the market can offer” 
(Kruger 2009). 

As noted, some jurisdictions extend nonprice factors to preferences for certain 
bidders and products (domestic firms, locally produced goods, firms owned by 
ethnic minorities, and so forth). Although this broader definition of value for money 
is not discussed here, a summary of experience in with regards to certain broader 
aspects is provided in Appendix A.   
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2.  Adapting to Evolving Needs 
As pointed out by Bank management, at the time of introduction of the Bank’s 
current procurement policy, Bank lending followed a different model, focusing 
largely on infrastructure financing (World Bank 2012c). Client countries’ financing 
needs have since changed, and so have patterns of Bank lending.  Are the Bank’s 
present procurement modalities equipped to deal with the evolving pattern of its 
lending?  

This chapter selectively explores some new directions of lending that present 
particular challenges for procurement, community-driven development (CDD) 
lending, lending in fragile and conflict-affected situations (FCS), lending for the 
acquisition of ICT, and lending for PPPs. In each area, concerns have been raised 
about the extent to which present procurement modalities are appropriate.  

Overall, IEG finds that in CDD projects and FCS situations, Bank Guidelines and 
processes per se are not problematic. Difficulties appear to stem from limited 
capacity among country staff, limited use of permitted flexibilities, and, for FCS, 
difficulties in the overall enabling environment. But in the more complex and newer 
areas of ICT lending and PPPs, although the Bank has made recent efforts toward 
incorporating the complexities presented by these challenging new areas, much 
remains to be done to align Bank procurement with prevailing best practice.  

Procurement in Community Driven Development Projects  

• Almost a quarter of Bank projects have some CDD elements, according to 
present nomenclature, and these appear to have a higher incidence of 
procurement issues than other projects. 

• Looking more specifically at a subset of projects that actually deploy CDD 
methods—that is, community management of resources—procurement does 
not appear to be unusually problematic, in terms of difficulties in 
implementation.  

• Reported problems have frequently related to the non-CDD components of 
those projects, reflecting difficulties in procuring (centrally) the consulting 
services and technical assistance needed to support the implementation of the 
CDD components.  

• The Bank Guidelines appear to have appropriate flexibility for such projects. 
Bank front line staff have been timid in the use of flexibility, because of an 
internal culture of risk aversion.   
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• Although there may be potential for fraud and corruption in CDD projects, in 
view of their scattered nature and associated difficulties in monitoring, there 
are also cases where inflexibilities applied in Bank processing have led to 
misplaced efforts at “compliance”—and subsequent allegations of fraud and 
corruption.   

THE CDD APPROACH AND THE CDD PORTFOLIO 

Community-driven development (CDD) is an approach to development that gives 
control over planning decisions and investment resources to community groups and 
local governments. CDD programs are thus perhaps the farthest, in some sense, from 
the ICB model for which Bank procurement was originally designed. 42 CDD 
programs operate on the principles of participatory governance, demand 
responsiveness, community empowerment, and downward accountability. Initiated 
during the 1990s to help address problems of low capacity and lack of mutual trust, 
especially in postconflict situations, the CDD approach has emerged as an important 
element of the Bank’s lending programs over the last decade, with more than a 
quarter of IBRD/IDA lending during FY02–11 making at least partial use of the CDD 
approach.43  

Several defining features of the CDD approach have important implications for 
procurement processes—the numerous, small-value subprojects, often in remote 
locations, and dispersed over large geographical areas and decentralized 
implementation through local communities with limited access and exposure to 
formal market institutions. To what extent are Bank procurement policies and 
procedures, designed for large value purchases and implementation through 
experienced agencies, able to adapt to this structure, or do they need to undergo 
significant customization to support efficient and cost-effective implementation of 
CDD projects? In this section, IEG reviews the effectiveness of the present system, in 
terms of the following: 

• Enabling delivery of intended results including inter alia strengthening of 
country capacity for such procurement 
Assuring transparency and efficiency in the use of project funds during 
implementation.  
 

The evaluation triangulates findings from four main data sources: (i) relevant Bank 
documentation related to procurement in CDDs; (ii) a comparative and 
comprehensive review of portfolio data; (iii) a detailed selective review of a 
purposive sample of 34 CDD projects; and (iv) semistructured interviews with task 
team leaders/procurement staff in the Bank on procurement-related issues in CDDs.  
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IEG’s portfolio review covered all evaluations with CDD elements over FY02–11. It 
reviewed overall outcome ratings as well as risk ratings in project/program 
documents as well as Implementation Status Reports (ISRs) and examined overall 
development outcomes in relation to project procurement performance for CDD and 
non-CDD projects. Its sample of in-depth review of 34 CDD projects was intended to 
lead to an understanding of the nature of procurement problems affecting 
implementation and outcomes of CDD projects.   

CDD LENDING AND BANK PROCUREMENT POLICIES 
The most noteworthy feature of CDD procurement is that, unlike other projects with 
many small contracts (for example, rural development projects implemented by 
government agencies and/or project management units), the primary procurement 
implementation responsibilities rest with the benefiting communities themselves. 
Often their role extends even further: they may contribute some resources toward 
implementation of subprojects (in cash or in kind) and they may also be the 
“contractor/supplier” for some of the works and services needed for the subprojects. 
These multiple roles, coupled with usually limited familiarity with formal fiduciary 
processes, pose the twin challenges of keeping the processes simple and within 
capacity constraints, while at the same time having adequate checks and balances to 
minimize fraud and corruption.  

Addressing these twin challenges has meant allowing further flexibility in 
procurement procedures applicable to CDD projects but with continuing attention to 
the imperatives of “economy, efficiency, transparency and fair competition.”44 
Detailed guidance issued to staff asks that the application of the guidelines be “scaled 
to the project and the community’s capacity” and “take into account local culture and 
norms” while assuring a “high degree of transparency and accountability” (World 
Bank 2012d).  

As a general rule, CDD procurement is expected to: 
• Be simple enough as to be understood and implemented by the community 

using simple, standardized documentation. 
• Be sufficiently transparent to promote real competition among suppliers and 

to facilitate control in the selection of contractors and use of funds. 
• Balance risks with efficiency considerations. 

 
Given the nature of CDD projects, ICB, NCB, or international shopping are seldom 
used (outside components managed by the central implementing units—for example, 
for overall project coordination and monitoring and evaluation). Procurement 
methods commonly used include local shopping, local bidding, direct 
contracting/off-the-shelf purchases, and community force accounts.  Prior reviews 
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are rare, and postreviews, as with other projects, are done on a sample basis and are 
often outsourced to third parties. Beneficiaries participating in the management of 
subproject funds are expected to provide important peer control over the use of 
funds.  

IEG PORTFOLIO ANALYSIS—PERFORMANCE OF ALL PROJECTS WITH CDD ELEMENTS  

Extensive previous analyses of CDD implementation by the Bank and by IEG have 
mixed findings with regard to the presence of procurement issues (Appendix B, 
summary section). To investigate the extent to which CDD projects encounter 
procurement difficulties, IEG first undertook a review of Bank investment lending, 
comparing both procurement difficulties and project performance outcomes for CDD 
and non-CDD projects, to assess the extent to which there may be differences in the 
two groups.45 The portfolio included a total of 2,044 distinct investment lending 
projects, of which 552 used the CDD approach at least to some degree. Of these, 
among the CDD group, as of December 31, 2012, 287 projects had been completed 
and closed; the remaining 265 were still under implementation.  

In the overall sample of CDD and non-CDD projects, performance and results for 501 
projects have been validated by the IEG through its Implementation Completion and 
Results Reports.  For ongoing projects, IEG used data on performance from staff self-
reported Implementation Status Reports (ISRs). Data for all projects together suggest 
that performance on project procurement is closely associated with overall project 
success (as discussed in Volume 1, Chapter 1).  An analysis of the subset of project 
with CDD elements (as defined by the CDD anchor) shows further that these 
relationships hold equally strongly for CDD projects (Appendix B, portfolio 
analysis).46  

The analysis also suggests that CDD projects appear to have a higher propensity for 
procurement problems than non-CDD projects, and the performance gap appears to 
have widened over the past five years (Figure 2.1). The apparent downward trend in 
procurement performance for CDD projects brings into question the effectiveness of 
efforts made in recent years to simplify and streamline procurement processes 
related to the CDDs.  

Outcomes are largely invariant to region, sector, or loan size. CDD procurement 
tends to be more problematic in countries with lower levels of governance—FCS 
countries and countries with low Country Policy and Institutional Assessment 
(CPIA) scores (3 or lower). Interestingly, additional financing projects with CDD 
components show fewer procurement problems and better outcomes—a result 
perhaps of the self-selection associated with additional financing and of the learning 
and capacity building embedded in them. Finally, CDD projects aimed at improving 
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local governance or service delivery are more prone to procurement problems than 
those with the primary objective of community empowerment or improving 
livelihood security (Figure 2.1 and Figure 2.2).47   

Figure 2.1. CDD and Other Projects—Performance in Low Governance Environments 

  
Source: IEG analysis. 
Note: Projects with an ISR performance rating of moderately unsatisfactory. 

IEG PROJECT REVIEWS—FINDINGS FROM A SUBSET OF PROJECTS WITH COMMUNITY CONTROL 
The portfolio-wide analysis was complemented by a review of project cycle 
documentation (Project Appraisal Documents, ISRs, and where available 
Implemenation and Completion Results Reports) for a sample of projects. Three 
considerations guided sample selection. First, the sample was restricted to the subset 
of CDD projects with community control and management of investment funds, 
because from the procurement perspective, the most significant differences between 
CDD and non-CDD projects arise when communities have the responsibility for 
managing the procurement and implementation of subprojects. According to the 
Social Development Department database, this was the case for 237 of the 552 so-
called CDD projects approved by the Bank during FY02–11.  
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Figure 2.2. Procurement Performance and Development Outcomes by Type of CDD  

 
Source: IEG analysis. 
Note: For closed projects only. 

In a second stage, the review focused on the subset of the sample in which 
procurement problems were manifest. Thus, projects obtained after the first and 
second stages of screening were further stratified into four groups based on their 
procurement performance ratings by staff in ISRs (Table 2.1).48   
 

Table 2.1. CDD Projects: ISR Procurement Performance Ratings and Overall Outcomes 
Group I: 26 projects  
Procurement rating of Moderately 
Unsatisfactory or worse for 
procurement performance in the last 
ISR 
Unresolved procurement problems  

Group II: 57 projects 
Procurement rating of Moderately 
Satisfactory or better for procurement 
problem in the last ISR and a rating of MU 
or below in one or more earlier ISRs  
Procurement problems at some stage during 
implementation that were eventually 
resolved.   

Group III: 16 (closed) projects  
Procurement performance rated 
Moderately Satisfactory or above 
throughout implementation; but with 
unsatisfactory overall outcomes.  

Group IV: 131 remaining projects  
No procurement problem reported in any 
ISR. Outcomes moderately satisfactory or 
better.  

Source: World Bank. 
Note: ISR = Implementation Status Report. 

 
To maximize learning, the review focused on Groups I–III.49  In accordance with the 
rest of the evaluation, a regionally balanced sample was drawn, based on the focus 
countries for this evaluation, as described in Chapter 1.50  The final sample included 
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34 projects: 17 in Group I, 12 in Group 2, and 5 in Group III. Thus, by design this 
sample is not meant to be representative of the CDD portfolio as a whole, as it is 
focused on understanding the problematic segment of the portfolio.  

In Groups I and II the evaluation focused on understanding the nature of the 
procurement problems affecting implementation, their actual/potential impact on 
intended project outcomes, measures taken by the Bank to help resolve them, and 
lessons for minimizing these problems in future. In Group III, the evaluation focus 
was on understanding the role, if any, that procurement might have played towards 
the unsatisfactory outcomes of the respective projects. Where necessary and feasible, 
the findings from the documentary reviews were supplemented by discussions with 
the respective task teams. Appendix B (project reviews) provides the relevant extracts 
from documentation for the 34 projects together with project-specific summary 
judgments on the procurement aspects of these projects.  

The main systemic findings are as follows: 
 

• Contrary to the patterns emerging from the portfolio-wide data, procurement 
in projects using CDD guidelines does not appear to be unusually problematic. In 
several cases of reported problems in Groups I and II, the procurement problems 
actually related to the non-CDD components of those projects.51 More commonly, 
the reported problems reflected difficulties in procuring (centrally) the consulting 
services and technical assistance needed to support the implementation of the 
CDD components.52 Of the 29 projects reviewed in Groups II and III, difficulties 
in implementing the CDD guidelines were an issue in less than a third of the 
cases. Thus, rather than a CDD procurement guidelines issue, this is a project 
design issue.  

• Overall, procurement performance of community-managed components does 
not appear to be a major constraint to effectiveness of the CDD projects (see Box 
2.1, for example). 

• Where CDD procurement became an issue, it had less to do with the rigidities 
of the guidelines per se and more to do with how they were interpreted and used. 
In some cases, the difficulties arose because the client country’s own guidelines 
(for example, in Brazil; see Box 2.2) were more restrictive than what was allowed 
in the respective loan agreements with the Bank. In most cases, however, 
difficulty arose because task team leaders were reluctant to use the flexibility 
available under the guidelines because of excessive risk aversion. For example, 
requiring three quotations for shopping is still the norm in many projects, despite 
alternative options available in situations where that is not the appropriate 
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solution.53 Staff training and leadership from the Procurement Board in 
disseminating the spirit of the CDD guidelines may help in this regard. 

• Potential misuse of project funds through fraud and corruption is a risk noted 
in almost all projects, and they emphasize transparency through proactive 
disclosure and accountability to the communities as a remedial measure. Such 
abuse, if it occurs, could be a reputational risk to the continuing viability of the 
CDD approach. 54  Sound post-reviews remain important vehicles for assuring 
fiduciary probity through checks and balances.55 However, much of the 
postreview work focused on procedural compliance and not on outputs and 
outcomes. 

• Effort devoted to Bank supervision of fiduciary aspects is of major concern to 
task team leaders. Many of them believe that in the wake of the India Detailed 
Implementation Review, a disproportionately large share of supervision in CDD 

Box 2.1. Afghanistan: Emergency National Solidarity Project II 
The Afghanistan Emergency National Solidarity Project II CDD project (2007, $120 million) 
was launched in challenging circumstances, where challenges were anticipated and largely 
overcome. Procurement issues did not relate to CDD components.  
 
The project supported community-level governance and management of subprojects aimed 
at improving access to infrastructure services. Because the subprojects were widely 
scattered, the Bank hired a procurement oversight consultant who supervised the process 
and built in-house capacity at the implementing ministry. Facilitators were hired on 
performance-based contracts to assist with social mobilization, subproject preparation and 
implementation, and capacity building for communities in target districts. This was 
accompanied by simplification of procedures at the community level and continuous 
training.  
 
Results were positive: 71 percent of the implemented subprojects targeted rural areas, and 
73 percent of targeted rural families experienced improved access to basic services like 
power, roads, drinking and irrigation water, and education. Subprojects implemented 
during the project period generated direct employment for the beneficiary families, 
equivalent to 10.6 million labor days.  
 
Residual procurement problems. One challenge was that financial management and 
procurement responsibilities were split between various entities. Procurement problems 
related to non-CDD components and required procurement by a central agency, for 
example, the hiring of consultants or contracting of classroom construction. A sample of 25 
subprojects for Kabul Province was reviewed, and documentation for 19 did not indicate 
major deficiencies. 
 
Source: IEG. 
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projects is going into monitoring and oversight of fiduciary aspects—at the cost of 
more substantive project design issues (World Bank 2007a). This reflects the 
current input-focused approach to oversight of fiduciary aspects in CDD projects 
seeking compliance with myriad processes in innumerable subprojects. Shifting 
the CDD paradigm so that communities are expected to deliver agreed outputs 
and outcomes rather than trying to control their procurement of the inputs may 
be a way around this dilemma.  

 

 Box 2.2. Procurement Issues in the Maranhão Integrated Program 
Although the Maranhão Integrated Program (2004, $30 million) built on good experience 
from an earlier project, problems arose with procedural compliance. Post-review exercises in 
2008 looked at 100 contracts for 77 community subprojects approved in 2007.  Evidence was 
found of systematic misapplication of Bank procurement guidelines and red flags of 
possible fraud. 
 
Problems detected included invalid quotations or quotes that did not meet the requirements 
of agreed shopping procedures. According to the Implementation Completion Report,  

…concurrent Bank missions on financial management … noted that (i) these 
procurement irregularities were not related to financial management practices, and 
(ii) the investment subprojects identified in April 2008 physically had been 
completed to the satisfaction of the beneficiaries. In other words, problems were 
related specifically to the misapplication of procurement procedures.  

 
Closer examination revealed no evidence of systematic fraud. But procedures had been 
misapplied, apparently because the implementing agency and the communities did not 
understand them properly. In addition, there was misunderstanding on whether the 
Brazilian law or Bank procurement guidelines took precedence. 
 
The project was closed in December 2008 after the allegations of fraud added to allegations 
of corruption and subsequent political instability at the state and municipal level. Up to this 
point the project financed 626 community subprojects—short of the 1,200 targeted at 
appraisal—36 percent of the loan was already disbursed, and beneficiaries were satisfied 
with project results. Despite the good pace of delivery of results, the project outcome was 
rated Unsatisfactory, mainly because at the moment of cancellation, 64 percent of the loan 
had not been disbursed and because of the allegations of fraud during the procurement 
process. 
 
Source: IEG. 
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Procurement in Fragile and Conflict Situations 

• Increasing Bank engagement with countries in FCSs, often as the fulcrum of 
multidonor trust funds, heightens Bank responsibility for effective 
procurement in these environments. 

• Although issues related to procurement are pointed out in a number of 
country strategy reports in FCSs, their frequency is not greater than similar 
issues raised for all countries. 

• The Bank offers flexibilities in procurement in such environments, many of 
which have been helpful and widely used. Conversely, such flexibilities have 
also been used in operations that are not under special procedures. 

• Many flexibilities afforded for FCS procurement—such as greater delegation 
to field staff, greater choice over procurement methods, or higher 
thresholds—are in line with Bank-wide reform proposals and consistent with 
the findings of the present report. 

• The need for special regimes for such operations and clients may diminish 
over time.  
 

Around 30–35 countries have been included each year within the scope of the Bank’s 
definition of FCS, including approximately 1.5 billion people.56 These areas are 
plagued by fragility, instability, and conflict, as well as delayed economic growth.  
Given the particular vulnerabilities and numbers of people affected, the international 
community is paying close attention to these countries to find means of restoring or 
reinforcing economic progress, as well as to improve the mechanisms through which 
international organizations offer assistance (World Bank 2007c, 2011e; OECD 2011a).  
The Bank has become a focal point, not only on account of IBRD/IDA financial 
support, but because of its leveraged collaborations with bilateral and multilateral 
aid organizations. Bank collaborations have helped harmonize approaches to 
working in FCSs and mobilize additional resources, notably through multidonor 
trust funds administered by the Bank (IEG 2006b).  

Although IBRD/IDA commitments to FCS over the period FY03–12 (Figure 2.3) show 
no sustained trends, funding to FCS from Recipient Executed Trust Funds has been 
increasing both in absolute terms and relative to total commitments from such funds 
over the same time period (Figure 2.3).57 Given that the Bank administers not only its 
own resources but also those contributed by other donors, its fiduciary role assumes 
increased importance. Bank policy toward FCS has aimed to balance fiduciary 
controls with an appreciation of the unique operating environment that often 
requires rapid response and operational flexibility in countries with low capacity 
levels.  Because most lending to FCS occurs through the investment lending vehicle, 



CHAPTER 2 
ADAPTING TO EVOLVING NEEDS 

51 

the efficiency, transparency, and effectiveness of Bank procurement processes assume 
increased importance. 

Figure 2.3. Trends in IBRD/IDA and RETF Support to FCS (2003–12) 

 
Source: IEG analysis. 

Note: FCS = fragile and conflict-affected stat; RETF = Recipient Executed Trust Funds 

ANALYSIS OF PROCUREMENT ISSUES IN FCS—ISSUES IDENTIFIED IN CASS  

IEG’s analysis of Country Assistance Strategies (CASs)/Interim Strategy Notes (ISN) 
began with a sample of CASs from 10 FCSs over FY06–11 to identify the nature and 
extent of procurement-related issues.58 Around two-thirds (16 of 25) mention 
procurement problems that limit development effectiveness. Eleven of the 25 CAS 
reports reviewed had specific procurement-related monitoring indicators in the CAS 
matrix, and 6 identified procurement-related outcomes. The problems referred to 
stemmed mostly from capacity bottlenecks. It is interesting that IEG’s review did not 
highlight Bank procedures as being a major impediment to procurement in FCS (Box 
2.3). Thus two key areas emerged: 

• Lack of procurement capacity—The most cited procurement problem, 
mentioned in 13 of 25 CASs. Low procurement implementation capacity is 
compounded by weak public administration systems, including flawed legal 
systems for procurement and difficulties with financial management that 
compound challenges in operating environments. 

• Integrity and transparency—Nine of the 25 CAS reports mentioned issues 
related to corruption in procurement. 
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Box 2.3. Procurement Issues and Procurement Support in FCS—Evidence from Selected CASs 
 Capacity issues are frequently mentioned. Four FCS CAS/ISN reports referred to 
problems in the legislative and regulatory framework related to procurement. In 
Liberia, “Weak procurement legal framework and practices lead to inefficiencies in 
the use of public funds.”  Low levels of country capacity impact procurement 
capacity; for example, “Haiti’s financial management and procurement systems 
continue to show significant shortcomings, while institutional capacity is weak and 
corruption prevalent.” The following CAS/ISN reports also mention weak 
procurement capacity: Nepal (FY04 and FY09), Haiti (FY07), Liberia (FY09), Burundi 
(FY05), Lao PDR (FY05), and Sierra Leone (FY10). 

Integrity and transparency, specifically corruption have also been highlighted. For 
instance, in Nepal, “…one of the growing concerns is that public procurement 
processes are being undermined at times by acts of intimidation to deter 
competition.” Corruption and lack of transparency were also mentioned in the 
following reports: Timor Leste (FY06), Nepal (FY04), Haiti (FY05, FY07, and FY09), 
Burundi and Afghanistan (FY09). 

Planned CAS support—Procurement-related outcomes and monitoring indicators:  
• Eleven reports had procurement-related monitoring indicators in the CAS/ ISN 

matrices and six had procurement-related CAS outcomes.  In some reports, the 
Bank’s planned support to procurement was included with other policy initiatives.  
The FY05 Sierra Leone CAS, for example, had both outcomes and monitoring 
indicators related to improving transparency, accountability, and efficiency of 
procurement operations in the country.  

• The Haiti, Lao PDR, Sierra Leone (FY05), Liberia, Nepal (FY09), and Sierra Leone 
(FY10) CAS/ ISN reports included both procurement-related outcomes and 
monitoring indicators in the country strategy matrix. The Afghanistan (FY06), Timor 
Leste (FY06 and FY10), and Burundi (FY02 and FY05) reports included only 
monitoring indicators but no outcomes. 

 
Source: IEG. 

 

Box 2.4. Procurement Guidelines under OP 8.0 and OP 10.0 

OP 8.00 Procurement Guidelines OP 10.0 Procurement 
Guidelines 

Described procedures for designating emergency 
staff—Rapid Response Committees with an 
assigned procurement staff member to provide 
fiduciary support.  

Not Mentioned 
 

Project Preparation Facility thresholds increased 
from $2 million to $5 million. 

Project Preparation Facility 
thresholds increased from $5 



CHAPTER 2 
ADAPTING TO EVOLVING NEEDS 

53 

million to $10 million. 
Retroactive financing limit is increased from 20 
percent to 40 percent. 

Unchanged 
 

Allows for increased clearance thresholds (field 
staff can approve no objections for projects that 
were previously only approved by RPMs). 

Unchanged 
 

Allows for the borrower to contract with United 
Nations agencies, nongovernmental organizations, 
regional institutions, and other 
multilateral/bilateral donors to undertake project 
implementation—including procurement. 

Unchanged 
 

Provides for simplified procurement arrangements 
offering greater flexibility, speed, and simplicity by 
delegating procurement review and clearance 
authority to task teams and allowing methods other 
than NCB or ICB. 

Unchanged 
 

Refers to the Fiduciary Principles Accord an 
agreement between the Bank and the United 
Nations that allows agencies that are signatories to 
rely on its own fiduciary requirements when 
implementing trust funds administered by any 
other signatory 

Unchanged 
 

Provides for a standard form of agreement for 
supply of health related goods through the United 
Nations, United Nations Provision of technical 
services. 
Allows for procurement agents and project 
management agents. 

Unchanged 
 

Increases the threshold to $500,000 subject to review 
and clearance by RPM for CQS, describes 
appropriate use of Direct Contracting in FCS. 
Shopping threshold of $500,000 for goods and 
$1,000,000 for simple works. 
 

Requires Consultant 
Qualification Selection 
contracts greater than 
$300,000 be cleared by RPMs 
Unchanged 
Shortlist of consultants where 
fewer than six firms have 
expressed interest and where 
a wide geographic spread of 
shortlisted consultants cannot 
be achieved. 

Provides for the use of Positive Lists, the reduction 
of commodity customs and the use of Force 
Account. 

Unchanged 
 

Additionally, OP 8.50 recommends that Unchanged 
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procurement teams working in FCS consider the 
following: Taking a sequenced approach, allowing 
low risk items to move ahead; Increasing prior 
review thresholds—dependent on the 
circumstances; Using a monitoring and/or 
procuring agent; providing for preshipment 
inspection especially for commodities; and 
intensifying Bank supervision. 

 

Source: World Bank. 
Note:CQS = Consultatnt’s Qualifications Selection;  FCS = fragile and conflict-affected state; ICB = international competitive bidding; NCB 
= national competitive bidding; NGO = nongovernmental organization; RPM = regional procurement manager. 

 

Though significant, these numbers should be viewed in perspective. IEG’s overall 
review of country CASs, to gauge the extent to which procurement-related issues are 
identified (undertaken in Chapter 2 of Volume 1), highlighted similar proportions of 
CASs which mentioned procurement related issues, and in these, too, capacity-
building issues were the primary concern (Box 2.4).  

ANALYSIS OF PROCUREMENT ISSUES IN FCS – REVIEW OF PROJECT DOCUMENTS 

IEG next undertook an analysis of Project Appraisal Documents based on a sample of 
58 Bank projects selected from 10 FCSs between FY06 and FY11; IEG sought to assess 
the extent and the manner of utilization of procurement flexibilities under OP 8.0 in 
World Bank operations in FCSs, to gauge their usefulness and to see whether any 
supplemental measures may be needed to increase procurement performance in 
these environments.59   For each country, IEG selected at least four projects that 
represented lending under both emergency and normal processes.60 To identify 
which projects were more likely to be emergency projects, IEG used the following 
criteria: 

• Projects with a stated objective that was emergency related OR 
• Projects explicitly identified as emergency recovery loans. 

 
Findings from this analysis were primarily that: 

• The use of procurement flexibilities as laid out in OP 8.0 in FCSs was not 
limited to emergency projects. 

• When OP 8.0 flexibilities are used, strong justification is rarely provided. 
• The most frequently used flexibility was simplified procurement 

arrangements such as shopping, single-source selection, and community 
participation in procurement. 
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• Procurement agents were used in countries with severe capacity 
constraints regardless of whether the projects were considered emergency 
projects. 

• Most of the project ISRs did not include discussions of the procurement 
flexibilities applied during project implementation.  

ANALYSIS OF PROCUREMENT ISSUES IN FCSS—STAFF QUESTIONNAIRE 

In addition to examining project-level information, IEG sought to incorporate 
feedback from Bank procurement staff with extensive experience in FCSs. IEG 
administered a questionnaire to 15 procurement specialists and hub coordinators 
who, combined, have experience in at least 45 such countries or territories. 

The questionnaire asked respondents about procurement in FCS, including but not 
limited to the following topics: the extent to which lending operations used OP 8.0, 
whether Bank staff used the flexibilities allowed or avoided risk; the nature of the 
specific streamlined procurement procedures that are most frequently utilized; the 
impact of OP 8.0 on economy and efficiency; impacts of borrower procurement 
capacity; and Bank engagement with other donors and multidonor trust funds. 
Overall, respondents point to extremely low or scarce procurement capacity; low 
private sector capacity in parallel; and lack of technical expertise and difficulty in 
attracting personnel, including Bank procurement specialists to relocate to FCS.61 
Low levels of market competition and limited bidder interest—especially bidders 
from outside the country—are also pointed out.62 Most respondents did not think 
that delays in implementation were caused by procurement issues, and most 
respondents thought that the Bank’s processes in FCS were at least substantially 
efficient.  

Extent to Which OP 11.0 or OP 8.0, Respectively, Are Used in FCS 

The extent to which OP 8.0 was used in FCS was mixed. For example, although South 
Sudan conducted all operations under OP 8.0, Cameroon exclusively used OP 11.0. 
This has been the practice in the West Bank and Gaza too, but for a short period. In 
Nigeria, only multidonor trust fund projects were prepared under OP 8.0, whereas in 
Timor Leste, only one project was undertaken using OP 8.0. Notwithstanding their 
preparation under OP 8.0, projects in some FCS (the Democratic Republic of the 
Congo, Guinea Bissau, and Liberia) rarely took advantage of the flexibilities provided 
for in OP8.0 and instead applied the normal OP 11.0 processes.  
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OP 8.0 Flexibilities That Were Used the Most 

Among respondents, there was consensus on the frequent use and benefits of higher 
approval authority to procurement staff in the field, often up to regional 
procurement manager level, and greater use of higher thresholds for NCB and prior 
review; greater use of rapid procurement methods such as direct contracting 
(reportedly used most frequently); simple shopping or use of prequalified 
consultants; and greater use of extension of contracts.  Respondents indicated that 
three countries—the Democratic Republic of the Congo, South Sudan, and Sudan—
regularly used accelerated bidding and streamlined procedures and found them to be 
highly effective. 

However, there was a caution on higher NCB thresholds in low-capacity 
environments.  In some cases “roving consultants,” provided by the Bank to 
troubleshoot, have usefully supplemented government capability through just-in-
time support—for example, in Ethiopia and Sudan. It was also cautioned that higher 
thresholds under OP 8.0 (or its equivalent) are rendered irrelevant if all country 
thresholds are raised. It was also pointed out that putting senior and more 
experienced staff in place amounted effectively to raising thresholds. Respondents 
also pointed out that some provisions such as selection based on consultant 
qualifications and direct contracting are useful but that they don’t necessarily need 
an OP 8.0. 

Contract extensions were widely used in Iraq, South Sudan, and Timor Leste, for 
example. Also, in Timor Leste, single sourcing under other nonemergency projects 
was used widely, mainly through twinning arrangements with quasigovernment 
entities and universities in the region. Borrower concerns about perceptions and 
potential accusations of corruption arising from the use of single source selection 
partly explain why this flexibility was not put to use in FCSs such as Iraq.  

Finally, the use of United Nations agents in FCS operations was mentioned as one 
possible way of adding procurement resources,  mainly by the procurement 
specialists from the Africa Region, but the results were mixed. 

Country Capacity Is the Most Limiting Factor 

Limited country capacity to implement procurement was cited as a major factor in 8 
of 15 cases—most respondents indicated that the Bank tried to address this by 
providing more expert staff and resources in the field offices, with an emphasis on 
quality and experience, as opposed to numbers of staff.  
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One respondent indicated that country capacity was a more significant factor than 
prior review, methods, or clearance thresholds. Countries’ greatest need was the 
provision of guidance in the process, to the extent of helping clients prepare bidding 
documents or advising on bid evaluation. The Bank has tried to provide both better 
trained staff as well as training for client procurement staff. Difficulties persist in 
hiring and retaining well-trained local procurement staff. 

Risk Aversion Among Bank Staff  

Opinions on risk aversion among Bank staff are mixed. Some respondents indicated 
that Bank staff, task team leaders, and procurement specialists are perceived as 
inexperienced and risk averse and recommended more training; others indicated that 
there was no evidence of risk aversion. Two respondents indicated that the 
flexibilities, though available, have not been used because of staff risk aversion. Risk 
aversion is more evident among junior staff, who are hesitant to make decisions that 
require judgments; there is limited incentive for them to do this and considerable 
downside risk in the event of any subsequent issues.  

In Africa, extensive efforts have been made to increase the amount of Bank staff with 
substantial procurement experience. This has increased capacity on the Bank side of 
the procurement process. According to one respondent, thresholds were effectively 
raised by raising the seniority and decision making authority of Bank staff. 

Bank Engagement with Donors in Procurement in FCS 

Bank engagement with donors in FCSs is usually in the context of Bank-administered 
multidonor trust funds. One exception was the Democratic Republic of the Congo, 
there was no joint engagement between the Bank and other donors there, especially 
in the health sector, which had more than 20 actors. A meeting was called to try and 
remedy the situation. The result was the “Kinshasa agenda,” which was based on the 
Paris declaration and Accra workshop recommendations. Differences in approaches 
do not appear to have been an issue, as in such cases the Bank administers the totality 
of funds, under Bank Guidelines and processes. This has generally been acceptable to 
other donors.  

The Impact of OP 8.0 on Economy and Efficiency 

Respondents did not feel that the use of OP 8.0 measures led to a loss of competition 
and thus less economy.  In FCS circumstances, often the presumption of competitive 
markets is not correct. In terms of efficiency, there was a general endorsement that 
the flexibilities, when used, added to efficiency in the contracting process. However, 
there is not always a clear distinction, in terms of circumstances of application and 
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eligibility, between OP 11.0 and OP 8.0.  And the main overall issues remain: lack of 
country capacity and lack of sufficient private sector capability or interest. 

Summary and Conclusions 

Overall, IEG found that in fragile situations, procurement capacity among country 
counterpart staff may be a greater binding constraint than the Bank Guidelines.  
Although procurement flexibilities under OP 8.0 have been useful, most could also 
have been used without formal recourse to a separate set of guidelines. The 
documentation of permitted flexibilities is nevertheless useful, particularly for less 
experienced staff, who may have the greatest hesitation in taking risks. There is little 
incentive for risk taking and a substantial downside if decisions are erroneous.   

Increases in review thresholds (in line with the recommendations of this report) are 
under consideration in several Bank regions. In Africa it is claimed that some OP 8.0 
procurement flexibilities are being rendered irrelevant by the raising of all thresholds 
(clearance, prior review, and methods thresholds) in FCS countries. The Latin 
America and the Caribbean Region is moving in a similar direction, currently 
developing new thresholds for Haiti. And one staff member noted that putting more 
senior or experienced personnel in the field has also been tantamount to raising 
thresholds.  

One surprising finding to emerge is the unevenness of the application of permitted 
flexibilities. Thus, many eligible projects have not used such flexibilities, and 
conversely, they have also been used in contexts where OP 8.0 has not been 
specifically invoked. Going forward, given the loose application of the regime so far, 
fine tuning of the flexibilities may not necessarily be needed; what would be useful is 
the ability to exercise discretion in drawing on them. Going forward, greater overall 
flexibility in Bank Guidelines, should this occur, is likely to reduce the need for 
resorting to special provisions. 

It is clear that the greatest constraint in FCS environments is not so much the Bank’s 
procurement policies, which do have provisions for needed flexibility, as 
implementing capacity constraints. Reinforcing capacity among country staff, but 
also raising awareness of Bank staff and supplementing that as appropriate with 
external resources, are priorities. Very recently, the Bank adopted a new policy 
directive towards procurement in Fragile States, as part of the investment lending 
simplification and reform (World Bank 2013e). While processes remain broadly 
similar to OP 8.0, the scope of applicability has been widened to include, beyond 
situations of urgency, situations of low capacity including, for example, small or 
remote countries.  
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Procurement of Information and Communications Technology  

• Bank systems for information and communications technology (ICT) 
procurement have improved in the recent past, and the Bank Guidelines have 
permitted new flexibilities and clarifications that are well suited to the ICT 
process.  Bank standard bidding documents for ICT projects, with their 
scoring process, Bank acceptance of two-stage bidding, and Bank approvals, 
when needed, of sole source, and its clarification of conflicts of interest for 
consultants, are welcome moves.  

• Legacy difficulties remain, reflecting the adaptation of the present system 
from one designed for a very different purpose. The Bank’s standard bidding 
documents are not user friendly and are not aligned with industry norms.  

• Although the system has flexibilities, many are discretionary and the complex 
chain of clearance for no objection can lead to significant delay.  

• Task team leaders and procurement staff have a limited awareness of 
available flexibilities and hesitate to use them, in part because of risk 
aversion, but also because of a limited understanding of their benefits. 

• Better project design is an issue, and this requires training and awareness 
building among the team leaders.  

• Country capacity is sometimes—though not always—a constraint.  
• Although the Bank has consistently offered advice and support for contract 

implementation, its interventions have been somewhat skewed toward the 
project planning, rather than implementation phase.    

THE BANK’S ICT PORTFOLIO AND THE SCOPE OF THE EVALUATION 

ICT procurement differs from other procurement of goods and works in that it 
typically encompasses a mixture of professional services and goods—supply of 
hardware and software, typically involving customized development of specialized 
applications. The unique challenges of ICT procurement derive from the complexity 
of the systems being procured, which continuously evolve and expand in parallel to 
changes in user needs and advances in technology. Moreover, such projects are 
typically implemented by agencies not knowledgeable in the relevant technical areas 
or in complex procurement (a central bank, for example).  

Many ICT projects are in the government administration and finance areas and have 
a broad stakeholder base that extends beyond the implementing agency. Decision 
making is further complicated as they typically involve change management that can 
disturb vested interests (tax reform, for example). The Bank’s ICT portfolio is 
significant (Figure 2.4), and ICT components are found in a range of sectors. 
International Finance Corporation (IFC) ICT projects have also grown significantly 
and now dominate the Bank portfolio in numbers. Complex information technology 
systems are frequently included within projects related to public administration 
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(budget management systems) or the financial sector (central bank systems) or in 
seemingly unrelated areas such as the rural sector (cadastral surveys) or the human 
development sector (health modernization, for example). 

IEG’s evaluation focuses on the effectiveness of the Bank’s procurement system for 
large and complex information technology systems, typically involving the 
procurement of hardware systems and customized software.63 IEG’s evaluation 
draws on (i) a review of the Bank Guidelines and standard bidding documents for 
ICT procurement; (ii) structured interviews/surveys of procurement specialists and 
task team leaders, based on a sample of projects in the ICT portfolio; and (iii) 
semistructured interviews with a wider range of Bank staff with specific experience 
in ICT transactions, including information technology specialists from the Bank’s 
Transport, Water, Information, and Communications Technology unit, from the 
procurement anchor and the Bank’s legal department.64 IEG also undertook a review 
of previous IEG, Quality Assurance Group, and Bank reports that refer to Bank 
procurement structures for ICT (Appendix Box B.1). 

Figure 2.4. World Bank Group: ICT Portfolio 2003–10 

  

 
Sources: IEG ICT database, based on IEG (2011b). 
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ICT AND BANK PROCUREMENT PROCEDURES 

ICT procurement, as with all other procurement, is governed by the Bank Guidelines 
and one set of its standard bidding documents that is specially designed to meet the 
needs of ICT.65  One main feature of the bidding documents for ICT procurement is 
that they provide, as an option, evaluation criteria that score the technical proposals 
of bidders and then combine the scores with prices to derive an overall best bid. This 
is unlike the standard bidding documents for procurement of goods and works, 
which specify award of the contract to the lowest evaluated priced offer among 
technically compliant bids. This feature recognizes that procurement of information 
technology systems involves not only procurement of hardware and software, but 
also technical services, which require an evaluation of technical capability as well. 
The information technology bidding documents give guidance on developing 
technical specifications tailored to ICT systems. The contract terms and conditions 
similarly address ICT-specific requirements, especially in the areas of intellectual 
property rights and software licensing. 

Although earlier versions of the guidelines included clauses that recognized the 
unique procurement requirements posed by projects involving ICT, in 2011 revisions 
were introduced to specifically address ICT-related procurement concerns:66  

• Two-stage bidding for procurement of complex systems.67 The guidelines 
specifically mention ICT procurement as an area where rapid technological 
advances make it difficult to prepare technical specifications in advance of the 
bidding. In straightforward procurement of works, a step-by-step process is 
followed in which an engineering design is first completed to develop 
technical requirements.  Bidding documents are then prepared and a 
contractor is selected, who completes the works according to the design. For 
an ICT system, the bidding process will likely turn up unanticipated 
requirements. During contract implementation, technology may change and 
new requirements surface, both leading to the need to adjust the contract.  In 
such cases, the guidelines say, the Bank may require the borrower to use two-
stage bidding (see Box 2.5).  

• Direct purchase for backward compatibility.68 A particular problem for ICT 
procurement is that it is often necessary to procure equipment that is 
compatible with existing systems (Windows operating system, for example). 
The guidelines make it clear that for ICT systems, compatibility issues may 
require specification of a particular brand of equipment, but that in such 
instances, Bank no-objection is required. 

• Framework agreements.69 These are long-term agreements that set out 
arrangements for ongoing procurement over the term of the agreement. 
Although ICT is not specifically mentioned in the clause, it is possible that 
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framework agreements could be used to procure, for example, simple 
software maintenance or servicing. 

Box 2.5. Two-Stage and Single-Stage Bidding 
The guidelines suggest that for complex ICT procurement, rapid technological 
advances can make it difficult to prepare complete technical specifications in 
advance of bidding. In such instances, two-stage biddng may be appropriate.  

Under two-stage bidding, un-priced technical proposals are invited in a first stage. 
These are typically based on a conceptual design or performance specifications. 
During the first-stage evaluation, bids are subjected to technical and commercial 
clarifications, and requirements are adjusted to incorporate information learned 
through the process. In the second stage, amended bidding documents are issued 
and bidders are requested to submit final technical and priced bids. 

An IEG portfolio review found reluctance among task team leaders to use two-stage 
bidding—in 15 projects across 10 countries it was used in 5 projects in 4 countries 
(Bangladesh, Egypt, Russia, and Vietnam). The task team leader of a large 
information technology tax administration project said that single-stage bidding, 
where technical and price proposals are submitted and evaluated in a single process, 
was seen as quicker and equally effective. Procurement specialists with ICT 
experience disagree, saying that the time associated with two-stage bidding can 
avoid the much longer process of rebidding when single-stage bidding fails. 
Moreover, two-stage bidding allows purchasers to learn about available technology 
and to align their technical requirements with the best solutions offered by the 
market. The specialists say that single-stage bidding is best suited to situations 
where the purchaser has the capacity to specify the technical requirements to the 
detail that allows bidders to price all required items. 

Source: IEG survey of ICT procurement. 

 

IEG STRUCTURED SURVEY:  PROCUREMENT STAFF AND TASK TEAM LEADERS IN A SAMPLE OF ICT PROJECTS  
IEG undertook discussions, on the basis of a structured questionnaire, with 
procurement specialists and task team leaders who had experience with the 
procurement of information technology systems in 15 major projects where 
information technology accounted for a large part of project value.70 The intent was 
to review recent projects, under implementation, for procurement-related issues. 
Sample characteristics, including IEG scores, are shown in Table 2.2, together with 
perceptions on the quality of Bank support. Information on procurement methods 
used is in Table 2.3.   
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Table 2.2. IEG Review of ICT Procurement—Project Characteristics 
    Quality of Bank support during: 
   Preparation Implementation 

Nature of project Country 

Amount  
($ 

millions) 
Approval  

(FY) Type Quality Type Quality 
Health insurance administration Egypt 75 2010 HQ/SC Medium none na 
Central bank payments Bangladesh 350 2009 HQ/SC nc HQ High 
Education research network Bangladesh 81 2009 HQ/SC nc SC nc 
Financial management Vietnam 60 2009 HQ High none na 
Flood forecasting and monitoring Poland 184 2007 HQ/SC High HQ/SC High 
Insurance administration Poland 89 2006 HQ/SC High HQ/SC High 
Financial Reporting and Audit Pakistan 84 2006 HQ/SC High Note 1 na 
Public service administration Uganda 70 2006 HQ/SC High HQ/SC High 
Local government administration Uganda 55 2008 HQ/SC High HQ/SC High 
Internet connectivity Romania 60 2006 HQ Medium SC nc 
Power system control ( SCADA) Turkey 66 2005 HQ/SC High none na 
Land registration Serbia 30 2004 HQ Medium none na 
Customs administration Russia 140 2003 HQ/SC High none na 
Tax administration  Russia 100 2003 HQ nc none na 
Financial management  Vietnam 54 2003 HQ/SC Medium HQ/SC Medium 
Source: IEG ICT procurement staff survey. 
Note: HQ = Bank HQ procurement specialist; SC = specialist consultant; nc = no comment provided; na=not applicable; High = support 
timely and competent; Medium  = timely and competent support, acceptable but with noted deficiencies; Low = incompetent, 
unresponsive, and/or ineffective.Implementation did not proceed (procurement cancelled). HQ = headquarters. SCADA = Supervisory 
Control and Data Acquisition. 

Most Bank procurement specialist support was provided in the preparation phase 
(Box 2.6 and Box 2.7). More Bank staff assistance was provided to review bidding 
documents and the bid process (evaluation) than to assist with implementation, by a 
factor of more than two to one. Bank headquarters procurement specialists provided 
support to all 15 projects during the preparation stage, but only on 6 during 
implementation. Eleven projects also utilized technical specialist consultants to assist 
during project preparation, and 7 used such consultants for project implementation. 
Qualitative comments in the IEG survey are positive—procurement specialist 
assistance was rated from “adequate” and “sufficient” to “very helpful.” There were 
no reported cases of Bank support being unresponsive or lacking in technical 
expertise.71  
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 Box 2.6. IEG Review of ICT Procurement—Project Support Provided 
The Bangladesh Central Bank strengthening project is cited by procurement specialists 
involved with the project as a positive example where Bank technical support was provided 
throughout the project, including both the preparation and implementation phases. After an 
initial procurement failure, a repackaging exercise delayed the information technology 
component by about two years. Subsequent legal problems with one package introduced 
further delays. However, the system was eventually procured and successfully implemented.  
 
Another positive example cited was the Vietnam Financial Management Reform Project. For 
this project, the implementing agency received strong support from headquarters 
procurement specialists, specialist consultants, and procurement specialists in the field. 
  
In another country, the consultant who was hired by the Bank to assist with project 
preparation was reportedly competent and effective, but was not allowed to later work for the 
government to assist with implementation, as this was seen as a conflict of interest. The 
problem reported here is possibly due to interpretation of the pre-2011 guidelines that 
indicated issues with conflict of interest if the same parties contributed to both preparation 
and implementation. The 2011 revisions to the guidelines make it clear that conflicts between 
services related to project preparation and subsequent works associated with project 
implementation only pertain to provision of non-consulting services. This is another recent 
change, which could be brought to the notice of task team leaders and procurement staff. 
Source: IEG. 

 
Bank procurement procedures are seen as adequate, but some potentially helpful 
features are not frequently used. The overall perception of those interviewed is that 
the Bank’s procurement system is effective, with deficiencies noted in only three 
projects. All but two projects made use of the point scoring system.  Further 
observations on the effectiveness of the procurement system are offered below: 

• Prequalification was used in only two projects. This might be explained by a 
sometimes limited number of suppliers for complex information technology 
systems.72  

• There is a preference for single-stage bidding. Two-stage bidding was used in 
only five projects.  

• Country procedures are sometimes easier to use. On two projects in Poland it 
was commented that using country procedures would have been preferable, 
as the government and bidders were unfamiliar with the Bank’s procedures, 
leading to extensive clarifications. Similarly, in Vietnam, Bank procedures 
were seen as overly complicated and difficult for the procuring agency to use.  
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Table 2.3.  IEG Review of ICT Procurement—Reported Use of Bank Procurement Methods 
Nature of project    Procurement methods 
 Country Amount  

($ millions) 
Approval  

(FY) 
PQ 2Stage IT SBD Scoring Effectiveness 

(perception) 
Health insurance 
administration 

Egypt 75 2010 ✓ ✓ ✓ ✓ High 

Central bank payments Bangladesh 350 2009  ✓ ✓  High 
Education research network Bangladesh 81 2009   ✓ ✓ High 
Financial management Vietnam 60 2009  ✓ ✓ ✓ No response 
Flood forecasting & monitoring Poland 184 2007   ✓ ✓ Medium 
Insurance administration Poland 89 2006   ✓ ✓ Medium 
Financial Reporting and Audit Pakistan 84 2006   ✓ ✓ High 
Public service administration Uganda 70 2006 ✓  ✓ ✓ High 
Local government 
administration 

Uganda 55 2008   ✓ ✓ High 

Internet connectivity Romania 60 2006   ✓ ✓ High 
Power system control 
(SCADA) 

Turkey 66 2005   ✓ ✓ High 

Land registration Serbia 30 2004   ✓ ✓ High 
Customs administration Russia 140 2003  ✓ ✓ ✓ High 
Tax administration  Russia 100 2003   ✓  High 
Financial management  Vietnam 54 2003  ✓ ✓ ✓ Medium 

Source: IEG ICT procurement staff survey. 
Note: PQ =p requalification used; 2Stage = two-stage bidding used on at least one contract; IT SBD = the Bank’s standard bidding 
documents for information technology used on at least one contract; scoring = combined technical and financial scoring used on at least 
one contract; High Effectiveness = Bank’s procurement methods fully acceptable with only minor concerns; Medium Effectiveness = 
Bank’s procurement methods acceptable but with noted deficiencies that negatively impacted procurement process. SCADA = 
Supervisory Control and Data Acquisition.  

 

The bidding process and bid award were seen as generally satisfactory. However, 
problems exist with low competition and delays in evaluating bids. Nonacceptances 
of bids for procedural matters were limited to one late bid and one nonconforming 
bid security. There were no instances of cancelled bidding or rebidding.73 The level of 
complaints was typical of any procurement and was adequately dealt with.  

Clarifications during bid preparation were few and did not result in significant 
changes to technical specifications. Clarifications were minor or procedural, not 
affecting system specifications. There was only one reported instance of the need to 
negotiate contractual terms after contract award, and this related only to software 
licensing terms (Serbia). Contract award prices were usually close to estimates. For 
six of the nine projects on which price data are available, award prices were equal to 
or below the estimates—although they were higher than estimate on the other three 
projects.  



CHAPTER 2 
ADAPTING TO EVOLVING NEEDS 
 

66 

The largest reported overrun was the Russian customs system, which was 
approximately 60 percent above the estimate. However, generally price increases 
during bidding do not appear to be an issue, and this is consistent with the point 
above that there were few reported changes to technical requirements during 
bidding. And misprocurements or complaints seem to be only as frequent as in a 
general selection of projects. There was one reported Integrity Vice Presidency (INT) 
investigation resulting from a complaint from a losing bidder in one of the surveyed 
projects. Perhaps more substantively: 

• Competition was frequently low. More than half of the respondents said that 
competition was weak, or reported fewer than three bidders. The 
explanations given were political instability in the country (Egypt), few firms 
capable of supplying the required systems (Serbia), and limited interest 
because of the nature of the procurement (expansion of an existing system in 
Turkey). These explanations are reasonable.74 

• Two projects showed significant delays in contract award (out of only five 
answers to this question). The two reported delays were significant (60 days 
in one instance and 6 months in the other). It was noted that the project that 
incurred the six-month delay (Vietnam Financial Management system, 2003 
project) incurred a further four-year delay for the contract to be signed 
following contract award. This was attributed to changes in technical design 
and scope of work and possible political issues. 

 
Contract implementation in the majority of projects is satisfactory, although there are 
some significant implementation delays. Eight of twelve projects reported delays 
from minor to three years, while four reported no implementation delays. In a 
number of projects, implementation is ongoing—final results are not known. So far, 
seven projects report no price variations exceeding 10 percent of contract value, 
though four projects report variations exceeding 10 percent. The largest, 33 percent, 
was reported for the Vietnam Financial Management system (2003 project). Causes of 
delay include: 

• Coordination problems between different contracts for supply of hardware 
and software. 

• Start-up problems arising from organizational changes within the borrower, 
and frequent changes in the Bank’s task team leaders. 

• Changes to scope of work during implementation. 
 

The Bangladesh Research and Education system reported a delay in commencement 
of bidding of three years because of difficulty finalizing technical specifications. This 
has delayed the entire project but is attributable more to project design factors than to 
procurement. 
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Box 2.7. Messages from the ICT Portfolio Review 
Sixteen procurement specialists and task team leaders, interviewed for the portfolio 
review offered their general views on challenges encountered in procuring ICT 
systems. They broadly agreed that delays derive from the technical complexity of 
the systems being procured, requiring longer times than procurement of less 
complex products and works. ICT systems more frequently encounter changes to 
technical design and scope of work. Lengthy preparation of technical specifications 
delays procurement. This is compounded by the low capacity of implementing 
agencies. The Bank needs to support projects with adequate technical resources, 
such as ICT-knowledgeable procurement consultants.  

Moreover, applications are often politically sensitive, adding possible political 
interference. Project design and implementation typically require broad support 
from a range of stakeholders on features and functionality. Inadequate stakeholder 
input leads to systems that do not meet requirements or expectations. This in turn 
leads to ongoing modifications to technical requirements. 
There are problems in the formulation of the procurement methods, especially 
where exceptional methods are involved, such as sole-source negotiation. Such 
methods are sometimes the most appropriate, but Bank approval is a lengthy 
process that can negatively impact project outcomes. 
Source: IEG survey. 

IEG SUPPLEMENTARY INTERVIEWS: ICT EXPERTS, PROCUREMENT LEGAL EXPERTS  

IEG undertook additional, semistructured interviews, primarily with senior 
procurement specialists and ICT staff. On the positive side, some experienced 
procurement staff hail the ICT bidding documents as highly flexible. There are 
variations within the documents to cover simple goods (printers and peripherals, for 
example), services (including service contracts and professional services under 
consulting procedures), and complex systems that involve a combination of 
hardware and services (including both two-stage and single-stage procedures). These 
give procuring agents a range of options to fit different circumstances and 
substantially align with industry practice.  

Nevertheless, a number of specific issues were raised in terms of the appropriateness 
of the Bank’s current ICT bidding documents (Box 2.8). 

• The documents are voluminous, complex, and sometimes intimidating to 
borrowers and Bank staff. Though larger suppliers probably understand them, 
smaller or newer suppliers might not. Suppliers complain of the difficulty in 
bidding on Bank contracts.  
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• The terms and conditions of contract do not align with industry norms. Bank 
documents evolved from the infrastructure procurement documents (FIDIC 
based) and are not typical of industry practice.  

• The Bank does not easily allow some procedures that are commonly used in the 
private sector. Sole sourcing and direct or competitive negotiation are examples, 
especially where a purchaser may already use a particular technology or product 
and therefore must purchase the same technology for expansion projects (Box 
2.8).75 Framework contracting, where the client can purchase from a list of 
qualified contractors, is another.   

 

Box 2.8. Negotiation to Procure ICT Systems 
Greater use of negotiated contracting has been advocated (by the Transport, Water, 
Information, and Communications Technology unit, for example) as an effective 
procurement method and as more in line with industry practice.  

Direct negotiation with a single supplier (sole source) may be used when, for 
example, an expansion of an existing system is required. Many factors need to be 
considered, such as compatibility of equipment and training of staff. Although the 
guidelines provide for sole-source procurement (clause 3.7) specifically in such 
circumstances, Bank no-objection is required.  

Competitive negotiation involves simultaneous negotiation with more than one 
supplier; the process typically culminating with interested bidders submitting a 
“best and final” offer. The method is provided in the UNCITRAL model on 
procurement. The European Union rules provide for competitive dialogue, and this 
is commonly used by governments and the private sector. Some Bank staff advocate 
the adoption of one of these models as more efficient, albeit with transparency and 
fairness concerns. To a certain extent, negotiation of technical and commercial 
factors can be accomplished under the Bank’s two-stage bidding procedure (see Box 
2.5), although negotiation is only allowed in the first stage, at which point prices are 
not known. The second stage (price proposal stage) must be conducted without 
negotiation.  

Source: IEG. 

 

IEG COUNTRY SURVEY FINDINGS—EXPERIENCE WITH ICT PROCUREMENT 
IEG field visits indicated that present Bank Guidelines for ICT procurement are 
problematic, with only a “modest” score from country clients and Bank procurement 
staff, in terms of effectiveness. In five IEG case study countries, there was experience 
with ICT procurement. The following views were noted: 
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• In all five countries (Azerbaijan , Indonesia, the Philippines, Tanzania, and 
Turkey), procurement of ICT was said to cause delays that negatively impact 
achieving project outcomes. 

• Development of technical specification is a common problem. System 
requirements are fluid and difficult to manage. This is partly a procurement 
issue, as specifications are seldom fully understood when tender documents 
are initially being prepared. It is also a contract implementation issue, as 
requirements will inevitably change during implementation and flexible 
processes are needed to accommodate this. 

• The guidelines and standard bidding documents have limitations when it 
comes to procurement of complex systems. They are seen as effective for 
straightforward procurement, but less so for procurement of complex 
systems. Two-stage bidding is held out as a good option for procurement of 
complex ICT systems, as it gives added flexibility to enter into dialogue with 
bidders on technical requirements. However, in both Indonesia and Turkey, 
two-stage bidding was criticized for adding time to the procurement process 
and not adding value.  

• There is an excessive emphasis on competition, where this may be 
problematic. In Turkey, the task team leader thought that there was a good 
rational for direct contracting so as to obtain technology that fit with an 
existing system, but was unable to get it approved (Box 2.9). In Tanzania, it 
was also commented that sole sourcing should be given greater 
consideration.  

• Skill shortages are a common problem, for both Bank and implementing 
agency staff, especially in projects being implemented through local 
governments. Because they lack knowledge, task team leaders and Bank staff 
do not utilize the flexibility that the Bank’s procedures allow. Consultants can 
sometimes but not always help. In Indonesia, consultants were used 
extensively and Bank headquarters staff was heavily involved, yet the 
procurement failed. The project implementing unit accused the Bank of being 
partial to certain suppliers, requiring arbitration and further delaying 
procurement. 

• ICT systems typically involve change management with attendant political 
complications. In Indonesia, one of the projects involved tax reform, which 
threatened vested interests. Moreover, the implementing agency was not 
technical (as compared to an electric utility for example). In the view of the 
task team leader, these were the primary factors contributing to the failed 
procurement. It implies that the problems that arise during procurement are 
often rooted in project design and other factors. 
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Box 2.9. Using Sole-Source Procurement for a System Upgrade 
Turkey provides an interesting example of when to use sole-source procurement, as 
well as the difficulties in obtaining Bank approval—but also, the value added that 
Bank advice can offer. Two projects were undertaken to expand and upgrade a 
supervisory control and data acquisition system by the operator of the electric 
power utility. The first project expanded the existing system. The implementing 
agency initially wanted to sole source the procurement to the supplier of the existing 
system. The Bank encouraged competitive bidding, arguing that other suppliers 
could provide the expansion equipment and that it would function technically with 
the existing system. The implementing agency agreed. The supplier of the original 
system won the bid, but at a price lower than the estimate. The competition was 
effective in obtaining a lower price. 

The second project is currently being implemented to upgrade the entire system. 
The Bank initially insisted on competitive bidding, but the implementing agency 
argued that a system upgrade affected the entire system operations. To change 
equipment to a new vendor would require extensive changes to operations 
including retraining of staff. The Operational Procurement Review Committee 
agreed to the sole-source procedure, but it took one year to get Bank approval even 
though procurement specialists and the task team leader supported it from the 
outset. 

The example highlights certain issues. First, it is difficult and time consuming to 
obtain exceptions to normal procedures, to the point of serious project delays, and 
even with widespread support for the exception among Bank staff. Second, there is a 
reluctance to trust the implementing agency, even a technically knowledgeable and 
competent one like an experienced power utility. It raises the question of whether 
the Bank has superior expertise to override or even advise the purchaser. Last, the 
example highlight’s the Bank’s focus on competitive bidding and the difficulty it has 
in approving noncompetitive procedures. 
Source: IEG analysis. 

CONCLUSIONS  

Based on the above evidence, IEG concludes that Bank systems for ICT procurement 
have improved in the recent past, for example, with regard to its ICT bidding 
documents and their scoring process, two-stage bidding, concessions to the need for 
sole source, and clarification of conflicts of interest for consultants. Yet difficulties 
remain, reflecting the adaptation of the present system from one designed for a very 
different purpose. As a result, the standard bidding documents remain cumbersome 
and confusing (to users and bidders), and the Bank is not aligned with industry norms.  
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A second set of issues arises from the need to better educate task team leaders and 
procurement staff to better understand and more effectively use the present system. 
Although the system has flexibilities, many are discretionary and the complex chain 
of clearance for no-objection can lead to significant delay. Country capacity is 
sometimes—though not always—a constraint. Better project design is also an issue. 
Finally, though the Bank has offered advice and support for contract implementation, 
its interventions have been somewhat skewed toward upstream transactions.   

The limited present standard bidding documents for ICT are noted by clients.  The 
clients note that the Bank should undertake an independent study of the practices 
commonly used by industry and governments (including the European Union) to 
align the Bank’s documents with best practice. It is noted that European Union 
directives do not include standard bidding documents; however, the European 
Commission has developed some for its own use.  The Multilateral Development 
Bank Heads of Procurement has developed harmonized model documents for ICT 
procurement, but the Bank has not adopted them.76  

Limitations in the possibilities for dialogue between bidders and procuring agents 
are also referred to. Although the Bank’s two-stage bidding procedure provides the 
opportunity for a dialog to adjust technical requirements and commercial terms in 
the first stage, during evaluation of non-priced technical proposals, this is not in the 
second stage, during evaluation of price proposals. However, the review found that 
two-stage bidding is not frequently used for procurement of complex ICT systems 
because of perceptions that benefits do not outweigh the longer time involved.  To 
enhance opportunities for dialog, the Bank could review options for the adoption of 
competitive negotiation / competitive dialog processes, similar to that of the 
UNCITRAL model law, and European Union Directives, and subject to borrower 
capacity. Greater use of direct negotiation with preferred suppliers (sole source) 
might be used less restrictively where circumstances warrant.  

Also echoed here, to a greater degree, were process difficulties caused by rigidities in 
oversight. Obtaining Bank no-objections can be difficult and time consuming because 
of low approval thresholds and the “chain of command” approach.  Mechanisms are 
needed to fast track no-objections and approvals of exceptions.77 At lower levels, 
inexperience may explain, in part, a reported rigidity of oversight. Better incentive 
structures are needed to address the risk-averse culture.  

Task team leaders, consultants, and especially field procurement specialists and 
others involved in project design would benefit from training, including in options 
for complex ICT procurement—for  example, the use of two-stage bidding, direct 
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contracting, management contracts, framework contracts, and so forth, with guidance 
on how to apply them.78 

Implementing agency capacity is frequently limited, and there is a need to take 
measures to build capacity of the implementing agency well ahead of procurement, 
ideally as part of an overall ICT capacity-building strategy, prior to or during project 
preparation. Priority could be given to those ministries or departments with a long-
term outlook of implementing many ICT projects and with an established 
procurement function. In some cases, consultants could have an important role to 
play in agencies that are technically weak. Bank specialists’ advisory role can come 
into conflict with the Bank’s oversight role and the need to remain neutral—for 
example, in Indonesia, where it was reported that the borrower accused Bank 
headquarters staff of favoring certain suppliers. 

 Good design leads to better project outcomes, more so for projects involving large 
and complex ICT systems. Unique aspects of ICT projects that can impact 
procurement include a plurality of shareholders, for example, a financial 
management system with links between treasury and audit. Synthesizing competing 
demands and handling political interests is challenging, but if not done properly at 
the design phase. Unusual procurement methods—for example, sole source—can be 
built in to the procurement plan.  Appropriate contract packaging—keeping 
procurement packages to a manageable number, ensuring packages are independent 
of one another, and ensuring single responsibility by avoiding splitting hardware 
and software contracts—would be beneficial. The Bank could also examine the extent 
to which contracting for information technology services could be used. And during 
implementation, discipline is needed to freeze the design so as to avoid continuous 
design modifications that keep adding features and functions as the system is 
implemented. 

These problems are not unique to the Bank, and IEG recognizes that every 
procurement system struggles with these challenges in ICT procurement. Gartner 
Research reports that the success rate in large private sector information technology 
projects is about 50 percent, and Bank outcomes should be viewed with realism 
(Gartner Group 2012). 

Procurement in Public-Private Partnership Investments 

Traditionally the Bank has loaned to client countries’ governments to finance public 
sector projects. But today, even in areas of traditional lending such as infrastructure, 
government agencies partner with private sector parties, which contribute financial 
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resources to deliver a public service or asset. This helps leverage scarce resources and 
can also have the advantage of bringing market discipline to the project.  

Yet lending to the private sector poses procurement-related challenges. The private 
sector typically uses commercial market practices to enter into deals that are 
financially attractive and bankable.  It is also risk averse—it is not only the expected 
profit but also the certainty of the profit that ensures a total return. Risk includes 
factors such as strategic business partnerships, supply chain reliability, 
confidentiality of commercially sensitive data, dealing with developer-initiated 
proposals, working with preestablished concessions, and guarding against conflicts 
of interest.  

Public sector procurement faces a different set of specific factors: public 
accountability, open competition, fair treatment of prospective partners, and 
minimized subjectivity. When the private sector uses public funds, including Bank 
lending, the challenge is to strike a balance between public sector principles and 
commercial market practices. To the extent that the Bank’s public sector-oriented 
procurement processes do not match the demands of public-private partnership 
(PPP) projects, this impedes uptake of PPP investments. In view of the need to 
leverage Bank resources in a world where private investment is a growing share of 
the total, better procurement systems for such situations are critical for the Bank. IEG 
finds that although there has been recent improvement, there significant hurdles 
remain.  

• The Bank’s recent draft on procurement in private sector projects and 
transactions (World Bank 2013a) still has areas that lack clarity, especially 
with regard to the scope and standards of the Bank’s review of private 
investor procedures; situations where the Bank enters late, and is not 
involved in the design (including the design of procurement processes); 
situations where the Bank might be a minority investor; on-lending 
arrangements; and unsolicited proposals.  

• The Bank is seen as slow and ill equipped to adapt to the procedures of 
others, especially where quick response is needed, for example, to round out 
a financing consortium. Unclear guidance (for example, on competitive 
procedures, unsolicited proposals) and arrangements that rely on 
“acceptability” and where deviations require "waivers" are not a good option 
and lead to a lack of predictability and delay.   

• In the same vein, the Bank does not adequately recognize commercial 
confidentiality concerns that may make large players unwilling to share some 
information with a minor player, if it is considered commercially sensitive.  
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• Even competitively selected concessionaires and other private sector partners 
can enter into conflicted downstream agreements, and Bank guidance in this 
regard is unclear. 

• Bank policy, although very similar to those of other MDBs, is not fully 
aligned with European Union practices; one important difference is the 
degree to which negotiation is permitted to arrive at a PPP concession 
agreement.  

PUBLIC-PRIVATE PARTNERSHIPS IN THE BANK’S PORTFOLIO 

Figure 2.5 illustrates Bank activity in PPP projects over the past 11 fiscal years.79 The 
number of projects has shown a trend increase of about 70 percent over the period, 
from 19 to 32 per year. Financing commitments rose substantially after 2008, from 
$2.7 billion, peaking at $7.2 billion in 2011, possibly in response to the global financial 
crisis; they have since dropped to $4.8 billion in 2012. The data understate the Bank’s 
PPP activity, as some of the Bank’s work is advisory, leading to viable projects, but 
without Bank financing. IEG was told that the Bank would likely do more PPP loans, 
but it is constrained in part by procurement requirements. 

Figure 2.5. World Bank PPP Projects—July 2002 to December 2011, by FY 

 
Source: IEG database. 
Note: PPP projects for FY10–12 were compiled by and under the guidance of Get PPP and expanded to include noninfrastructure 
projects.  The PPP projects for FY 2002–09 were estimated by IEG. 

 
IEG’s evaluation is based on four elements: (i) a portfolio review of 46 PPP projects 
over the years FY04–12;80 (ii) interviews with Bank procurement staff from all regions 
and the anchor, with specific experience in PPP transactions, the Bank Get PPP 
anchor, the legal department, and IFC staff; (iii) comparisons with other countries; 
and (iv) IEG’s 11-country field-based survey of procurement.81  

Although earlier versions of the Bank’s procurement guidelines included clauses that 
recognized the unique procurement requirements posed by projects involving the 
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private sector, in 2011 revisions were introduced to increase flexibility (World Bank 
2011f). The revisions make explicit reference to PPP projects. The revised policies are 
less prescriptive, tending more toward agreeing to “acceptable” procedures, typically 
defined by the principles spelled out in Section I of the guidelines (open competition, 
quality and transparency). These revisions are reflected in clauses 3.13, 3.14, and 3.15, 
which modify clauses 3.12 and 3.13 of the previous version of the guidelines. 

• As in earlier versions of the guidelines, concessions, or similar forms of 
private sector arrangements, are ideally selected competitively. If they are, 
the concessionaire or entrepreneur may procure according to its procedures 
and need not follow Bank procedures. The former requirement to select the 
concession using ICB was, however, relaxed to the more general “open 
competitive bidding.” Also, consistent with earlier versions of the guidelines, 
where a concession is not selected competitively, procurement by the 
concessionaire or entrepreneur (called “downstream procurement”) is to be 
competitive. However, the former requirement to use the Bank’s ICB 
procedures was relaxed to include invited bids and for smaller valued 
contracts, “methods acceptable to the Bank.” Consulting services were also 
added to items that the Bank may finance, procured according to the Bank’s 
consultant guidelines. 

• A new clause in the Bank Guidelines provided for, on an exception basis, 
Bank financing of incumbent concessions (including state-owned) and for the 
concessionaire or entrepreneur to apply its procurement procedures where 
Bank determines they are “acceptable.” The clause applies certain guideline-
specific conditions related to conflict of interest and arrangements of state-
owned enterprises and reiterates guideline requirements to ensure fair 
competition, transparency, economy, quality, and efficiency. It also requires 
the Bank to conduct postreviews during implementation to assure that 
procedures remain acceptable and are followed. 

• As in earlier versions, the revised guidelines address situations where the 
Bank funds an intermediary that on-lends to a beneficiary; the overriding 
requirement for procurement is the use of well-established procurement 
methods and commercial practices “acceptable to the Bank.” Where the 
beneficiary is investing in a PPP project, revisions to the 2011 guidelines 
direct the reader to specific clauses related to PPP procurement (summarized 
above), which helps define “acceptability” in terms of awarding PPP 
concessions. However, the responsibility for assessing procurement 
arrangements and oversight is transferred to the intermediary, under terms 
spelled out in the project documentation. 
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In the recent revisions to the guidelines, circumstances related to financing ongoing 
operations (incumbent concessions) are addressed. In addition to the guidelines, 
guidance on what are considered “acceptable” procurement arrangements is 
provided in a Guidance Note of September 2010 (World Bank 2010c). Although the 
Guidance Note predates the issuance of the 2011 revised procurement guidelines, it 
anticipates the revisions. For example, an appendix details what is considered “open 
competitive procedures acceptable to the Bank.” Guidance is also given in such 
areas as dealing with unsolicited proposals and how to establish oversight when 
working though financial intermediaries to address the quick response aspect 
commonly found in PPP on-lending arrangements. The Bank plans to update the 
Guidance Note to more fully reflect the revised guidelines. 

In January 2012 the Operations Risk Management, Operations Policy and Country 
Services Vice Presidency issued a draft note to aid the ongoing procurement policy 
review with respect to private sector projects. The note covers PPP as one of four 
categories of private sector engagement in projects, the others being direct lending to 
private sector entities, financial intermediary lending, and guarantees. The note 
proposes ways to fully utilize current features of the Bank Guidelines—it does not 
propose changes to Bank policy.  This is a valuable initiative to improve PPP 
procurement within the existing policy framework.82 However, certain areas for 
concern remain:  

• The extent to which the Bank would review and approve procurement 
capabilities and procurement actions of private borrowers is not always clear, 
nor are the criteria for such review. A practical concern among procurement 
specialists in the field and among task team leaders, as found by the IEG 
review, is the lack of clarity about the extent to which they should get 
involved in the procurement practices of concessionaires or private sector 
parties. The approach proposed in the note does not address this. 

• The note does not address circumstances where the Bank is not able to 
exercise oversight and influence in a step-by-step procurement process.  It 
does not address special circumstances, such as where the Bank is a minority 
player in a project, in which case the major investors may not agree to the 
Bank setting terms for procurement. Similarly, there are situations where the 
Bank comes into a project late, after all procurement arrangements are in 
place or some procurement completed. Furthermore, the Bank is sometimes 
asked to work under an umbrella arrangement, where it needs to approve 
numerous small investments quickly. 
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• The note does not address sanctioning, debarment, and right-to-audit 
provisions, matters that the IEG review identified as needing attention, 
especially where Bank requirements come into conflict with local laws.  

• The note does not elaborate how the Bank’s approach differs from that of IFC 
or why this is so. For example, the Bank applies a different level of review of 
private borrower practices and retains a discretionary ability to review certain 
critical transactions. It would also be helpful to explain the extent to which 
the Bank differs from other IFIs such as the European Bank for Reconstruction 
and Development and the European Investment Bank, and how Bank policies 
deviate from those of the European Union, which is especially important for 
clients working under European Union directives. 

• The note proposes the formation of a Business Review Committee to bring 
consistency of approach, and provide better access to Bank experts. While this 
could be a positive move, care is recommended to not add another layer of 
review.  

IEG reviewed the extent to which current Bank proposals are in line with other 
MDBs’ or client countries’ national policies (details are in Appendix B). Not 
surprisingly, there is little variation in the PPP procurement policies of the MDBs, 
reflecting 10 years’ efforts to align guidelines.  Yet there are noteworthy differences 
between the Bank and IFC. IFC does not have documented requirements regarding 
procurement in its PPP investments. It reviews a concession agreement (and key 
contracts in a typical transaction) as part of its overall assessment of credit, 
development, and reputational risks in the transaction, rather than as part of a self-
standing procurement exercise. IFC takes a commercial approach, assessing if the 
PPP arrangement was the result of an open and competitive process; if prices are 
reasonable; if the project complies with local laws; if it is financially viable; and if the 
parties are reputable, competent, and financially sound. This reflects the commercial 
orientation of IFC.  

Unlike the World Bank Group, which separates private and public sector lending 
operations between two different organizations (IFC and IBRD), most other MDBs 
have an in-house private sector lending window. Their operations include 
departments dedicated to private sector lending, yet they manage to accommodate 
this private sector lending function within the terms of procurement policies that are 
almost identical to the Bank’s (details are discussed in Appendix Box B.2).  

IEG REVIEW OF EXPERIENCE IN BANK OPERATIONS 

The IEG portfolio desk review looked at 46 projects approved in an eight-year period, 
up to December 31, 2011. The intent was to review projects that were approved 
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relatively recently but that were under implementation, as these would exhibit 
procurement-related issues. IEG selected the sample from a list of 73 projects based 
on data from financial and private sector development and Get PPP. 83  Of those 73, 
25 related to creating an enabling environment and pipeline development and were 
not reviewed. The remaining 46, which involved Bank investment, were subjected to 
the review. Almost half (22) were from Africa, whereas Latin America and the 
Caribbean and South Asia accounted for nine and seven, respectively.84 East Asia 
and Pacific accounted for four. Europe and Central Asia and the Middle East and 
North Africa accounted for two each (Table 2.4).  

Table 2.4. IEG Sample of Bank PPP Projects Reviewed (by region FY04–12) 
FY Region  
 AFR EAP ECA LCR MNA SAR Total 
2004 1           1 
2006           1 1 
2008 1           1 
2009   1         1 
2010 6 1   5 1 2 15 
2011 12 2 1 4   4 23 
2012 2   1   1   4 
Total 22 4 2 9 2 7 46 
Percent 48 9 4 20 4 15   

Source: IEG portfolio analysis. 
Note: PPP = public-private partnership. Regions: AFR = Africa; EAP = East Asia and Pacific; ECA = Europe and Central Asia; MNA = 
Middle East and North Africa; SAR = South Asia. 

 
IEG’s main findings are summarized below. 

• The Bank is typically the lead financier, and it uses investment lending to 
finance government investment in a PPP. The portfolio review showed that 
virtually all the projects used investment lending.85 In 31 of the projects (67 
percent), the Bank was the lead financier, and in the remaining 15 (33 percent) 
the Bank provided between 8 and 50 percent of the financing. In 36 loans (78 
percent) Bank lending financed government investment in the PPP. In only 
six loans did Bank lending go to a financial intermediary for on-lending.86 
Four loans were to a special purpose vehicle. IFC was involved in four 
projects, three as advisor and one as equity investor.87 

• In the majority of these projects the Bank is involved from the beginning and 
sets the procurement arrangements. In 41 (89 percent) of the projects, work 
did not commence until Bank financing was approved. The Bank was a late 
entrant in less than 5 percent of projects reviewed. Only one had significant 
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prior investments to which the Bank had to adapt. In 44 projects (96 percent) 
the Bank was involved in the design and was able to establish procurement 
arrangements—in the remaining two, the Brazil N2O Emission Reduction 
Project and the Uruguay Wind Power Farm Project, the Bank had to adapt to 
prior established procedures. These low numbers likely reflect the problems 
that the Bank has in entering after procurement arrangements are in place—
were it not so difficult, the Bank would probably be able to take on more of 
these projects. 

Table 2.5. Financing Structure of Bank PPP Projects  
Financing structure Projects %  
Investment loan to cover government investment 36 78 
Loan to financial intermediary for onlending to PPP investments 6 13 
Investment loan to special purchase vehicle 4 9 
Total 46  

Source: IEG portfolio analysis. 
Note: PPP = public-private partnership. 

• Procurement problems were reported in over a third of ISRs. Of the 21 
projects in which ISRs reported procurement issues or delays, the issues were 
directly or indirectly related to it being a PPP project in 17 (37 percent of all 
projects).  

• There are a significant number of PPP concessions awarded to incumbent 
concessionaires. Eight projects (18 percent) involved incumbent 
concessionaires. Of these, three were not competitively selected. 

IEG’s country surveys included interviews with a range of stakeholders to obtain 
their views on the suitability of the Bank’s procurement procedures for PPP projects. 
On average, across countries, and across interlocutors, procurement provisions in 
Bank guidelines for PPPs were perceived as “modestly adequate,” with an average 
score of 2 out of 4. In 8 of the 11 countries surveyed, the Bank team had no PPP 
operational experience, although in some instances there is a high level of interest in 
PPP (Box 2.10). The following views were noted: 

• In the Morocco Ouarzazate Project, a 500 MW solar energy complex, the 
government observed that the Bank tried to adapt its standard bidding 
documents but that this proved unsuitable for the project. Washington-based 
Bank staff, rather than country procurement staff, advised the implementing 
agency, but they did not have appropriate experience to design bidding 
documents, instructions to bidders, or contract conditions. A procurement 
expert has been hired to help resolve these issues. 
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• In Tanzania, the Bank assisted with developing a PPP policy, a PPP law, and 
regulations. A private company is in advanced stages of discussion with the 
government to invest in a water project. It is thought that the Bank’s 
requirements of competitive bidding, at a stage when the private partner is 
already in advanced discussions with a supplier, would not allow Bank 
financing. The company is hesitant to reopen the process and has suggested 
that the Bank evaluate the transaction on its merits to assess whether it meets 
the standard of a competitive outcome.  The company has suggested that IFC 
could be approached, as the transaction could meet IFC’s standard of a 
competitive commercial deal, in terms of outcome (result, price).  

• In Bangladesh, concern was expressed over the Bank’s engagement with a 
power project.  The Bank was approached to provide a relatively small share 
of the financing, but it entered the process when bids were already evaluated 
and ready for award, yet would have required a “retrofitting” to Bank 
Guidelines.  

• In Peru, there is a general view that the Bank’s current procurement 
procedures are not adequate to meet the needs of more sophisticated projects 
or the use of new lending modalities such as PPP. The Bank has no PPP 
portfolio in Peru. 

Furthermore, task team leaders were of the view that Bank procurement staff are not 
sufficiently conversant with PPP requirements. More generally, they were critical of 
the Bank’s insistence on competitive bidding, suggesting that an IFC approach, 
which looks at reasonableness of price and results, is more practical. They added that 
the Bank’s PPP procurement guidance is inadequate, particularly in such areas as 
contracting on the basis of lowest subsidy, or for service delivery contracts. 

There is also a general view that the Bank’s Guidelines do not accommodate many 
common modern approaches to PPP; for example, in the Philippines the Build-
Operate-Transfer law mandates “Swiss challenge” procedures for all unsolicited PPP 
offers. In Tanzania, respondents pointed out that procurement of toll roads on a 
“least-subsidy basis” is now very common.   

Box 2.10. PPP—Missed Opportunities in Other Countries? 
In the majority of field visit countries the Bank had not initiated any PPP lending. 
Yet there is a prevailing view that PPP is important. The following comments were 
extracted from field visit reports: 
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Indonesia: There is no experience with PPP among Bank staff (including task team 
leaders and procurement staff), government (including implementing agencies and 
regulatory staff), or civil society (including consultants and contractors). The 
government views PPP as promising. 

Philippines: The Bank is not investing in any PPP projects in the Philippines, and 
implementing agencies have no experience working with the Bank on PPP projects. 
The unsuitability of the Bank’s Guidelines for small-scale decentralized PPPs, 
especially those supported via on-lending from the Development Bank of 
Philippines, was noted. The Bank’s procurement guidelines were seen as too strict 
for the private sector and made on-lending uncompetitive with other PPP financing 
sources such as private banks.  Yet there are a number of PPP initiatives that do not 
involve the Bank, in education, health, power, and infrastructure. Noted was the 
department of education initiative to construct 10,000 schools over the next three 
years under a build, lease, and transfer scheme, as well as a (Manyland) water 
concession supported by ADB, and a Manila water concession supported by IFC 
This has ADB support. The Bank’s PPP activities are limited to supporting 
services—consultancy to provide technical support to a local government to develop 
a PPP water treatment plant project, for example. This is support for technical 
design and specifications, not financial or procurement advice. 

Azerbaijan: The Bank is not investing in PPP projects in Azerbaijan, and 
implementing agencies have no experience working with the Bank on PPP projects. 
Bank management notes that there is no existing legal framework in the country for 
PPPs.  PPP initiatives in power and urban transportation, which do not involve the 
Bank, have been proposed. 

Turkey: The Bank is not investing in PPP projects in Turkey. The Ministry of 
Development (formerly the state planning organization) has been struggling with 
drafts of its PPP law, attempting to make it compatible with European Union 
legislation. Although deemed to be finalized by June 2013, it has still to be enacted.  
Many implementing agencies have limitations that would affect the quality and 
processing of PPPs. Nevertheless, Turkey has launched an ambitious 10-year PPP 
program and is currently managing a number of large PPPs, independent of Bank 
involvement, with 3 major infrastructure PPPs signed over the past year.  
 
Source: IEG field visits. 

 

CONCLUSIONS 

There is consensus that PPP is an important instrument for the Bank, though it is also 
widely thought that the Bank’s public sector-oriented procurement processes do not 
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match the demands of PPP projects.  The guidelines and guidance notes tend to 
assume that the PPP project will be stand alone, that the Bank will be a major player, 
and that the Bank will be involved in the design of procurement processes from the 
beginning. This impedes uptake of PPP investments, especially in areas such as gap 
financing or situations where the procurement arrangements have either been put in 
place earlier, where the Bank is a minority or late contributor, or where the Bank 
operates through a financial intermediary.  

The Bank is seen as ill equipped to adapt to the procedures of others. Additionally, 
the Bank may need to respond quickly, to round out a financing consortium for 
example. Here, too, it is seen as unable to respond quickly to assess procurement 
arrangements. This is the experience of the India Infrastructure Finance Company 
Limited Project (see Box 2.11).  

Although current Bank policies, such as those introduced through recent revisions to 
the guidelines and articulated in the Bank’s guidance note, provide added flexibility, 
there is a need for more clarity in regard to review of “acceptable” procedures. 
Recent revisions may have shifted difficulties from the rules themselves to how they 
are interpreted and applied. Much now depends on how intent individuals may be to 
"do what they can to make it work." 
 

Box 2.11. India—A Tale of Two PPPs 
Although India was not included in the country surveys, IEG contacted India-based 
procurement staff, given the Bank’s considerable experience with PPP financing in 
India, and discussed their experiences related to two projects: (i) the Karnataka State 
Highways Improvement Project (KSHIP), providing Bank financing to the 
government for highway construction and operation concessions; and (ii) the India 
Infrastructure Finance Company Limited (IIFCL) project, where the Bank finances a 
government facility that provides gap financing in infrastructure projects, on an on-
lending basis to IIFCL, a minority cofinancier. The investment reviewed was for a 
power transmission line concession. 

The two projects offer different experiences. With KSHIP, the Bank has had a long-
term involvement and more than a decade of learning and adaptation. In the case of 
IIFCL, a new agency, the Bank is a minority player. IIFCL financing is limited to 20 
percent at most of the value of a project (a “gap financing” model), and it typically 
relies on the lead financier for due diligence. For the IIFCL project, the Bank 
provided retroactive financing. Power Grid, though highly experienced at 
procurement and familiar with Bank’s procedures, used its own procedures, not 
knowing of the Bank’s participation at the time of procurement. Lessons learned 
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from these projects are: 

• Aligning government documents with Bank requirements is difficult, but 
adds value. In KSHIP, the implementing agency used model documents 
(RFQ, request for proposal, model concession agreement) issued by the 
government planning commission. Documents were redrafted to comply 
with Bank policy. Bank procurement staff feel that the implementing agency 
benefitted from adjusting to Bank requirements (for example, by securing the 
trust of bidders), although, unlike for investment projects, the Bank does not 
have standard documentation or a standard concession agreement for PPP 
procurement. 

• Getting involved early is important. In both IIFCL and KSHIP, staff 
emphasized the importance of Bank involvement in the design of processes, 
development of transaction documents, and building implementing agency 
capacity, at an early stage.  

• Clarify that procurement provisions specific to fraud and corruption 
(including right to audit) are “non-negotiable.” The government agreed to 
incorporate Bank policies in the procurement process and made the necessary 
amendments. In the case of IIFCL, this was done subsequent to the contract 
via a side letter. The Bank also insisted that Bank-sanctioned firms be barred 
from bidding but would not agree to allow use of India’s sanction list.  

Some disagreements between the Bank and implementing agencies relate to good 
practice, for example, in the handling of complaints, dispute resolution, and 
arbitration. Implementing agencies required bidders to submit a declaration that 
they would not challenge the outcome, as a condition of bidding. The Bank, 
appropriately, required proper complaints, dispute resolution, and arbitration 
systems.  

Other areas of disagreement are unique to Bank requirements and derive from its 
guidelines. For example, the Bank objected to eligibility criteria that invoke national 
security concerns (possibly giving preference to domestic companies), the 
involvement of state-owned entrerprises, and joint ventures of bidders with the 
implementing agency (Power Grid). National preferences, national security, and 
contracting with state-owned enterprises (including joint ventures) are common in 
many countries (see Chapter 3).  

Other guideline-specific disagreements arose regarding the implementing agency 
limiting the number of prequalified bidders and its use of two-envelope bidding 
(standard practice in India, and in many other countries, but not allowed by the 
Bank Guidelines), although eventually the Bank agreed. These issues are general to 
all procurement and not PPP specific, but illustrate the difficulties of imposing Bank 
policies into a new environment that involves parties other than government, where 
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the Bank does not necessarily drive the process. 

A management update was provided in June 2013 on the ongoing restructuring of 
the IIFCL Project, downsizing the loan amount from $1.195 billion to $195 million. 
New flexibilities have been added and the Bank has now approved a risk-based 
approach toward procurement due diligence. IIFCL is now allowed to follow a 
structured framework assessment of concessioning authorities that looks into 
various aspects such as governance structure and procedures for prequalification, 
bidding, and contracting. The Bank will not carry out a prior review of subprojects 
or IIFCL’s due diligence. These steps will make IIFCL’s due diligence of subprojects 
more streamlined and efficient.  The Bank’s fiduciary safeguards will be to carry out 
a comprehensive annual audit of subprojects; a pre-assessment of IIFCL to ensure 
that it has the capacity to discharge its responsibility as agreed and a periodic 
capacity assessment to ascertain the established capacity is sustained over time; 
agreement with IIFCL on the necessary next steps to enhance its capacity to the level 
consistent with its new roles and responsibilities; and the right to carry out an 
Integrity Audit of the Developer, as done by IFC, to ascertain that the principles of 
procurement are adhered to in the selection of the developer. 

Source: IEG field visits. 

 
Although there are no standard approaches to procurement in PPP projects, there is 
scope for more tailor-made model procurement arrangements. In India, the lack of 
standard documentation was identified as a key constraint that the Bank might 
address. Skills are limited; few procurement specialists have experience in this area.  

The Bank could also make better use of dialogue during the selection process to 
arrive at a PPP concession agreement, for example, as the European Union allows. 
Countries following European Union practices might employ “competitive 
dialogue,” where a dialogue is conducted with bidders throughout the procurement 
process, aimed at obtaining the best cost and technical terms for the PPP agreement.  

The Bank can also make efforts to accept certain commercial considerations, such as 
the unwillingness of larger players to share all information with a minor player, if the 
information is considered commercially sensitive. This reportedly happened on one 
Bank PPP investments (India).  

When a concession is awarded on the basis of competitive bidding, the guidelines 
allow procurement to follow the procedures of the concessionaire. Yet conflicts of 
interest can still arise, for example, when a concessionaire awards over-valued 
contracts to an affiliate. It is conceivable that competitively selected concessionaires 
enter into conflicted downstream agreements, whereas those not competitively 
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selected pursue best value procurement. The Bank might consider other methods to 
control conflict of interest, such as through due diligence of the concession 
arrangements, as undertaken by private parties.   

It seems unlikely that the Bank can take a purely private sector approach to PPP, yet, 
somewhat like IFC, the Bank too needs to be willing to adapt to the legal framework 
of the project country, in part to avoid putting other parties in a situation of 
conflicting requirements. One complication for the Bank is that IFC might act as 
financial advisor. With its stronger orientation toward the private sector, it may not 
provide procurement-related advice that meets Bank policy. To the extent that IFC 
and the Bank are seen from the outside as the same agency, this can confuse clients.  

PPP contracts are output based and of long duration. They are designed to deliver a 
service (transport services, for example) and might persist for periods in the range of 
20 years. This makes them quite different from a project to provide inputs (to 
construct an airport, for example) that only last long enough to complete 
construction. Over the duration of a PPP contract, assumptions of outputs (volume, 
pricing) and economic conditions may need revising. To manage PPP project 
outputs, contract management becomes as important as the process by which the 
contract is arrived at (procurement), and guidance on good practice in contract 
oversight may be needed.



86 

3.  Managing Risk and Increasing Transparency 
The Bank has a highly developed framework to manage procurement risk (Box 3.1).88  Ex 
ante controls are present at the transactional level with procurement staff involvement in 
the prior review of a large proportion of individual transactions. Ex ante controls also 
operate through the assessment of procurement risks at the overall project level. The Bank 
also employs ex post controls on procurement risk, on samples of post-reviewed contracts. 
There are mechanisms for complaints and allegations of wrongdoing in procurement, and 
in select cases for investigations of allegations by its Integrity Vice Presidency (INT).   

Box 3.1. Procurement Risk Management in Recent IEG Evaluations 
IEG’s Review of IDA Internal Controls: An Evaluation of Management's Assessment and the 
IAD Review (2009c) found that there were generic weaknesses in controls over financial 
management and procurement processes at the Bank, in part because of regional 
variations in process. IEG found that no controls explicitly addressed the risks of fraud 
and corruption in IDA operations. IEG’s subsequent evaluation of the Bank’s 
remediation program (IEG 2010d) acknowledged the strengthening of fiduciary controls 
through the introduction of new risk-management tools but pointed out that the new 
systems would take time to be effective. 

The World Bank Country Level Engagement on Governance and Anticorruption (IEG 2012d) 
pointed to a lack of consistent and systematic treatment of corruption risks related to 
procurement. It cited the focus on ring-fencing methods in some countries but not in 
others as a reflection of the Bank’s inconsistency in setting risk tolerances. The 
evaluation also reported that the initiatives designed to manage the Bank’s reputational 
risks relating to governance and anticorruption were not necessarily the same as those 
that would help countries take on calculated development risks.   
Sources: World Bank 2011g; IEG 2009c, 2010d.  

 

These systems were reinforced in recent years following increased focus on fraud and 
corruption and reports of deficiencies in procurement risk management. This chapter 
reviews present procurement risk-control measures to inform the Bank’s proposals to 
move toward procurement processes that may require new trade-offs between risk and 
efficiency. IEG’s evaluation complements a recent review of procurement risk undertaken 
by the Bank’s Internal Audit Vice Presidency (IAD). Whereas IAD examined the level of 
compliance with project-level procurement risk-assessment tools, IEG reviews qualitative 
aspects of their performance in terms of preventing procurement risk.89 This analysis 
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focused exclusively on process (or control) risk, because there are no indicators or tracked 
data on outcome risk. 

The Bank’s norms and directions in terms of procurement risk, and fighting fraud and 
corruption, need to be cognizant of international trends in this regard. Governance in 
public procurement is increasingly on the agenda of international organizations, 
underlining the need of countries to adjust to international norms if they expect to be part 
of the international economy.90  

Main Findings 

 Viewing all aspects of present procurement risk management, the overall conclusion 
is fairly positive, albeit qualified. In terms of design, the Bank has a highly articulated, 
and recently strengthened, set of risk-management instruments. However, they could 
be sharpened in focus, better integrated, and better used, in terms of data input and 
analysis of findings. The balance between specific tools could be revisited, in the light 
of a risk-efficiency trade-off.  

 In terms of results, most current measures of risk failure appear to be within 
acceptable levels of risk tolerance, based on numbers of misprocurements declared 
each year; procurement complaints, relative to bid awards; and INT referrals in 
relation to perceived fraud and corruption indicators in the procurement process. 
Ratios fall in ranges below 1–2 percent of contracts by number and value. Cases 
where the evidence from Post-Procurement Reviews/Independent Procurement 
Reviews (IPRs) shows that some countries to be seriously at odds with Bank 
procedures are already being monitored and managed.  

 The Bank puts considerable emphasis, in terms of its present risk-management 
framework, on ex ante risk controls through mechanisms such as prior review. Prior 
review instruments only partially reflect country or project risk. Overall, they could 
be relied on less as a risk control mechanism.  

 The Bank effectively applies its most restrictive and thus slowest review process 
(prior review of ICB contracts) to its most competitive and therefore least risky 
procurement method.91 There is likely to be scope to reduce the risk efficiency trade-
off by reducing the share of contracts that are prior reviewed and focusing prior 
review on high-risk contracts, as opposed to value based thresholds. “Methods” 
thresholds could incorporate better use of market information.  

 The findings of Post-Procurement Reviews and IPRs could be more strategically 
used. 

 Procurement risk was already being managed to a generally high standard prior to 
the introduction of the Procurement Risk Assessment Management System (P-
RAMS). It does not appear that the correlation between risk identification and risk 
mitigation has been much improved, although P-RAMS is a well-intended effort to 
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offer more focused and standardized assessment and mitigation of procurement 
risks.  

 In principle, a key positive feature of P-RAMS is its dynamic aspect, now beginning 
to be articulated. Yet excessive frequent sequencing may be counterproductive. 
However, the P-RAMS template and process can be cumbersome and time 
consuming, especially with multiple implementing agencies, and it may foster a rigid 
“check the box” approach that limits added value. Risks identified in P-RAMS are 
not weighted or prioritized and can lead to index aggregation errors. Although the P-
RAMS system has a facility for procurement staff override of automatic weightings, 
there is little evidence that this is exercised. Finally, the P-RAMS template could 
further sharpen its focus on fraud and corruption by featuring that risk as an 
additional risk factor. 

 Fraud and corruption risk is systemic and more Bank focus on the overall country 
level, rather than the transactions level, could increase effectiveness.  

 Client capacity issues remain a key risk area. 

Introduction 

Procurement risk in the Bank is not clearly defined or clearly distinguished from overall 
project risk (Box 3.2). Moreover, Bank focus, in terms of risk, tends to be on process risk 
(that is, non-compliance), rather than on outcome risk (that is, the risk of certain 
procurement objectives, or wider development objectives, not being achieved). IEG’s 
analysis necessarily also focuses on process risk, in the absence of instruments for or 
measures of the latter. The analysis focuses on the Bank’s principal present instruments to 
manage and to measure procurement risk, beginning with its core system of procurement 
thresholds, principally for prior review; its post-review system, and its risk assessment 
systems, notably the relatively recent Procurement Risk Assessment Measurement (P-
RAMS) system. IEG also reviews available information on a series of measures of risk 
failure (misprocurement, complaints, fraud and corruption indicators) and the 
integration of procurement risk management with other areas of Bank risk management. 

Managing Procurement Risk—Prior Reviews and Thresholds  

CONCEPT AND USE OF THRESHOLDS 

A central element in the Bank’s ex ante risk management framework for procurement has 
been the establishment of an interlocking system of thresholds, defined in terms of 
contract value, which determine the level of scrutiny a procurement contract receives 
from Bank staff as well as the method of contracting applied (Table 3.1). Thresholds are 
critical tools for risk management, as they represent key pivot points in the trade-off 
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between procurement risk and efficiency. Thresholds are intended to reflect perceptions 
of risk to which the contract may be subject, in terms of the broad achievement of the 
Bank’s fiduciary objectives. Other factors reflected are conditions in the client country, in 
terms of country-level procurement capacity, the state of development of the private 
sector, and the quality of governance. At the project level, Bank procurement thresholds 
also take into account capacity of implementing agencies, based on their prior experience 
and record of performance, assessed in a procurement capacity assessment. 

Box 3.2. The Bank’s Taxonomy of Procurement Risk 
Bank procurement guidelines (OP/BP 11.00) do not define procurement risk. Some Bank 
reports refer to project risk, which has many nonprocurement components as “inherent 
risk,” whereas procurement risk is called “control risk.” In its turn the Bank’s 
procurement risk assessment measuring system, the P-RAMS template (which deals 
exclusively or mainly with procurement risk), calls its main risk element “project risk.” 
The Bank could benefit from more clearly defining a risk hierarchy, differentiating 
between types of procurement risk and distinguishing procurement risk from general 
project risks. Benefit would also be obtained from a unified risk taxonomy, so that all 
risk instruments whether in procurement or elsewhere, use a common terminology. The 
P-RAMS template should be amended to refer to procurement risk as “assessed risk” 
(premitigation) and “residual risk” (after mitigation). “Project risk” could be retained, 
but should be defined to include all inherent risk factors, including non-procurement 
factors. 
Source: IEG. 

 
Thresholds for prior review occupy the most important role in risk management, as they 
determine contract sizes, above specific values, that require the Bank to intervene 
upstream in the procurement process. Although the implementation of procurement in 
the Bank system rests with the borrower, the Bank specifically provides its no-objection at 
specific stages (see Appendix C, section on “prior review” and “clearance” for further 
details). These include, in the broadest terms: no-objections to draft bid documents or 
requests for proposals, bid evaluation report and recommendation for award, and any 
contract amendments.  No-objection stages depend on the type of items procured 
(usually referred to as the category)—goods, works and consultant services. Prior review 
thresholds have been defined at a Bank-wide level, to set global maxima, and below this, 
at a country level, determined by regional procurement managers. These in turn are 
intended to serve as maxima at the level of individual projects, where project thresholds 
are determined by the task team leader and procurement specialist concerned, based on 
procurement risk assessments and the assessed capacity of the implementing agency as 
set forth in the procurement plan (World Bank 2011f).92  
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Table 3.1. Prior Review, Procurement Method and Clearance Thresholds 
Type of threshold 
(revisions) Description Threshold set by 

Prior Review Threshold 
(1997, 2008, 2009) 

Level at which all contracts with an 
aggregate value above the threshold must 
be prior reviewed by Bank procurement staff 
and receive a “no objection” at pre 
established steps in the procurement 
process. Thresholds will vary by 
procurement category and method. 

There are three different prior review thresholds: 
Bank-wide prior review thresholds set by 
OPSOR; regional prior review thresholds set at 
the country level by the regional procurement 
managers; and project-level prior review 
thresholds set by task team leaders and 
procurement specialists taking into consideration 
the results of the procurement capacity 
assessment and assessed capacity of 
implementing agency. 

Procurement Method Threshold 
(Depends on Region) 

Level at which all contracts with an 
aggregate value above the threshold must 
be procured through a specific procurement 
method. The most common threshold is for 
NCB/ICB but there are also thresholds for 
Shopping and Short List National 
Consultants. For some countries the prior 
review thresholds set by the RPMs are the 
same as the procurement method 
thresholds. 

Method thresholds are set by the regional 
procurement managers and they also can be set 
at the project level by the task team leaders and 
procurement specialists. 

Clearance 
Thresholds/Mandatory Review 
Thresholds (1992, 2002, 2005, 
2009) 

Level at which all contracts with an 
aggregate value above the thresholds must 
receive no objections by PS/PAS, RPM or 
the OPRC. 

 

OPSOR 

Source: IEG compilation. 
Note: ICB = international competitive bidding; NCB = national competitive bidding; OPRC = Operational Procurement Review Committee; 
OPSOR = Operations Risk Management, Operations Country Policy and Services Vice Presidency; PA = procurement assistant; PAS = 
procurement accredited staff; TTL = task team leader. 

In addition, prior review contracts are also subject to clearance thresholds, which 
determine who, in the Bank’s procurement hierarchy, gives the relevant no-objections to 
prior review contracts. At the lowest level, contracts are typically cleared by field office-
based procurement staff or procurement accredited staff, and at one level up, by hub 
coordinators for a cluster of countries, especially in some regions such as Africa. Larger 
value contracts, usually above $25million but below $50 million, are cleared by regional 
procurement managers for each of the six regions. The largest contracts, above $50 
million are subject to the clearance of the OPRC—under the office of the chief 
procurement officer, at the Bank’s center.93 

Related to prior review thresholds and sometimes coincident with them are methods 
thresholds that determine whether specific contracts will be undertaken through its ICB 
procedures; NCB; or less formal procurement systems, such as shopping.94 Methods 
thresholds, however, depend not only on the risk perceptions of project or country 
entities, but also on the state of development of local markets, from the point of view of 
goods to be procured. The greater the extent to which local suppliers are able to meet a 
given need of the contracts, the higher the method threshold is likely to be. In some 
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regions and countries, at specific points in time, prior review and methods thresholds 
have coincided—thus contracts undertaken by the ICB method have been those also 
subject to prior review. However, in most countries, large NCB contracts can also be 
subject to prior review. 

 Table 3.2 shows, within the group of contracts subject to prior review, that ICB contracts 
have declined sharply as a proportion of the number of contracts, and many contracts 
under other methods are also being prior reviewed, although ICB clearly dominates in 
terms of the total value of prior reviewed contracts.   

Table 3.2. ICB Prior Review Contracts for Goods and Civil Works (numbers and value)  
(FY00–12) 

FY Prior review contracts 
(G&CW) ($ billions) 

No. of all prior 
reviewed (G&CW) 

contracts (000) 

ICB contracts 
(G&CW) ($ 

billions) 

No. of ICB 
(G&CW) 

contracts  (000) 

Value of ICB 
contracts as % of 

prior review 
contracts  

No. of ICB 
contracts as % of 

prior review 
contracts 

2000 6.6 5.0 5.2 2.8 79 56 
2001 6.5 4.6 5.2 2.5 81 55 
2002 6.4 5.0 5.0 2.6 77 51 
2003 6.5 4.8 4.8 2.4 74 50 
2004 7.3 4.7 5.1 2.4 70 51 
2005 8.0 4.5 6.0 2.1 76 47 
2006 6.7 3.8 5.2 1.8 77 48 
2007 8.4 4.1 6.7 2.0 81 51 
2008 10.4 3.9 8.0 2.0 77 51 
2009 9.6 4.6 7.1 2.0 75 43 
2010 11.4 5.0 8.9 2.1 78 42 
2011 12.3 4.7 9.5 2.0 77 42 
2012 12.1 4.2 10.5 2.1 87 50 
Total 112.1 58.8 87.3 28.9 78 49 

Source: World Bank. 
Note: These data refer to goods and works alone. Adding consultant services reduces the proportion of ICB.  

Thresholds have been revised, though on an ad hoc basis, and systematic information on 
their evolution, and on previous levels of thresholds, is limited, partly because most such 
decisions have been taken at the regional procurement manager level on a country 
basis.95 Looking at the past five years, Bank-wide prior review ceilings were found in 2008, 
set in terms of three risk categories (high, moderate, and low); revised shortly after in 
2009 to a four-point risk scale (high, substantial, moderate, and low). The 2009 Bank-wide 
prior review thresholds are still in effect. Historical regional/country level prior review and 
method thresholds are available, in varying degrees of comprehensiveness, for each Bank 
region.96 

Clearance thresholds have been changed at least four times in the past decade. In 2002 the 
first Decision Authority Matrix that layed out clearance responsibilities for prior review 
as well as for single-source contracts, rebidding approval, and approval of request for 
extension of bid validity was used.  A 2005 revision has Bank-wide thresholds for 
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clearance by regional procurement managers (RPMs) and by the OPRC, by procurement 
category.  A further 2009 prior review revision outlines clearance thresholds for 
procurement assistants/procurement-accredited staff, regional procurement managers, 
and OPRC by procurement category (and by method for direct contracting and single-
source contracts).97 

Although thresholds have been a central device for managing procurement risk and 
achieving transparency, they illustrate clearly the trade-off between risk management 
and other guiding principles: economy and efficiency. Lower prior review thresholds 
may reduce risk but are time intensive and increase procurement staff work load, 
possibly detracting from staff time spent on other aspects of procurement work, such as 
capacity development, as argued by the Bank’s procurement anchor.98 Clients point to 
delays in the procurement process, especially when contracts have higher clearance 
thresholds and need Washington-based approval (as discussed in Chapter 4). Lower 
method thresholds may arguably increase potential participation of international bidders 
(thereby increasing competition) but could imply lost opportunities for local suppliers 
and markets, in addition to adding to time spent on procurement. In practice, depending 
on market capabilities, lower method thresholds may not even attract more international 
suppliers if there are a wide range of competent domestic producers (Box 3.3).  

PERCEPTIONS OF THRESHOLDS—IEG FIELD VISITS 
Review Thresholds and Clearance Thresholds  

Bank procurement staff acknowledge that current review procedures were perceived to 
be helpful for controlling fiduciary risk—reported by Bank procurement staff in 
Bangladesh.  Private sector respondents (for example, in Azerbaijan) point out that 
reviews serve to limit mistakes overlooked by Project Implementation Units.  

Nevertheless, on balance, there was a view that current prior review threshold could be 
raised with beneficial impacts on workload and clearance time, and only limited impact 
on risk or competition.  Recent increases in thresholds in many countries have had a 
positive reception among Bank procurement staff (Ethiopia, Mexico, Morocco, and Peru). 
And respondents from Indonesia, Azerbaijan, Bangladesh and Tanzania indicated that 
they should be raised.  

Respondents in Azerbaijan, Bankgladesh, the Philippines, Senegal, and Turkey also 
stressed the need to raise procurement method thresholds.  

In the Philippines, Bangladesh, Mexico, Turkey, and Azerbaijan, it was suggested by 
country respondents that insistence on ICB for procurement of goods and works  as well 
as for the selection of consultants, when good domestic capacity exists, may produce 
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limited gain as ICB has a cost in terms of considerably longer process time required for 
no-objection. Insistence encourages local firms to take up joint ventures with foreign 
agencies where often the local partners beat the brunt of the burden of execution. Also in 
many parts of the Bank, ICB is synonymous with prior review; an approach questioned 
by Bank procurement staff who did not feel that large value necessarily implied high risk. 
Finally, there was a sense that risk aversion in the award of ICB contracts led to an over-
emphasis on price, sometimes leading to questionable outcomes.99 Calls were made for 
raising NCB thresholds accordingly (Azerbaijan and Tanzania) and also for making use 
of other methods.  

Box 3.3. Setting Method Thresholds to Optimize Competition at the AfDB 
Are there ways to raise methods thresholds, to enhance procurement efficiency, while 
minimizing the possible losses in terms of risk or competition? The AfDB shows that the 
trade-off can be quite accurately quantifiable, using relevant contract data.  

Using contract data from its accounting system, AfDB has shown that in works contracts 
foreign bidders entered bids on contracts for only those contracts in the top quintile (20 
percent) of contract value. The AfDB concluded, accordingly, that to set the ceiling 
contract for ICB at any level lower than 80 percent of highest value would involve no 
increase in competitive bidding but would involve significantly more review work; put 
another way, if thresholds on ICB for works contracts were raised to around 80 percent 
of maximum contract value, there would be significant cost savings in processing time, 
but little if any loss of competitiveness, because foreign bidders would not in any case 
enter the market for the lower value contracts. The AfDB has conducted an analysis of all 
its methods thresholds on a similar conceptual basis which resulted in a new set of 
recommended thresholds for both works and goods, grouped into three sets of countries 
ranked by risk ratings.  

The World Bank has the capability to undertake analyses of methods thresholds, as 
illustrated above, even based on present Form 384 data. IEG’s analysis of the Bank’s 
methods thresholds also suggests that the bottom quintiles have a high share of local 
winners, although somewhat less, on average, than at AfDb (Appendix C). Overseas 
firms are also better represented in the top 5 percent. More disaggregated analyses 
would provide methods for a better quantification of the risk-efficiency trade-off.  
Systematic operational use could be made of such analyses, for example, for broadly 
comparable groups of countries and categories of goods and services 

Source: AfDB 2012. 

 
It was pointed out (Azerbaijan and Turkey) that there is value in increasing clearance 
thresholds so that the quantity of contracts that can be reviewed by procurement 
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specialists as opposed to RPMs would lower processing times. Bank task team leaders 
also subscribed to this view and pointed out that raising the country procurement office 
level of clearance would expedite the no-objection process for bidding awards. 

Responses also point to the dilemmas of revising thresholds. On the one hand, it was 
argued that with the present decentralized structure of the application of thresholds at 
the country level, there are potential differentials in the treatment of perceived risk across 
countries. One example offered by staff interviewed was that of Haiti, where all contracts 
are subject to prior review, compared to other arguably equally fragile states such as 
Burundi and Rwanda, where this has not been the case, although in the views of some 
procurement staff, country capacity levels may have been lower. Yet Bank procurement 
staff also perceive a need for more local flexibility in applying thresholds. In Indonesia, 
for instance, Bank procurement staff complained about the lack of flexibility for adjusting 
thresholds according to the capabilities of implementing agencies.  Tanzania, by contrast, 
was pointed out as a clear example of threshold flexibility where task team leaders 
reported that the Bank raised prior review thresholds on two occasions to accommodate 
country circumstances and context.  

Procedures for handling complaints also appear to involve referrals to higher clearance 
levels. Field office procurement staff in some countries (Bangladesh) point out that 
referring even small, and sometimes technical, complaints to the regional procurement 
manager for clearance is time consuming and requires detailed prior preparation. 
Moreover, if not localized, there is inadequate contextualization and less understanding 
of the issues. 

Questions were raised about the value of the threshold mechanism for containing risk. 
Some procurement staff felt that implementing agencies see no objections as a 
requirement largely to meet audit objectives. In some instances, it was also felt that the 
review process made country clients overreliant on the Bank, diluting capacity 
development and giving clients a false sense of security.  Several respondents pointed to 
the trade-off between risk containment and efficiency, showing a lack of clarity in the 
clearance process, especially because of clearance thresholds that restrict decision making 
by local procurement staff, and the absence of clear service standards at the Bank in terms 
of the response process.  

Country management perceived concern about fiduciary risk as substantially detracting 
from efficiency in project implementation. Though this was less of a concern to other 
stakeholders, there was a perception by all that ICB was used somewhat more than 
needed, from the point of view of achieving a balance between competition and the 
quality and efficiency of project execution.  There were also concerns that although the 
Bank had good procedures for controlling procurement risk, this may not be enough for 
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the overall containment of fraud and corruption, much of which is thought to occur 
during implementation, that is, in the post-contract-award period (for example, bribery, 
short payments, contract variations, and so forth). More importantly, the Bank’s 
procurement processes, although ruling out the worst abuses (direct/noncompetitive 
contracting and the like), cannot overcome social and political systems where such 
practices may be commonplace.  

IEG ANALYSIS OF THRESHOLDS AND RISK MANAGEMENT 

As discussed in Chapter 4, feedback from country case study questionnaires suggested that 
current thresholds could be raised with beneficial impacts on workload and clearance time, 
with only limited impact on risk or competition.  IEG undertook its own analysis of the 
application of procurement prior review and procurement method thresholds across Bank 
borrower countries, with the objective of seeing whether and to what extent current 
thresholds, especially for prior review, have been commensurate with risk exposure.  

IEG first measured the extent to which country-level prior review thresholds for goods and 
works correlated with select broad parameters of country governance /country fiduciary 
risk, including the Bank’s CPIA indicators, as well as external indices (Transparency 
International’s Corruption Perceptions Index and the Kauffmann and Kraay Governance 
Indicators) on the quality of governance. 100, 101 Second, IEG examined project-level thresholds 
in relation to project-level risk. Two samples were constructed, one from 2008 and one from 
2011, for the comparison of Bank thresholds with external measures of country risk/ country 
governance. There are two caveats to the sample construction: the setting of thresholds is not 
standardized across regions; and the gaps in available information vary considerably across 
regions. Correlations between country-level prior review thresholds and governance 
indicators were undertaken in clusters, reflecting different practices in setting thresholds 
across regions. (Details are available in Appendix C, which describes data sources, sample 
construction, and correlation methods used in the presence of diverse threshold-setting and 
risk-rating practices across regions).  

RESULTS 
Regional Prior Review Thresholds—Correlations with Governance Indicators 

The overall result is that there is a weak statistical relationship between borrower country 
risk or country governance (as measured by the selected risk vectors) and Bank prior review 
risk thresholds. Table 3.3 reports results for all countries in aggregate; the main findings 
are summarized below.102 

• While the majority of the correlation coefficients are positive, most are moderate 
to weak in strength, at best around 0.5; there are also a substantial number of 
much lower correlations.  



CHAPTER 3 
MANAGING RISKS AND INCREASING TRANSPARENCY 

96 

• Results are similar across different governance indicators, though somewhat 
higher for the overall CPIA, the CPIA for budget and financial management, and 
for the Kauffmann and Kraay indicator on regulatory quality. Results are the 
poorest for the Kauffmann and Kraay indicator on control of corruption, and also 
poor for the CPIA subindicator 16 on transparency, accountability, and corruption 
in public service. 

• There are somewhat lower correlations for NCB goods and works than for ICB 
goods and works.  

• Correlations in 2011 tend to be lower than those in 2008. These might suggest that 
inconsistent practices in setting thresholds are not improving over time.  

Table 3.3. Prior Review Procurement Thresholds: Correlations with Indices of Governance 

 

CPIA - 
overall 

CPIA Sub-
indicator 13. 

quality of budget 
and financial 
management 

CPIA sub-indicator 
16: transpar., 
account. and 

corrup. in public 
sector 

Transparency 
International - 

Corruption 
Perceptions 

Index 

Kauffmann 
and Kraay - 
regulatory 

quality 

Kauffmann 
and Kraay - 
control of 
corruption 

2008 ICB goods (68) 0.51 (68) 0.45 (68) 0.32 (67) 0.46 (68) 0.57 (68) 0.25 
2008 ICB works (68) 0.46 (68) 0.41 (68) 0.18 (67) 0.30 (68) 0.43 (68) 0.16 
2011 ICB goods (117) 0.33 (117) 0.32 (117) 0.20 (123) 0.12 (123) 0.28 (123) 0.15 
2011 ICB works (116) 0.41 (116) 0.36 (116) 0.24 (120) 0.24 (122) 0.40 (122) 0.20 
2008 NCB goods (51) 0.39 (51) 0.39 (51) 0.25 (51) 0.27 (48) 0.45 (48) 0.14 
2008 NCB works (54) 0.39 (54) 0.36 (54) 0.00 (54) 0.11 (54) 0.35 (54) -0.04 
2011 NCB goods (32) 0.29 (32) 0.09 (32) 0.26 (37) 0.14 (37) 0.44 (37) 0.29 
2011 NCB works (33) 0.38 (33) 0.26 (33) 0.27 (38) 0.21 (38) 0.51 (38) 0.35 

Source: IEG analysis.  
Note: Numbers in parentheses indicate numbers of observations. CPIA = Country Policy and Institutional Assessment; NCB = national 
competititve bidding. 

Although these findings are subject to caveats on interpretation, because of some regional 
data being unavailable and certain difficulties in comparison across regions, they suggest 
that at best it is difficult to reflect country procurement risk (as reflected in indices of 
governance and corruption), in the present system of value based indices, with 
consistency across the Bank.  

Project-Level Prior Review Thresholds  

It can be argued that country-level risk thresholds are not the ones that actually apply to 
individual projects; instead, project level thresholds are used, based on risk specific to the 
individual implementing agency. IEG therefore also analyzed project level procurement 
thresholds, and their association with project-level risk (Appendix C). 

An initial review of prior review thresholds at the project level demonstrates that 
although project-level prior review thresholds are usually set at the level of the regional 
prior review threshold (some 50–60 percent in the sample below), there are some 
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exceptions, especially projects with thresholds set below the regional/country threshold 
(15–30 percent) and perhaps more interestingly, a few (20–25 percent) projects that have 
prior review thresholds set above the country threshold (Figure 3.1). The Europe and 
Central Asia and East Asia and Pacific Regions have had more project-level flexibility, 
with projects below or above the country prior review thresholds, compared to greater 
uniformity in South Asia and Africa. 

Figure 3.1. Country and Project-Level Prior Review Thresholds by Region—Civil Works and Goods 

  
 Source: IEG analysis.  
Note: For civil works n = 65, for goods n = 67. Regions: AFR = Africa; EAP = East Asia and Pacific;ECA = Europe and Central Asia; LCR = Latin 
America and the Caribbean; MNA = Middle East and North Africa; SAR = South Asia. 

Next, data were collected on the residual procurement risk rating at the level of each 
project (Figure 3.2). This information was associated with information on project level 
risk thresholds, to see if there was a relation between, for example, relatively lower 
project risk levels (compared to country risk) and relatively higher project risk. 

Figure 3.2. Procurement Risk Ratings for Projects Above and Below Country-Level Prior Review 
Thresholds 

  

Source: IEG analysis. 
Note: For projects with project threshold > country threshold n = 23, for projects with project threshold < country threshold n = 26. 
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Contrary to assumptions about project risk levels and relative thresholds, projects with 
thresholds above country-level thresholds tended to have somewhat higher levels of 
procurement risk (more projects in the substantial risk category) than projects with 
thresholds set below the country prior review threshold. The finding suggests again that 
in aggregate, the application of project-level prior review thresholds has a blurred 
association with procurement risk.  

CONCLUSIONS AND IMPLICATIONS 

The Bank’s prior review thresholds, as presently defined in value terms, do not seem to 
have a consistent or strong relationship with governance or risk, whether at the country 
or the project level, although there is some weak positive association. How can these 
findings be explained? One factor is the likely poor association between value thresholds 
and risk levels.  Large contracts may not necessarily be more risky, and setting thresholds 
in value terms may capture statistical noise. Other reasons could be the use of different 
implicit scales in different regions or countries that are not due to differences in risk. 
There may be a tendency, for example, to “scale” thresholds to loan size or country 
income, rather than country risk alone. 

One implication of these findings is that setting an ever-finer grid of value-based 
thresholds is not likely to significantly improve the management of risk. Some simple 
broadbanding may be adequate, to the extent that value-based thresholds are to be 
maintained. A second implication is that differentials in treatment of risk across regions 
suggest that a uniform Bank-wide system, based on transparent criteria, would be useful. 
Third, consideration could be given to moving away from value-based thresholds and 
focusing instead on risk-based criteria. Such a risk-based focus would have least scope for 
error if determined at the level of individual contracts, instead of broad categories such as 
goods or works. Nevertheless, the Bank should be cognizant of the increased potential for 
complaints of arbitrariness in judgments that may be leveled as a result. 

Managing Procurement Risk—Post-Procurement Review 

Post-Procurement Reviews assess whether procurement conducted by the client’s 
implementing agencies, without Bank involvement, has been executed in compliance 
with Bank procedures. More rapidly processed, but riskier than prior reviews, 
procurement post reviews are conducted on an agreed sample of all contracts designated 
for post-review. Designations are made by project staff, agreed with the borrower, and 
then written into the procurement plan. Most often the sample comprises 20 percent of 
the total number of designated contracts, but this varies by project, depending on 
procurement specialist views of project risk. Project staff often use the sample size for 
post-review as an instrument of risk management (increasing the sample for riskier 
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projects) and may also require more frequent than the usual annual postreview cycle. In 
the sample of 69 project appraisal documents (PADs) that were reviewed covering the 
period 2002–10, 24 projects explicitly declared a post-review sample below). Of these, 15 
required a 20 percent sample but many others varied between 5 and 40 percent. Two 
projects asked for a 100 percent review. 

IEG reviewed both completion rates of Post-Procurement Reviews and their findings (in 
terms of procurement malpractice or suboptimal outcomes). 103   The Bank’s annual 
procurement reports give considerable emphasis to Post-Procurement Review 
completions by the regions, and compliance has generally improved in recent years: The 
FY11 report shows that overall the Bank was 99 percent compliant (that is, the number of 
actual postreviews, compared to the designated number subject to postreview), with 
three regions (Latin America and the Caribbean, the Middle East and North Africa, and 
South Asia) being 100 percent compliant; Africa, East Asia and Pacific, and Europe and 
Central Asia were 97 percent compliant. 104 

Table 3.4. Share of Contracts Designated for Post Procurement Review (2002–10) 
Percent review required 5 15 20 30 40 100 
Numbers of projects (total: 24) 1 2 15 3 1 2 

Source: IEG analysis.  

The format and content of the Post-Procurement Review contains information that is 
operationally significant: it includes an assessment of procurement procedures employed; 
compares these to the loan agreement; sees to contract management issues (assesses 
technical compliance and physical completion of the contract); assesses the capacity of the 
implementing agency and its systems; identifies noncompliances in executed 
procurement; and recommends remedies. The format also includes a requirement to 
complete two key risk ratings, going forward: the assessed risk for the procurement process 
and the risk expected for implementation of contract management.  

In some respects (for example, contract management) this is a more rigorous agenda than 
is contained in the prior-review process, and it has the advantage of occurring in real time 
(as against ex ante, before project start up), so it benefits from an element of actual 
implementation. To this extent the Post-Procurement Review is a useful monitoring tool 
to ensure the integrity of the Bank’s procurement processes, and it appears to be used as 
such within some regions. The Middle East and North Africa Region, for example, 
developed consolidated follow-up action plans, to remedy identified deficiencies. The 
Post-Procurement Review system was recently improved by enabling electronic 
uploading of its content (including the risk ratings) into the Operations Portal, to link to 
both P-RAMS and the ISR. It is not clear whether these linkages are fully operational yet, 
but it is clear that they are a key subject in the integration project that is being worked on 
by the Bank’s procurement anchor intended for full operation by end of FY14.105  
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 The Bank’s annual procurement reports, as regards Post-Procurement Reviews, focus 
more on compliance than operational content.106  This limited treatment underrates the 
potential importance of Post-Procurement Reviews as a risk-management tool, and its 
potential for directly checking and validating (or discounting) whether procurement 
performance under postreviewed projects is of a higher or lower standard than that 
under prior-reviewed contracts, despite ample data being collected at the regional level.  
Part of the reason is that most regions do not track and analyze consolidated Post-
Procurement Review data. From two studies that did so (both in South Asia: Bangladesh 
and India), there was information that showed that (for India) of those contracts post-
reviewed, 24 percent by number and 32 percent by value of contracts were not in 
compliance with Bank procurement guidelines or the loan agreement. In Bangladesh, 
findings were similar: 33 percent of contracts by number and 26 percent by value were 
found to be subject to “major observations.”107   

In the Middle East and North Africa Region a summary report on Post-Procurement 
Reviews/IPRs undertaken for FY09 and FY10 shows major and concerning deviation 
from Bank procedures in some countries (for example, the Republic of Yemen), whereas 
in other countries (Morocco) noncompliance is of a more routine and relatively minor 
nature. In yet other countries (Turkey, Ukraine) Post-Procurement Reviews in FY11–12 
revealed that post-reviewed procurement practices were entirely exemplary. Appendix 
Tables C.5 and C.6 contain a listing of the Post-Procurement Review reports consulted for 
this review and a summary of exceptional irregularities found in the case of the Yemen 
Post-Procurement Review. 

IEG conducted an analysis of mandatory risk ratings in Post-Procurement Reviews. 
Procurement staff have to rate the expected future risks of procurement, as well as, 
interestingly, contract administration. Data from Post-Procurement Reviews suggest only 
moderate risk ratings going forward (Figure 3.3).  

Figure 3.3. Distribution of Risk Ratings in Post-Reviewed Contracts  

 
Source: IEG analysis of select PPRs. 
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IEG also analyzed the extent to which risk ratings under post-reviewed contracts were 
higher or lower than procurement risk ratings in the P-RAMS database. Figure 3.4 
compares evidence on procurement risk ratings from two sources: first, from 520 projects 
contained in the Bank’s Post-Procurement Review database, which show risk ratings for 
procurement process and contract administration; second from a general sample of 542 
projects for which 668 P-RAMS templates were completed during June and July 2010. The 
distribution of risk ratings is significantly different. In the Post-Procurement Review risk 
ratings for procurement process 345 of 520 ratings (66 percent) were rated moderate or 
low risk; and, similarly, for contract administration 349 out of 520 ratings (67 percent) 
were in these lower-risk categories. By contrast, in the general project sample, 
procurement risk was rated high or substantial in 402 of the 668 projects in the sample (60 
percent of the total).   
 

Figure 3.4. Comparison of Project Procurement Risk (from P-RAMS) and PPR-Based Risk Ratings 

 
 

Source: IEG analysis. 
Note:Bbased on a sample of 668 completed P-RAMS templates for 542 projects in the period July 2010 to June 30 2012; and review of a 
sample of PPRs. PPR = Post-Procurement Review; P-RAMS = Procurement Risk Assessment Management System. 

A first caveat is that the two data sets are not comparable, because the Post-Procurement 
Review sample is essentially contract-based from postreviewed projects only, and the 
general sample refers to project risk, and contains both prior- and postreviewed contracts. 
A second caveat may be that P-RAMS-based risk assessments are made ex ante whereas 
the Post-Procurement Review assessments are made during implementation, with the 
benefit of at least some track record of how implementing agencies have been 
performing.  

Taken overall, therefore, the evidence emerging from the findings of Post-Procurement 
Reviews offers mixed results: at least in some consolidated country reports, Post-
Procurement Reviews have shown that post reviewed contracts have been noncompliant 
with Bank procedures in some 24–30 percent of the sample, with “serious observations” 
in other cases. By contrast, a much larger sample of Post-Procurement Review-based risk 
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ratings suggests that procurement specialist staff perceive expected risks of failures (in 
procurement or contract administration) to be distinctly lower than in a general sample of 
all projects. As with the analysis of thresholds, it suggests that a more detailed Bank-wide 
review of its risk instruments and their correlations would be useful and might be a basis 
to revisit current country risk ratings.  

Finally, mention is made of the IPR, an elective procurement review tool that regional 
RPMs can use to review procurement performance in a single project or batch of projects, 
where there may be specific concerns. IPRs are often done to supplement Post-
Procurement Reviews; their results are recorded at the regional level and are used for 
follow-up by the RPM and the procurement staff. IPRs review the performance of both 
the Bank and the borrower and have been used to provide feedback and guidance on 
procurement risk-management issues to task teams and implementing agencies alike. In 
FY11 there were 54 IPRs completed in 14 countries covering 54 projects and 725 contracts. 
These have not been analyzed by IEG.  

Managing Procurement Risk—The P-RAMS Instrument 

MANAGING RISK BEFORE P-RAMS 
The Procurement Policy Framework 

The identification of potential procurement-related risk has been recently formalized in 
the Bank through P-RAMS, with 11 specific risk indicators (Box 3.4) (World Bank 2010f).   

A recent review by the Bank’s Internal Audit Department examined levels of completion 
of the P-RAMS instrument. IEG’s analysis seeks to undertake a qualitative review of the 
extent to which the new instrument has actually led to an improvement in the Bank’s 
ability to measure and track procurement risk and assess implications for overall project 
risk. This analysis therefore undertakes a comparison of risk measurement in the period 
before and after the introduction of the P-RAMS instrument. IEG also reviews evidence 
from country case studies on the design, user friendliness, and perceived value added of 
the instrument.  
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Box 3.4. The Procurement Risk Assessment and Management System 
The P-RAMS Users Guide segregates risks into two types: inherent risks and control 
risks.  Risks are measured starting with the overall country and institutional setting 
(strategic and operational risks that most projects have to take as given), moving to the 
agency level (where there is scope for the project team in support of their country 
counterparts to influence the level of risk), and at the project procurement level (where 
there is the most scope for affecting fiduciary risk levels through establishing compliance 
and reporting measures).  

P-RAMS was introduced in response to the IDA Controls review, which noted deficiencies 
in the management of procurement risk. Its integration into the Bank’s overall risk 
management framework is envisaged. IEG’s evaluation of the progress made with remedial 
measures acknowledged the strengthening of fiduciary controls through the introduction of 
P-RAMS, but pointed out that the new system would take time to be effective. 

The 11 risk factors contained in the P-RAMS template: 
1: Accountability for Procurement Decisions in the Implementing Agency 
2: Internal Manuals and Clarity of the PR process 
3: Record Keeping and Document Management Systems 
4: Staffing 
5: Procurement Planning 
6: Bidding Documents, (pre-) qualification, short-listing, and Evaluation Criteria. 
7: Advertisement, Pre-bid/Proposal Conference and Bid/Proposal Submission 
8: Evaluation and Award of Contract 
9:Review of Procurement Decisions and Resolution of Complaints 
10:  Contract Management and Administration 
11: Procurement Oversight. 

Aggregated Risk Measures 
In the P-RAMS template (completed by the risk assessors on line) each risk category 
contains several individual questions (as few as three or as many as 10) for a total of 60 
individual questions.  If the assessor identifies other risks not contained among these 60 
questions, he/she can add these new risks by clicking on a “customize risk” facility. A 
rating is ascribed to each risk factor and these ratings are aggregated by the template to 
give a calculated risk rating for each risk category. If the assessor disagrees with the 
overall calculated rating, he/she can override the rating and insert a new one, but this 
requires an explanation in a text box provided. So, although the template provides 
implicit equal weighting to all 11 risk factors, the assessor can in principle change this by 
inserting different weightings. The template also contains a Risk Assessment Summary 
section, including proposed mitigation measures. 

Sources: World Bank 2010b, 2012i.  
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Approach and Method  

The empirical basis for the analysis was a sample of PADs.108 IEG reviewed the sections 
that dealt with project and procurement risks and, making a qualitative assessment as to 
their content and quality, focused around two key components of the procurement annex 
and the procurement plan: the project’s implementing agency capacity assessment 
(herein referred to as “risk assessment”) and the procurement risk-mitigation plan (herein 
referred to as a “mitigation plan”), which contains the specific measures to be taken to 
address and manage the risks found in the risk assessment.109  

The assessment compared risk assessment and management in two groups of projects: 
before and after introduction of P-RAMS. The results of these groups were then 
compared. The analysis on the pre-P-RAMS sample was conducted mainly on PADs; the 
analysis after P-RAMS was introduced was conducted mainly on the content of the P-
RAMS template. The pre-P-RAMS projects were approved during the years 2002–10; 
those with P-RAMS were for projects approved after July19, 2010, the date when P-RAMS 
became mandatory for all projects at the project concept note stage.   

The assessment began with the pre-P-RAMS group and focused specifically on the 
capacity assessment and risk mitigation plans in each project, but also collected data on 
other related aspects, including country context, links between procurement risk and 
overall project risk, and use of thresholds. A scorecard was constructed for the risk 
assessments, consisting of risk categories most commonly found in the PADs. A similar 
scorecard was constructed to score mitigation measures in the mitigation plan for each 
project. In theory, P-RAMS also provides for “custom” risks to be identified (that is, those 
not contained in the specified 11 risk factors), but in practice (judging from the sample) it 
does not appear that this feature was much used.   

Analysis and Findings 

• Procurement risks have generally been well identified, and this has improved in 
recent years, even before the introduction of P-RAMS, although there are some 
deviations from this norm. This assessment was made based on a review of: the 
number of risk categories addressed, the number of specific risks identified and 
assessed, the linkage of procurement and project risk, and the number of items 
contained in the procurement risk-mitigation plans. The average number of risks 
addressed per project was about 12; seven projects addressed more than 20 risks 
(23 was the highest number); 14 PADs addressed fewer than 10 risks, of which 2 
(3 in Latin America and the Caribbean and 1 in Europe and Central Asia) 
addressed no specific risks (Table 3.5).110 
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Table 3.5. Risk Categories and Individual Risk Identification in Pre-P-RAMS PADs by Period 

 2002–06 2007–10 2002–10 

Number of risk categories  4.7 7.2 6.3 
Number of individual risks  8.3 14.9 12.3 
Fraud and corruption risk Items 0.7 1.9 1.4 

Source: IEG calculations from scorecard from a sample of 39 pre-P-RAMS PADs.  
Note: Average Incidence per PAD. PAD = project appraisal document; P-RAMS = Procurement Risk-Assessment 
Management System. 
 

• Implementing agency capacity is the dominant risk category, both before and 
after P-RAMS. However, the single most frequent risk category before P-RAMS 
was the catch-all category “other,” reflecting individual project differences in risk 
profiles, but also nonspecification in the template.111 

• Elements of fraud and corruption risk were frequently identified in the project 
sample (Table 3.5 and Figure 3.5). Fraud and corruption risk was the third most 
frequent category of risks identified. 112  

• In terms of the mitigation plans, the most frequent remedy proposed was the 
appointment of consultants and training of implementing agency staff.  Of the 39 
sampled projects, 31 contained measures to employ consultants in the project 
implementing unit and 30 involved training of local procurement staff. Nineteen 
projects were implemented by project implementing/management unit.  

• Measures to ensure transparency were also often featured in the mitigation plans 
(for example, to publicize awards, open or use project-related websites, and use of 
civil society in oversight). 

• Comparing infrastructure (higher value) and social sector (typically lower value) 
projects, infrastructure projects contained a higher share of lower-risk projects 
(Figure 3.5). This appears to illustrate that large value may not reflect high project 
risk. Another possibility is that greater use of more competitive procurement 
methods that use more prior review (ICB contracts are more common in 
infrastructure than in social sectors) may imply that such projects are viewed as 
less risky.  

• PADs make few explicit cross references to Country Procurement Assessment 
Reports (CPARs) when discussing risk or capacity issues.  Explicit reference to 
CPARs completed in given countries was mentioned in a limited number of cases 
in the project sample, although they often are sources to highlight risk factors in 
local implementation of project procurements. From the sample of 39 pre-P-RAMS 
projects (2002–09), only 15 mentioned the CPAR. In the 24 post-P-RAMS projects 
(2010–12), 5 mentioned CPARs.113 
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Figure 3.5. Procurement Risk Categories, Risk Mitigation, and Risk by Sector—A Sample 

  

 
 

Source: Project PADs from 39 projects in 20 countries approved before P-RAMS (2002–10).  
Note: Only 17 of the 19 infrastructure projects and 16 of the 20 social sector projects in the pre P-RAMS sample had initial procurement risk 
ratings – these were used for the second set of graphs. 

 
Integrating Procurement and Project Risk: Although procurement performance is 
closely associated with overall success in project implementation, most projects give 
limited regard to the impact of procurement risk on overall project risk (see Chapter 1). 
Evidence of this was found by tracking how frequently procurement risk issues were 
featured in the Critical Risks Table of the PAD: in total, the 39 pre-P-RAMS projects in 
the sample listed 378 critical risk items, of which only 58 (about 15 percent) were related 
to procurement.  However, there were also projects in which procurement risks were 
prominently featured, together with thoughtful risk-mitigation measures (Box 3.5). A 
key purpose of the proposed link between P-RAMS and the Operational Risk 
Assessment Framework (ORAF) is to provide an automatic platform to display 
procurement risk as part of overall project risk, but this has yet to become universal 
practice. 
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Box 3.5. Integrating Procurement and Project Risk—Tanzania Second Transport Corridor Project 
The PAD for this project contained a highly articulated and clearly documented account 
of how procurement risks could impact the overall success of the project and how these 
risks were closely integrated into overall project risk, as follows: it had a complete, 
itemized listing of initial risk ratings, descriptions of specific mitigation measures, and 
corresponding residual risk ratings. It used project covenants to ensure hiring of 
procurement specialists; it used advanced procurement to avoid delays; it required post-
qualification to ensure quality; and had penalties for operators who failed to deliver 
service (that is, contract management clauses). Of 25 critical project risk factors, 13 were 
procurement related, of which 8 were rated high or substantial and none low. Mitigation 
of procurement risks (10 had residual risk rated as moderate or low; none was rated 
high) contributed significantly to mitigating overall project risk. 

 High Substantial Moderate Low 
Project risk       
      Initial rating 10 5 8 2 
      residual rating  7 6 12 
Procurement risk                          
      initial rating 5 3 5  
      residual rating  3 4 6 

 

Source: Tanzania Second Central Transport Corridor project, April 2008. 

 
To conclude, prior to P-RAMS, the treatment of procurement risk assessment and risk-
mitigation measures was generally of good quality, but also with a considerable degree of 
variability. The treatment of procurement was only loosely standardized in the PADs. 
PADs generally captured core risk items such as lack of capacity among implementing 
agency staff, lack of experience with Bank procedures, or poor record keeping, but the 
data also show a wide dispersion of “other” risk items. There was a discernible increase 
in the focus on fraud and corruption risk as part of procurement after 2007.  

THE INTRODUCTION AND CONTRIBUTION OF P-RAMS 
Intended Contributions—Sharper Risk Focus and Dynamic Aspects 

Pre-P-RAMS measures addressed procurement risk in project PADs, that is, mostly 
upstream during project design and preparation. Even though Procurement Plans (in 
principle, updated annually) and ISRs were intended to track progress with procurement 
as part of project implementation, a need was expressed for a more downstream and 
dynamic risk management tool. The response was P-RAMS, mandated for all projects with 
a Project Concept Note written on or after July 19, 2010. 

P-RAMS was not intended to either replace existing practices for managing procurement 
risk or necessarily add new information; the principal purposes were to sharpen the focus 



CHAPTER 3 
MANAGING RISKS AND INCREASING TRANSPARENCY 

108 

of risk assessment and the content of the mitigation plan  and to codify and standardize 
the treatment of both aspects. Under P-RAMS, the risk assessment has been replaced by 
the Procurement Risk Assessment Questionnaire, and the mitigation plan has been 
replaced by a Mitigation Measure Action Plan.114   

Comparing this with the risk-assessment questionnaire, residual risk ratings are ascribed, 
based on the perceived likely effectiveness of the mitigation measures. An overall 
residual risk rating is thus assessed for each implementing agency and thence for the 
project as a whole. In principle, P-RAMS provides a way to monitor risks and remedial 
actions over time. Where projects may have more than one implementing agency, a 
separate Procurement Risk Assessment Questionnaire and Mitigation Measure Action 
Plan is conducted for each.115  

After the introduction of P-RAMS, as part of the Bank’s efforts at Investment Lending 
reform towards a more risk-based approach—an overall ORAF was designed, to integrate 
all key risk dimensions relating to Bank projects into a single online platform in the 
Operations Portal. It was a logical step to link P-RAMS to ORAF, as a means of including 
procurement risk as one of the prominent risk elements. The online link systems are 
mostly in place.  

ORAF includes fiduciary information (in indicator #3 “Implementing Agency Risk,” 
which also includes fiduciary risk), though input of this information is not mandatory. 
Although there is a link to “Procurement Risks” as a tab in ORAF (only for risks rated 
high or substantial), staff often are not aware of its existence and represent that there is 
little reflection of procurement risk in the overall project risk management framework.116 

P-RAMS risk ratings are intended to be conducted in several sequences throughout a 
project’s life, and also to be integrated into project ISRs. There is also a link in the P-
RAMS template intended to be informed by outcomes of the periodic Post-Procurement 
Reviews of contracts that fall into the sample for a given project, so that these various 
tools form a dynamic monitoring chain that can provide an integrated system of risk 
monitoring. The dynamic feature of P-RAMS has been stated to be its central attribute.  

Implementation and Sequencing of P-RAMS 

Despite its mandatory nature (required for all investment loan projects in the Project 
Concept Note phase on or after July 19, 2010), P-RAMS was not adopted universally 
across all regions and it has taken some time to build compliance across the Bank. At the 
end of FY12 the number of projects for which at least one P-RAMS template had been 
completed was 542 of 794 projects that were eligible for P-RAMS, a compliance rate of 68 
percent.117 These less than complete compliance rates were built up after a slow start, and 
reflect a major “compliance push” in many regions before the end of FY12 (Figure 3.6). P-



CHAPTER 3 
MANAGING RISK AND INCREASING TRANSPARENCY 

109 

RAMS remains a new tool, and staff are not fully familiar with its attributes.  Table 3.6 
shows compliance rates by region. 

Figure 3.6. P-RAMS Completed by Month (2009–12) 

 
Source: IEG calculations from P-RAMS database provided by OPSOR. 

 
In terms of its dynamic contribution, IEG analysis shows that 90 projects of the 542 had 
completed P-RAMS by June 30, 2012, with more than one sequence and 25 projects that 
had more than two sequences. This suggests that it will take time for the dynamic aspect 
to be more fully developed.  

A question may also be raised as to the required frequency of repeated P-RAMS 
sequences. The spacing between P-RAMS sequences appears quite short: in some 
observed cases, only three months. It appears unlikely that risk factors would change so 
rapidly and it also brings into focus whether procurement efficiency is well served by 
such frequent sequencing. The dynamic attribute of P-RAMS may need to be more 
carefully articulated. 

Table 3.6. P-RAMS Compliance Rates by Region 

 AFR EAP ECA LCR MNA SAR TOTAL 
Eligible projects 255 147 108 87 72 125 794 
Percent completed 58 80 81 62 61 72 68 
Number of projects with more than one P-RAMS sequence completed 
Sequences:  Two 12 14 19 7 3 10 65 
                     Three 4 1 3 2 2 2 14 
                     Four/Five 0 3 1 1 0 5 11 

Source: OPSOR P-RAMS database.  
Note: Compliance is defined as at least one P-RAMS sequence being completed. AFR = Africa Region; EAP = East Asia and Pacific Region; 
ECA = Europe and Central Asia Region; LCR = Latin America and the Caribbean Region; MNA = Middle East and North Africa Region; SAR = 
South Asia Region. 
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PERCEPTIONS OF P-RAMS AND ORAF:  IEG FIELD VISITS 

Bank staff and country clients gave mixed reviews to new risk management tools, such as P-
RAMS, and their relation to a wider project risk management framework--ORAF (Box 3.6).118 

EMPIRICAL ANALYSIS OF P-RAMS DATA 
Comparison of P-Rams and Pre-P-Rams Risk Information 

IEG compared data gathered for the pre-P-RAMS control group (Figure 3.5) with a 
sample of projects using P-RAMS (Figure 3.6). The sampled P-RAMS suggest a high rate 
of response to questions; 89.4 percent. However, “other” risk factors are rarely added by 
staff, if they have arisen. IEG analyzed data on underlying risk identified in the P-RAMs 
questionnaires.  Figure 3.7 describes, for individual risk areas, the proportion of 
responses that indicate that implementing agencies do have adequate capacity to deal 
with the specified risk. Thus, a higher score indicates higher capability, and hence, lower 
risk.  

Among the higher risk factors identified are bid advertising; the bid evaluation and 
award area (which at 57 percent “yes” had the lowest ratings); staffing capacity; and 
record keeping, process clarity, and agency accountability.  The pattern of information 
contains both similarities and some contrasts with the pre-P-RAMS analysis: 
implementation capacity (mainly staffing issues) is a common thread. In both, 
procurement oversight and contract management were among the less risky areas—
which raises a query for proposed additional emphasis on this area.  Because of limited 
sample sizes, these comparisons should be interpreted with caution. They do not suggest 
that P-RAMS has added any particular insights, although systematic analysis of the 
data—not only at the level of individual projects, but strategically aggregated by region, 
sector and over time—may have findings.  
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Box 3.6. Perceptions on New Risk Management Tools—P-RAMS and ORAF 
While perceived as useful for raising overall awareness of procurement risk as part of 
project design and administration (Morocco) and modestly effective for identifying risk 
through early detection (Azerbaijan and Bangladesh), views were more guarded in 
terms of its effectiveness, with cautions regarding too mechanistic an approach.  
 
In Bangladesh, P-RAMS was perceived as being “too mechanical”—a view shared by 
some Bank task team leaders who see P-RAMS as an additional compliance tool that 
adds little value to project outcomes. Furthermore, P-RAMS was perceived as failing to 
pick up important issues reflected in the Project Concept Note stage of the process, 
pointing toward integration issues between procurement staff and task team leaders. In 
Ethiopia, Indonesia and Tanzania, P-RAMS was perceived as useful conceptually, 
especially by country clients, but not very helpful at tackling fraud and corruption risk, 
especially in contract implementation. In the Philippines, P-RAMS was criticized for 
being “too subjective and not evidence based.” In Senegal, P-RAMS was also criticized 
for not being user friendly.   
 
In turn, ORAF was perceived by country clients as only being relevant to the Bank and 
not to executing agencies. In Ethiopia, Bank task team leaders perceived ORAF as being 
“too theoretical” and failing to address “real risks.” Bank procurement staff in Tanzania 
view it as too generic, not adequately differentiated across projects. Country 
management seems to have shared this view. In Indonesia, ORAF was perceived as 
“something that was a good idea but is no longer effective.” It was deemed to be “…so 
inclusive and comprehensive that almost everything is seen as a risk….” Thus issues that 
are truly important are not highlighted.  

Finally, from the point of view of procurement, and the integration of procurement into 
the overall risk management framework, Bank procurement staff and Bank task team 
leaders in Indonesia, Morocco, and Peru perceived ORAF as lacking a comprehensive 
section on procurement, and procurement staff in Turkey also considered ORAF not 
particularly effective for procurement risk management. 
 
Source: IEG field visits. 

 

Risk-Mitigation Action Plans under P-RAMS  

A principal rationale for introducing the P-RAMS tool was to help ensure a more focused 
mitigation plan, including specific responsibilities and targeted timelines for mitigation 
actions, to address the main risks identified.  A qualitative reading of the sampled 30 
mitigation action plans does reveal that many mitigation action plans indeed contain 
well-specified mitigation measures and accompanying risk ratings for each risk factor, 
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completed for each agency and in some cases for several agencies. A health project in 
Brazil had 17 agencies (with three P-RAMS sequences) and associated mitigation action 
plans. Also, where the risk questionnaires show higher risk ratings, more items are 
specified in the mitigation action plans, as would be expected.  

Figure 3.7. Summary Results from P-RAMS Applications, 2010–12 

 
Source: IEG analysis of P-RAMS questionnaires. 
Note: P-RAMS = Procurement Risk Assessment Management System. 

 
However, there was also a significant degree of variability or even mismatch in the 
placing of mitigation measures. In many cases where a risk factor was rated high or 
substantial in the risk questionnaire, there were no mitigation measures, and others in 
which mitigation was addressed to risk factors rated moderate or low, as evidenced in the 
data by the relatively loose correlation between the two instruments (Figure 3.8). These 
findings raise questions as to whether the goal of “sharpening the focus” of risk 
mitigation is being well met.  

Figure 3.8. P-RAMS Risk and P-RAMS Risk Mitigation 

 
Source: IEG analysis of P-RAMS data from 2010–12. 
Note: P-RAMS = Procurement Risk Assessment Management System. 
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IEG undertook additional analyses of successive P-RAMS to see whether the differential 
between initial and residual risk increased (that is, whether risk declined) over time 
(Appendix C). Results show that differentials are largely static over the periods of time 
for which observations are available.  If, for example, initial and residual risk are reported 
as high and moderate in the first P-RAMS sequence, subsequent sequences show similar 
findings.  

ADDITIONAL OBSERVATIONS ON P-RAMS 
• P-RAMS operational links remain limited. Although PADs do reflect risk issues 

pointed out in the P-RAMS template, acknowledgement of P-RAMS is rare: of 22 
PADs examined for the period 2010–12 only one gave mention to P-RAMS in the 
PAD. Fifteen mentioned and made use of ORAF.  Systematic linkage of 
information (including Post-Procurement Reviews when available) will enhance 
the effectiveness of P-RAMS as a risk-management tool. 

• P-RAMS risk hierarchy is unclear. Project risk, in P-RAMs, refers to procurement 
risk focused on the implementing agency. However, project risk also embodies 
other (nonprocurement) risk elements and the separate treatment of procurement 
risk, as an element of all risks facing a project may be preferable and reduce 
overlaps with risk concepts in ORAF.  

• P-RAMS, as a tool to address fraud and corruption risk, could be sharpened.  
Although the P-RAMS Risk Assessment Questionnaire does have, among its 60 
questions, some that explicitly refer to fraud and corruption–related issues (five in 
all): they are subsumed under a number of separate areas, which reduces 
transparency once they are aggregated.119 However, focus could be more potent 
with a specific risk factor related to fraud and corruption. Compared to the 
enhanced treatment of fraud and corruption risk in project PADs, already evident 
in after 2007–08, it is not clear that P-RAMS has added much value in this area.  

• Addition of new issues, aggregation. The fixed template may add rigidity: 
although there is a “custom” facility to add additional risks, this does not seem to 
have been used by the procurement specialist. Moreover, the template weighs all 
risks equally. But risks need to be prioritized, and aggregation based on equal 
weights can give a misleading picture (as pointed out by field staff, in instances 
where a single high risk has significant weight). Though the template is 
modifiable in principle, changing weights is not transparent. Finally, there are 
three questions where a “no” response actually denotes a positive feature, which 
also leads to some difficulties in aggregation that could be easily addressed.120   

To summarize, P-RAMS offers a useful standardization of risk factors and risk-mitigation 
plans and provides an ongoing tool of dynamic content to monitor procurement risks 
throughout the project life-cycle. Althought it is still too early to draw definitive 
conclusions, there are indications that some improvement may be needed. Despite its 
short lifespan, some evidence points to a lack of adequate matching of higher risk and 
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mitigating actions. Sequencing is clearly important, but the spacing should be kept 
realistic, with due regard to efficiency.  

There are questions about whether the whole P-RAMS process is overly cumbersome for 
the benefits it brings. Both risk assessments and mitigation plans were highly developed 
before P-RAMS was introduced. Consideration should be given to making some minor 
but important modifications to the template, to allow for greater flexibility in risk 
coverage, permit a relative weighting of risk factors, reorient certain questions, and 
reduce aggregation issues.  Consideration could be given to formulating a separate risk 
factor for fraud and corruption, to give more emphasis to those risks. Integration of P-
RAMS applications with other operational tools (ISRs, Post-Procurement Reviews, ORAF) 
and more systematic use of the information it generates could help not only individual 
projects but also broad strategic directions to be taken by Bank procurement.  

Measuring Risk Failure—Misprocurement, Complaints, and Investigations 

Among the Bank’s armory of instruments to guard against procurement risk are the 
tracking of misprocurement and procurement complaints; as well as preventive and 
investigative work undertaken by the Bank’s Integrity (INT) Vice Presidency. IEG’s brief 
review of evidence in each of these areas suggests that the Bank is currently operating 
under broadly acceptable levels of procurement risk.  

MISPROCUREMENT AND PROCUREMENT COMPLAINTS 

Each year the Bank has a number of contracts under which misprocurement is declared, 
which arise from a variety of sources. Bank data on misprocurement, measured against 
the total number of contracts awarded annually, show that misprocurement rates 
represent 3–3.5 cases per thousand, which appears low.121 The Bank also maintains a 
central complaints database, made by bidders (mostly losing bidders) in relation to 
contract awards. 122 Following recommendations made under the IDA 14 Internal 
Controls Review the Bank has improved the quality and rigor of its central complaints 
database, which is now kept current, including mandatory recording of all case closings. 
Data show that the number of complaints has varied little from an annual number of 300-
400 over the past decade, on all contracts, whether prior reviewed or not. When 
standardized by the number of procurement contracts awarded each year, the number 
remains quite stable at about 2 percent of the prior-review contracts, or below a half 
percentage of all contracts per year.123  

One issue with complaints is their potential to impose delays in the procurement process. 
The data for complaints in the database in FY12 show that the average time for resolution 
of  complaints has been about 150 days, though some were resolved sooner than that, and 
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a significant number have taken much longer to resolve. Figure 3.9 shows the distribution 
of cases according to the length of time to their resolution. IEG’s discussions in field visits 
indicated that in some cases frivolous complaints may be lodged by competing bidders, 
as a deterrent to competition. More speedy dispatch of such complaints would improve 
the process. With rates of complaints—which are a normal part of the process—at such 
low levels, there is little evidence to suggest that there is much risk failure involved, 
though the speed of resolution is an area for possible concern. 

Figure 3.9. Time Distribution of Complaints Resolution 

 
Source: World Bank database. 
Note: 2,157 observations. 

FRAUD, CORRUPTION, AND THE ROLE OF INT  

To what extent is there evidence of fraud and corruption risk in procurement, and what 
risk controls address this? One indicator is the number of “red flag” referrals that the 
operating regions have made to INT in recent years. Once INT receives a “referral,” it is 
treated as a complaint. Complaints number around 500 per year.  Though seemingly 
high, not all of these complaints are evidence of control failure, or of fraud and 
corruption.124  Furthermore, the complaints relate to both prior-review and postreview 
contracts. Given that the total number of prior-review contracts per year is around 18,000 
(2011), alleged fraud and corruption represents a very small percentage of prior review 
contracts.  

In addition, a complaint received in one fiscal year may relate to a prior review contract 
awarded some years before. Yet some of INT’s Detailed Investigation Reports show that 
even when the Bank’s procurement procedures are adhered to, and even in ICB contracts 
prior reviewed by the Bank, fraud and corruption have sometimes been found.125 
Detailed Investigation Reports have detected instances of possible fraud and corruption 
that are significantly greater than what has been detected by the government or the 
World Bank, illustrating the limitations of enhancing fraud and corruption controls 
through tighter procurement alone.   
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INT’s Preventive Services Unit offers tools and training to the operating regions in 
managing fraud and corruption risks in Bank projects, based especially on its Fraud and 
Corruption Awareness Handbook, the Red Flags Toolkit, which alerts task team leaders 
and procurement specialists to a number of potential fraud and corruption risks in the 
procurement process, although some corruption flags may also arise at other stages or 
during contract management. 126  Some evidence collected by INT as part of a review of 
Final Investigative Reports and Active Investigations shows that most (89 percent) of 
identified irregularities (red flags) occur as part of procurement, defined as initial 
procurement notice to contract award.127 One percent occurred during project design, and 
5 percent each during contract management and financial management, albeit based on 
less information on contract management, as this is beyond the purview of the Bank.   

IEG partnered with INT to undertake an investigation of the extent to which complaints 
matured into cases deemed worthy of further investigation—around 150 of the 500 or so 
annual complaints. According to INT, the decline in the number of cases per year (Table 
3.7) is due to ongoing efforts by INT to resolve more cases at a preliminary stage prior to 
full investigation and efforts to redirect limited investigative resources toward cases with 
a greater likelihood of significant impact. 

Table 3.7. Data on INT Investigation Cases by Region Conducted in FY09–12  
Operating Regions (and IFC) FY09 FY10 FY11 FY12 
AFR 36 55 21 30 
EAP 23 28 7 8 
ECA 28 30 12 17 
LAC 10 24 9 8 
MNA 7 18 5 6 
Other (INT/IFC) 1 5 4  
TOTAL 139 195 73 80 

Source: IEG analysis of INT data. 
Note: Regions: AFR = Africa; EAP = East Asia and Pacific; ECA = Europe and Central Asia; LAC = Latin America and the Caribbean; MNA = 
Middle East and North Africa. INT = Integrity Vice Presidency. 

The recent INT review of its final investigative reports shows that the incidence of fraud 
and corruption varies according to the type of misconduct. Fraud (that is, cases where 
bidders claim to meet the criteria set out in the bidding documents, when they in fact do 
not) appears to be the dominant mode. Corruption (that is, bribing or otherwise 
inappropriately influencing officials) appears also to be evident in about half the reports 
reviewed. Collusion (that is, anticompetitive arrangements between bidding entities) 
appears also to be present but much less frequent.128 According to INT, such misconduct 
often goes hand in hand with corruption.  

IEG further undertook a review of individual complaints in the INT database for FY10 
and FY11 to classify complaints at the intake phase in INT according to the stage of the 
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project cycle to which the complaint referred (Figure 3.10).129 Among identifiable 
procurement stages, the bid submission stage of the cycle had the highest number of 
complaints; these mostly involved allegations of collusion among the bidders. Fifteen 
percent of the 2010 complaints, 18 percent of the 2011 complaints, and 17 percent of 
overall complaints referred to the bid submission stage. Complaints at the contract award 
stage of the procurement cycle were the second highest. These complaints usually related 
to accusations that the contract was awarded to a bidder who was not necessarily the 
lowest bidder or one who did not meet the specified technical criteria.  

Echoing findings from P-RAMs, it was found that just 10 percent of the complaints across 
the two years were related to contract award, and 5 percent per year, on average, during 
contract implementation. A caveat regarding these findings is that 17 percent of 
complaints across the two years that were deemed to be procurement related could not, 
by the nature of the complaint, be attributed to a specific stage in the procurement cycle. 

Figure 3.10. INT Complaints by Stages in Procurement and Project Implementation 

 
Source: IEG analysis of INT data. 
Note: INT = Integrity Vice Presidency. 

 
INT investigations have found that some identifiable red flags may go undetected, 
sometimes through the inexperience of project implementing unit or Bank staff, or 
concerns about raising sensitive issues, such as a perceived need for more evidence or 
possible implications for staff if they report the matter to INT. INT’s draft paper on 
potential red flag issues offers a number of suggestions to operations staff on how to 
improve their use (Appendix Box C.6). Of relevance to the present evaluation is their 
likely recommendation to better define a risk basis for transactions, as opposed to a value 
based threshold, as suggested by IEG (see section on threshold analysis earlier in this 
chapter), and to build capacity in implementing agencies to detect the most common 
indicators of fraud and collusion.  
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IEG undertook a further exercise on INT data on cases under investigation, over the years 
FY10 and FY11, to investigate the extent to which it may be possible to predict those cases 
likely to be identified by INT as fraud and corruption cases, by reviewing the extent to 
which PAD risk ratings (overall project risk, procurement risk, and financial management 
risk, as identified in PADs) are correlated with INT cases—especially PAD procurement 
risk ratings. Data were available for 350 cases that provided at least one risk rating. Table 
3.8 provides the frequency and percentage of available PAD risk ratings in each category. 

Table 3.8. Correlation of INT Cases with Project, Procurement, and Financial Management Risk 
Risk rating (number) Frequency Percent 
Cases with a project risk rating (296) 

High 33 11 

Medium  261 88 

Low 2 1 
Cases with a procurement risk rating (318) 

High 176 55 

Medium 133 42 

Low 9 3 
Cases with a financial management risk rating (243) 

High 54 22 

Medium 177 73 

Low 12 5 

Source: IEG analysis of INT data. 
Note: Based on 350 cases that have at least one risk rating (project, procurement, or financial management). 

As shown in Table 3.8, the majority of cases (318 of 350) had a procurement risk rating, and 
more than half (55 percent) were rated as having high risk. By contrast, the majority of 
cases that had project or financial management risk ratings reported them to be medium—
88 percent and 73 percent, respectively (Figure 3.11).  The bulk of procurement risk 
ratings fell in the high or medium categories.  These findings suggest that levels of 
procurement risk ratings are somewhat more closely associated with potential fraud and 
corruption risk than with project or financial management risk. Together with the 
findings of Chapter 1 that good procurement outcomes are correlated with high levels of 
development effectiveness, risky procurement may also imply a greater risk of 
irregularities.  
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Figure 3.11. Correlation of INT Cases with Project, Procurement, and Financial Management Risk 
(cases with at least one risk rating) 

   
Source: IEG analysis of INT data.  
Note: PAD risk ratings of INT cases—350 cases with at least one risk rating. 

SANCTIONS, SUSPENSIONS, AND CORPORATE RISK 

Bank lending processes require task teams (procurement specialists or procurement 
accredited staff and task team leaders) to check information on suppliers, as part of the 
due diligence process, prior to making procurement decisions.130 Mandatory among these 
are the list of suspended firms, available to Bank staff on the intranet and to Borrowers 
via Client Connection, and the list of debarred firms, which is public.  Firms on these lists 
are ineligible to receive Bank-financed contracts; firms debarred for more than one year 
are also subject to sanction by other MDBs, under a cross-debarment arrangement (some 
debarments therefore originate from other MDBs). 131 The lists of suspended and 
debarred firms are maintained by the Bank’s procurement anchor and are updated by the 
Office of Suspension and Debarment, the Sanctions Board and INT to reflect the results of 
the Bank's administrative sanctions proceedings. The Bank has a two-tier sanctions 
system for the review and disposition of cases arising from INT’s investigations. The 
Office of Suspenstion and Debarment represents the first tier of the system, and the 
Sanctions Board represents the second (appellate) tier which has the function of a higher 
authority in cases where the decisions by the Office of Suspension and Debarment 
become contested by respondent companies.132  Since 2009, INT has been permitted to 
request that the Office impose an “early” temporary suspension on the subject of an 
ongoing investigation for up to six months, with the possibility of extension to 12 months, 
if it determines that there is already sufficient evidence that the firm engaged in 
sanctionable misconduct.133   

Box 3.7 provides a summary of key features of the debarment process in operation, 
including with selected data for adjudications by the Office of Suspension and 
Debarmant in recent years.  The sanctions process is an outcome of the 150 or so 
investigations that INT decides to pursue from the 350–500 complaints it receives each 
year.  As shown in Box 3.7, in recent years the cases have resulted in an average of 47 
suspensions and 44 debarments each year. Cases may be completed within a year, but in 
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recent years less than 1 percent have been completed within one year, while 25 percent 
took between one and two years, and 74 percent took more than two years to complete.  
 

Box 3.7. The Office of Sanctions and Debarment—Two-Tier Sanctions System 

The two-tier 
mechanism 

Sanctions Board (about 40 percent of cases) 
External members (4) + Bank staff (3) 
Independent review (not bound by OSD) 
Decisions are final, no appeal 
OSD (about 60 percent of cases) 
Evaluates evidence submitted by INT in SAE 
Issues notice of sanctions proceedings to respondent 
Temporarily suspends respondent 
Sanction becomes effective if respondent does not contest 

Process There is a strict division of function between INT (investigation only) 
and OSD/Sanctions Board (adjudication only). INT decides, after 
investigation reveals sufficient evidence, to send an SAE. If OSD finds 
that evidence is lacking (overall, or for specific allegations) it may 
send the SAE back to INT for further investigation. Once evidence is 
agreed by OSD, OSD sends notice of proceedings to the respondent. If 
respondent wishes to contest (within 30 days) it must send a letter to 
Sanctions Board. 

Five forms of 
sanction 

The standard form of sanction is debarment from eligibility to be 
awarded World Bank contracts, the default penalty being a three-year 
debarment, with conditional release. Mitigating factors (for example, 
severity of infringement; cooperation with INT investigation; internal 
reform and/or severance of offending personnel) can reduce the term 
of debarment, based on prestated criteria and amount of relief. The 
five forms of sanction are 

• Debarment 
• Debarment with conditional release 
• Conditional nondebarment 
• Public letter of reprimand and restitution 
• Negotiated resolution. 

Where there is compelling evidence of sanctionable activity the OSD 
may impose an Early Temporary Suspension on a 
company/individual. In such cases the respondent’s name does not 
appear on the debarment list. This creates a “grey area” which may 
lead to confusion over whether a suspended party may or may not be 
awarded a contract. 
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Statistical outcomes FY 09 FY 10 FY11 FY12 FY13 Average 
(FY09–13) 

Case load       
Cases sent by INT to OSD 39 43 27 25 33 33 
Cases OSD sent to respondents 10 29 33 33 25 26 
Settlement agreements - - 11 16 8  
Sanctions results       
Temporary suspensions 32 51 55 58 41 47 
Debarments/other sanctions 13 45 34 83 47 44 
Duration of cases       
Mean duration (days) 945 716 433 535 465  
 < 1 Year Years >2 Years TOTAL 
Cases submitted to OSD (09-13) 9 41 112 162 
 

 

Source: OSD statistics. 
Note: INT = Integrity Vice Presidency; OSD = Office of Suspension and Debarment; SAE = Statement of Actions and Evidence. 

 

INT, on behalf of the Bank, also maintains a Company Risk Profile Database—a list of 
suppliers against which complaints have been received and a case opened, although not 
concluded.  As part of the commitment to due diligence, prior to issuance of no-objections 
for prior review contracts, staff are mandated to check potential suppliers against the 
Web-based database.  This process seems to suffer from errors of commission and 
omission. On the one hand, small differences in the way a name is entered can lead to 
false negative results. On the other hand, if a positive result ensues, the action required of 
task team leaders is not clear. Technically, such firms are not debarred by the Bank. Thus, 
task team leaders are not prohibited from approving contracts to suppliers on the 
database but are advised to consult INT to get more insights. If such additional review 
points to a high level of concern, a decision may be taken to withhold a no-objection.  

Staff point out that the process of obtaining feedback from INT can add weeks to 
processing time. Overall, limited integration of the separate checks that need to be 
made—the debarment list, temporary suspension list, company risk database, and anti 
money laundering—add to cumbersome and slow processing.134 INT affirms that the 
Corporate Risk Profile Database will be enhanced in FY14, to include a more robust 
search engine along with being integrated into the forthcoming electronic no-objection 
system. 

Links between INT and Bank operations were recently audited by IAD.  IAD was of the 
opinion that despite initiatives taken to improve outreach and feedback, weaknesses 
remain in terms of the use of information from INT investigations to feed back into 
operational learning, and the Bank is still not using its INT-generated knowledge to 
enhance fraud and corruption risk management to best effect (World Bank 2013b). 
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PERCEPTIONS OF THE ROLE OF INT—IEG FIELD VISITS  

Field visits described the frequent occurrence of differences between the Bank’s list of 
debarred firms and the list of firms debarred under national sanctions regimes. The 
eligibility of such firms to bid on Bank-financed projects has been a frequent concern to 
client governments (for example, in Ethiopia, Mexico, Tanzania, and Turkey).  Yet private 
sector suppliers often prefer the use of the Bank’s list of debarred firms, especially when 
country lists are long.  In Turkey, debarred firms number some 3,000 and reasons are 
broad based and include performance factors. This raises the wider question of whether 
the Bank should use performance factors to screen potential contractors and suppliers.  
Task team leaders point out that even if not debarred, or under a “negative list,” it may 
be worthwhile for the Bank to maintain a “positive list” of good performers.135  

The issue of firms that are under investigation by INT, or within the World Bank Office of 
Suspension and Debarment process, but not yet debarred, also arose. Staff prefer to wait 
until uncertainty ends, often leading to protracted delay. However, this raises the 
possibility of unreasonably excluding firms that may not be wrongdoers and also leads to 
the awkwardness of explaining the situation to clients as the firms are not officially 
debarred, leading to complaints of arbitrariness on the part of the Bank (as occurred in 
Turkey and Bangladesh).136  

As is noted on the CRPD website, “The existence of the name in the database is not a 
basis to withhold the issuing of a [no-objection letter].” By contrast, ADB does not 
maintain such a list and so does not have this problem.  ADB does have a nonperforming 
contractor list.  However, the intrinsic effectiveness of debarred lists has also been 
challenged. In Indonesia, respondents observed that the debarment process has 
limitations, as firms can regroup under a new name.  

Some respondents were critical of INT and its contribution to identifying and mitigating 
procurement risk, especially its sense of proportionality and judgment in terms of “what 
is important,” particularly if a project is delayed by the actions of INT. In contrast, the 
preventive aspect of INT’s work has been more appreciated than its investigative 
function. 

Staff point out that the process of obtaining feedback from INT can add weeks to 
processing time. Overall, limited integration of the separate checks that need to be 
made—the debarment list, temporary suspension list, the company risk profile database 
and anti-money laundering—results in cumbersome and slow processing.  

Finally, many respondents, especially those from the private sector, raise questions as to 
how much can be achieved from project-level or transaction-level controls. Even if issues 
are detected and corrected in the context of specific transactions, they could well occur in 
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others. In some environments, where issues of governance and fraud and corruption are 
endemic, the Bank could consider more system-level engagement, for example, through 
country-level dialogue or programs that need not be linked to procurement.  
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4.  Achieving Efficiency in Bank Procurement 
An important aspect of overall efficacy of the procurement process is the extent to 
which it makes efficient use of resources. Although it is recognized that the review of 
procurement by borrowers goes beyond compliance towards a policy and quality 
review, timeliness, process efficiencies and delays in procurement have been raised 
as a prime concern in country consultations, undertaken by both management and 
IEG. IEG’s review and analysis of some factors that affect the process efficiency of 
Bank procurement identifies factors that will remain relevant to the procurement 
function and framework.  

Procurement Efficiency and Value for Money—Tracking Procurement  

MAIN FINDINGS  
 Currently, Bank procurement tracking systems are not equipped to provide 

key information needed to monitor procurement objectives of economy, 
efficiency, risk management, transparency, or value for money. The three 
regional “tracking” systems each have different objectives and architecture, as 
well as their own merits and limitations.  For those regions that do not have a 
tracking system, practices are diverse and data are mostly maintained in field 
offices. Collecting unified Bank-wide information on procurement parameters 
is difficult.    

 Nevertheless, at a Bank-wide level efforts have been made to develop 
individual modules of a future system architecture. Today there is a renewed 
agenda within the procurement anchor at the Bank’s Operations Country 
Policy and Services Vice Presidency to integrate aspects of these systems.  

 IEG’s analysis of procurement process efficiency suggests that average time 
taken is clearly much longer than Bank standards, but also, that there is a 
high level of variability in processing times, with a “long tail” of contracts 
that take considerably longer than average times. There is variation across 
procurement methods.  National competitive bidding, even when prior 
reviewed, is notably quicker than ICB, and conversely, consultant contract 
processing through quality- and cost-based methods is particularly time 
consuming. The size of a contract, in terms of its value, is a significant 
determinant, and country capacity and governance appear to matter.  

 Looking ahead, new procurement methods such as framework agreements 
can offer a means toward increasing efficiency, not only for the Bank but also 
for its clients. Many Bank client countries have introduced provisions for 
framework agreements in their own procurement systems. Although the 
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Bank introduced the use of framework contracts from 2011, in practice these 
have been little used. 

 E-procurement can offer considerable scope for improving procurement 
efficiencies, among other things also increasing transparency and lowering 
potential for corruption. Such platforms have won global acceptance and are 
being incorporated into new procurement legislation in jurisdictions such as 
the European Union.  

TRACKING CONTRACT-LEVEL PROCUREMENT DATA 

As pointed out in IEG’s field surveys, and in management’s proposals for new 
directions in procurement, one of the core issues raised by clients and staff alike 
concerns Bank procurement efficiency—notably, the time taken in the Bank’s 
procurement process and the frequency of delays. This motivates IEG’s review of 
procurement tracking systems and their data. Second, used effectively, contract data 
could collect information not only on the contract process but also on the prices paid 
and whether the Bank is achieving value for money. Bank lending-generated 
contract data on transactions and prices could provide a wealth of data if properly 
harnessed. IEG therefore reviews Bank procurement tracking information systems 
and the data they yield to evaluate the extent to which procurement monitoring 
objectives are met. Specific monitoring objectives would include the following: 

• Fulfilling Bank fiduciary objectives—ensuring that funds are used for 
intended purposes and contributing information needed for disbursement137 

• Making informed choices about markets and suppliers, for example, for 
setting  (methods) thresholds 

• Monitoring the extent to which core principles of procurement guiding the 
process have been used—considerations of competition, economy and 
efficiency; transparency and equity; and domestic market development  

• Providing management information on the performance of the procurement 
process and identifying bottlenecks in procurement execution (elapsed times, 
clearance levels and sequences); project execution (proportion of expenditures 
contracted/disbursed; “burn” rates); and agent execution (tracking the 
client/borrower, task team leader, procurement specialists, and private 
contractors, if the system embraces contract management). 

• Enabling borrower/client monitoring of procurement and project execution 
• Increasing market transparency and price discovery—generating information 

for a wider group of market agents with the potential of getting better value 
for money, not only for Bank projects but also for overall public sector 
efficiency in client countries and for other agencies of development (as in the 
example in Box 4.1). 
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Box 4.1.  Benchmarking Municipal Procurement Activities—An Example from Finland  
In their 2003 study Kivistö, Virolainen, and Tella gathered procurement price data 
from nine municipalities and three hospital districts in mid-sized Finnish cities and 
some of the countries’ larger rural communities, to analyze differences in 
procurement outcomes between these public organizations.  
 
Though most of the organizations claimed to have a procurement strategy, the report 
shows that when interviewed, they clarified that this meant merely the existence of 
procurement guidelines. Competitive tendering was used in two hospital districts 
and two municipalities, with only two organizations publishing requests for 
proposals on their Internet home page. 

 

The study analyzes, for 
example, prices of paper 
towels and finds  big price 
differences even for 
identically specified 
products—that is, after 
adjusting for either one-ply or 
two-ply paper.  
Another example looks at the 
purchasing price of peeled 
potatoes. The results show 
variations in purchase prices 
ranging from 10–180 
percent—with procurement 
volume not being a 
particularly significant 
determinant.  

The study indicates that variations in procurement competence are a main factor 
behind these results, depending on whether tendering is purely 
operational/opportunistic or also strategic. Benchmarking showed that major 
differences can exist across organizations, on a scale beyond what can be explained 
even by logistics costs. 

Benchmarking of different types of data can take many forms at an organization 
such as the World Bank: internal best practices; best practice in other MDBs/IFIs; 
best practices among a supplier pool in a country /region; benchmarking outcomes 
in different organizations within a client country; and benchmarking using different 
procurement methodologies and criteria, and so forth. 
 

Sources: Kivistö, Virolainen, and Tella 2003; Thai and others 2005; Korpela and Tuominen 1994.  
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IEG finds that the Bank’s current procurement information systems are far from 
being able to fulfill the above objectives. Although some basic fiduciary information 
is collected (on prior review contracts only, through Form 384), the Bank does not 
have a unified central system to track, organize, and report on its procurement 
process, to monitor its efficiency, or to centrally track rates of implementation.  In 
recognition of the need for such systems, three of the Bank’s six regions (Latin 
America and the Caribbean, Africa, and the Middle East and North Africa) launched 
their own regional systems around 2008, each of which partially contributes towards 
the range of monitoring needs. None has the ability to provide all the above data, 
and all are very distant from the ultimate goal, albeit not necessarily an easy one, of 
capturing information on unit price or value, in a manner that would enable 
comparisons across contracts, markets, suppliers, or over time.  Management 
recognized the Bank’s need for a centralized system to track contract data some 
years ago; initially efforts were made to build such a system, but these were 
abandoned in the hope that integration would come later as part of the 
modernization agenda. 

The Bank’s three regional systems each has different objectives and architecture, with 
their own merits and limitations.  These regional systems are inherently 
unsatisfactory from the perspective of having a Bank-wide system to track 
procurement transactions.  Other regions decided they would wait for a universal 
Bank-wide system to be developed. For those regions that do not have a tracking 
system, practices are diverse. Data are mostly maintained in field offices, sometimes 
by procurement staff and sometimes by sector units. Collecting unified information 
on procurement parameters is frequently difficult.    

Today there is a renewed agenda within OPSOR to move gradually to adapt and/or 
integrate aspects of these systems into a unified approach. This is clearly a priority. 
Further expansion is needed to include systematic information on price and value, if 
economy, efficiency and value for money are among the Bank’s procurement 
objectives (see Box 4.2). Current systems and their limitations are briefly described 
below, and a more detailed account be found in Appendix D. 
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Box 4.2. Procurement Tracking Systems at the World Bank—Early Efforts 
In 2004–06 a pilot document submission system was created inside the Client 
Connection portal. The pilot was abandoned for a variety of reasons: system speed 
(client systems were too slow); system reliability (data quality); difficulties in client 
interface with Bank document filing systems; the likely cost of developing such 
systems, among competing resources, and prioritization given to developing other key 
system flags and variables.  Coming at a time (following the 2005 Paris Declaration) in 
which it seemed clear that the Bank was moving towards adopting the use of country 
procurement systems, moving away from the notion of a unified Bank-wide 
procurement information system appeared to logically complement an overall move 
away from centralized procurement and controls.  
 
At the same time, the Bank opted to end “contract accounting” in the Bank's Loan 
Department, whereby disbursement was linked to specific awarded procurement 
contracts. This further diminished OPSOR incentives to maintain central procurement 
information systems.  OPSOR made a decision to confine its focus to simplifying the 
collection of procurement data in its  Form 384  and to focus its efforts on developing 
individual procurement system modules (for example, the postreview system; a 
complaints database; select INT databases; and an integrated Procurement 
Advertisement and Award Notice system). 
 
Source: IEG interviews. 

 

BANK-WIDE TRACKING OF PROCUREMENT: FORM 384 

Since 1988, the principal Bank-wide source of procurement information tracking has 
been the Bank's Form 384, a Web-based interface for entering contract information for 
IDA/IBRD Bank-funded contracts (Box 4.3). 138  A key purpose of the Form 384 has 
been fiduciary; to ensure that a no-objection and signed contract exist before 
disbursements are made. Form 384 also records the procurement method and 
contract award information including supplier names, nationality and eligibility 
status. The form has undergone several revisions since data collection started, which 
have successively reduced the amount of information collected.   

As a tool for meeting the objectives described above, it has significant limitations. To 
begin with, it does not cover all contracts but only those at or above the applicable 
prior review threshold. In addition, the link between procurement and contract based 
disbursement was further weakened from 2007 when the Bank's loan department 
abandoned the concept of contract accounting (Box 4.3). Although the Bank can 
declare untoward disbursements as ineligible, it does draw the fiduciary potency of 
Form 384 into question. 
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Although contract award data on the winning contract are available to the public 
after contract signature, some fields of data remain restricted and are available only 
to Bank staff, not to the borrower or to other external parties. This tends to limit its 
potential contributions to transparency or to facilitate Bank/borrower joint 
participation in implementation of project procurement plans. Further, in terms of 
contract or project processing, it captures only the final stage of the procurement 
process: the date of the Bank's no-objection to the contract award and the date of 
contract signature. For this reason it does not provide information capable of tracking 
processing time at different stages of the procurement cycle, a requirement vital to 
measuring efficiency. It does not capture unit price data. And in terms of fiduciary 
objectives, the form does not separate the part of a contract that is Bank financed, 
compared to other sources, but reports instead on the total value. To the extent that 
the borrowing government or other donors finance a part of the contract, the role of 
the Bank is not captured. Finally, questions have been raised about the quality and 
reliability of its information.  

Box 4.3. Procurement, Disbursement, Contract Accounting, and Form 384 
Prior to 2007, the Bank used contract accounting, that is, it monitored payments 
made against contracts awarded. In 2007 the decision was made to abandon contract 
accounting, because of the time consumed in manual checking of payments contract 
by contract, and with due consideration to the respective roles of the Bank’s 
Controllers Office (which is not an accounting office) and the borrower. 
Disbursements are tracked not by individual contracts but by categories of 
expenditure. If a category has headroom for further disbursements, payment for a 
given contract can in principle be made.   
 
In one recent case, significant overpayment occurred on a contract in Kosovo. The 
question was raised whether the 2007 decision might have led to a systemic control 
issue in procurement risk management. The Bank Controller’s Office points out that 
though serious, this occurred because of a series of misunderstanding at several 
steps in the procurement-disbursement chain that confused two contracts with a 
consultant in the same country. A number of controls that were in place failed, on 
the side of the client as well as the Bank. Further, as frequently happened, Form 384 
was not updated and kept current as to payments made. 
 
Concerned that the episode might reflect a systemic issue, the Controller’s Office 
conducted a survey of 236 contracts to check their disbursement accounts for 
irregularities. They found only one that was not in full compliance—that is, funds 
had been overdisbursed—evidence they took to be satisfactory of systemic security. 
The Controller’s Office does not deny that overdisbursements are possible under the 
current system.  



CHAPTER 4 
ACHIEVING EFFICIENCY IN BANK PROCUREMENT 

130 

 
IEG believes that the 236:1 survey result is encouraging and suggests that this is not 
a widespread case of risk failure, though monitoring is desirable. As to remedies, 
cases of this sort would be detected as part of the financial management and audit 
process, adding impetus to the idea that the Bank should encourage tighter 
integration of procurement and financial management processes. 

Source: IEG interviews. 

EXISTING REGIONAL SYSTEMS 
The three regional systems that have been developed since 2007 comprise: the 
Procurement Plan Execution System (SEPA) in the Latin America and the Caribbean 
Region (with implementation expanding to some countries in Europe and Central 
Asia), the Procurement Portfolio Dashboard in the Middle East and North Africa 
Region, and the Procurement Cycle Tracking System in Africa (Table 4.1). 

SEPA: Procurement Plan Execution System   

SEPA, launched in 2007, is a Web-based system that focuses primarily on the 
monitoring and execution of procurement plans related to Bank-funded projects.139  
SEPA’s objective is to promote transparency in Bank operations and to offer a 
procurement management tool to the Bank and to borrower governments. A part of 
the SEPA system is open to the public—its information on procurement plans and 
contracts financed for Bank projects.140 Fourteen countries in Latin America and the 
Caribbean and four in Europe and Central Asia have implemented SEPA for use with 
World Bank-funded projects; work on pilots for India and Brazil is under way.141 In 
some countries, for example, in Argentina and Nicaragua, use of SEPA is included in 
the loan agreements for selected projects. SEPA is shared with the Inter-American 
Development Bank, which has helped its uptake in Latin America. As a management 
tool, it helps both the Bank and its borrowers to ensure that detailed procurement 
plans are prepared, and to identify variations between planned and actual 
procurement activities. 

SEPA is a stand-alone system and integrating its information with other tracking 
systems (Form 384, SAP) can be burdensome, as staff have to enter data multiple 
times. Data in SEPA are populated by the borrower; although some data are 
mandatory for procurement plan approval, other data hinge on the readiness of the 
borrower to enter additional information, and there is a high level of variability in 
information by project and country. Yet its external availability and especially the 
sharing of the system between Bank and borrower give SEPA a positive rating for 
transparency and for building client ownership in the procurement process.142  
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Table 4.1. Summary of System Contributions to Tracking Procurement Performance 
PR performance 
objectives F384 SEPA PROCYS MNA DASH 
Fiduciary Discipline 
(Disbursements for 
intended purposes) 

YES 
But partial (only prior 
reviewed contracts); 

weakened since 2007 

NO 
Not a disbursement tool 

NO 
Not a disbursement 

tool 

NO 
Not a disbursement tool 

Risk indicators NO NO NO YES 
PPR and other risk ratings 

Transparency NO 
No public access; not all 

contracts 

YES 
Public section 

Borrower access 

YES 
But partial: prior 

review contracts only 

NO 
Portfolio based not transaction 

based; access only to Bank 
staff 

Efficiency (Processing 
time) 

NO 
Tracks only final stages at 

contract signing 

YES, but 
Can track processing 

time but only if Borrower 
enters actual dates 

YES 
Designed specifically 
to track processing 

times 

NO 
Not transaction based 

Economy, competition YES limited. 
Information on bid award 

by country of origin 

YES  
information on bidders to 

the extent borrower 
provides 

NO NO 

Client/borrower 
monitoring 

NO 
Not available to the client 

YES 
Designed to be 

interactive with Borrower 

YES 
Designed as 

interactive tool 
including with 

borrower 

NO 
Designed as in-house 

management tracking tool 

Price discovery NO NO NO NO 
Contract management NO YES 

Updating of procurement 
plans 

YES 
Tracking of ISR trends 

YES 
PPR compliance rates and 

results 
Domestic market 
development 

NO NO NO NO 

Overall procurement 
performance 

NO YES 
Status of procurement 

plans 

NO YES 
Has aggregate portfolio  

tracking 
Source: IEG.  
Note: MNA DASH = Africa Procurement Portfolio Dashboard; ISR = Implementation Status Report; PPR = Post-Procurement Review; 
PROCYS = Africa Procurement Cycle Tracking System; SEPA = Procurement Plan Execution System. 

 

Procurement Cycle Tracking System—Africa Region  

The Procurement Cycle Tracking system developed in the Africa Region is a platform 
of communications between the principal parties involved in the procurement 
process—the borrower, the Bank task team leader, and Bank procurement staff—on 
procurement processes for contracts subject to prior review. Each interaction or stage 
in the process is recorded, in terms of the number of days taken from the previous to 
the present stage. It thus tracks, for example, not only the total elapsed time between 
a borrower's first request for a no-objection and receipt of the Bank's final no 
objection, but also the numbers of iterations between the task team leader and 
borrower, between the team leader and different levels of procurement staff; from the 
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field procurement specialist to the regional procurement manager and the Central 
Procurement Board.  

The system was piloted in late 2008 and has been in use since 2009. It currently covers 
more than 460 projects in more than 40 countries in the Africa Region. The system is 
principally used as a management information system that measures responsiveness 
of different participants in the procurement process. It is partially integrated into 
Bank-wide systems, in that no objection notices and related materials are 
automatically filed into the Bank’s document database. However, its unique 
transaction request numbers cannot be linked to contract identifiers used in other 
Bank systems tracking contract data, such as Form 384. It is a Lotus Notes-based 
system and will face difficulties when the Bank moves away from this platform.  

Procurement Portfolio Dashboard—Middle East and North Africa Region 

The Middle East and North Africa procurement portfolio dashboard was also 
designed as a tool for the management of the Middle East and North Africa 
procurement unit’s resources. However, its emphasis, unlike the contract and 
transaction focused approach of the Africa system, is on the execution of the region’s 
loan portfolio and individual projects within that portfolio. Although SEPA and the 
Africa Region tracking system provide a platform for interactions between Bank staff 
and borrowers and the processing of procurement stages through the system, the 
Middle East and North Africa dashboard is not an interactive or automated system. 
Information is reported by Bank project team members, and staff in the Middle East 
and North Africa headquarters update the dashboard on a monthly basis. Unlike the 
other systems, it provides information on the overall status of project disbursements, 
on Procurement Post-Review complaints, ISR procurement ratings, and procurement 
risk ratings. It also provides information on the status of procurement plans (whether 
they have been updated or not), misprocurements, and cases sent to INT. Bank 
project team members’ time spent on supporting procurement related activities can 
be aggregated. This dashboard is available to Bank staff for download from its 
intranet site.  

FUTURE DIRECTIONS  

Given the fragmented nature of its procurement tracking systems, the uneven way in 
which they contribute to the Bank's procurement objectives, and other policy 
imperatives (fiduciary controls, the modernization initiative, and so forth), 
management has now committed to return to building an integrated tracking and 
controls system (Box 4.4).  
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Box 4.4. Proposed New Systems Architecture: The Integrated Procurement Plan 
OPSOR has created a conceptual framework (a work program architecture) to help it 
build an integrated platform beginning with the integration of several interacting 
information technology systems. As described, the architecture rests on two pillars: 
alignment with the Bank's Modernization Initiatives and delivery of client-centric 
solutions.  
 
The key factors described on the side of modernization are: integration—of fiduciary 
and risk management systems in projects; risk management—with better tools for 
better and more timely quality control; transparency (open data, open contracting, 
big data); and knowledge management (delivery systems for continuous knowledge 
management and learning). The client-centric solutions include integrating data 
exchanges at the country systems level, including with other MDBs; flexibility 
(connectivity options between client and Bank systems);  capacity building 
(developing an information technology toolkit for capacity building, that is, 
interactive bid documents); and contract management (implementing solutions to 
help clients execute contracts under Bank projects).  
 
The integrated procurement plan is intended to draw on existing individual tracking 
systems, plus new elements, such as an electronic no objection that will activate 
within Bank systems. At present this element is for the final no-objection only, prior 
to contract award, as tracked in Form 384. Whether it will later embrace earlier steps 
in procurement processing (that is, moving through decision stages) and data 
tracking remains to be seen. Tools will be applied on line in the Operations Portal, so 
once the data are entered and saved they are instantly also sent to related tools 
(ORAF, ISR, and so forth) tracked to integration points and archived. Some of these 
modules already exist, though their interlinkages are at best only partially operative. 
The integration project is in large measure an effort to bring those linkages into 
effective operation. 
 
Source: IEG interviews.  

 

Steps toward an integrated system began in November 2012 with the launch of a 
pilot of an electronic no-objection system, in two or more countries per region.143 
Piloting is scheduled to go to the end of FY13. The next step will involve developing 
an integrated document submission module. IEG supports the urgent need to move 
the new architecture forward. Yet integrating existing modules will not suffice for 
objectives that would help achieve value-for-money. Links with other Bank areas 
need also to be established (for example, linking risk indicators with INT data, and so 
forth) and it will be necessary to build some entirely new modules, especially in areas 
such as benchmarking of information and other elements of open data, open 
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contracting, and knowledge management. Efforts required to bring these elements 
together should not be underestimated.  Periodic reviews of progress actually 
achieved would be desirable. Given the emphasis on sound monitoring in the Bank’s 
advice to its country clients, the Bank needs to position itself for a leadership role in 
this area.  

Measuring Procurement Efficiency—IEG Data on Sample Contracts 
As illustrated in the IEG case studies as well as in Bank management’s reviews, 
stakeholders in the Bank’s procurement process have been less critical of the Bank’s 
procurement rules than of its procurement processes. Delays in the execution of 
procurement are a core element of concern. IEG has therefore undertaken a first 
attempt to examine the extent of such delays and to understand the factors that 
increase the time taken to process a contract. IEG emphasizes that this is only one 
dimension, albeit an important one, of efficiency in the procurement process. IEG’s 
work is illustrative rather than conclusive, and apart from the findings, it 
demonstrates forms of analysis that may be useful for achieving economy and 
efficiency in procurement going forward. 

Given the fragmented and decentralized information on procurement processes 
across different Bank regions and field offices, IEG initiated its own request for data 
on prior-review contracts, based on a standardized template, in each field visit 
country. Data requested included, primarily, information on the dates of each step in 
the procurement process for which the Bank is required to provide a “no-objection” 
to a client, in order to be able to track elapsed time between and across successive 
phases of procurement (Table 4.2; field visit questionnaire).  
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Table 4.2. “No-Objection” Steps for Prior-Reviewed Contracts  
Simple goods and works 
(ICB/NCB) 

Two-stage goods and works 
(ICB/NCB) 

Consultant services 
(QCBS) 

Specific Procurement Notice Specific Procurement Notice Expression of Interest 
  Terms of Reference/Short List 
Draft Bid Documents Draft Bid Document Short List and Draft Request for Proposals 
Bid Documents as Issued Bid Documents as Issued Request for Proposals as Issued 
Bid Opening/Minutes Technical Bids Opening of Technical Proposals/Minutes 

 Stage 1 Evaluation – 
Report/Minutes/Amended Bid Documents Evaluation of Technical Proposals 

 Invitation to Stage 2 as Issued  
 Stage 2 Bidding Opening of Financial Proposals/Minutes 
Bid Evaluation Report and 
Recommendation for Award 

Bid Evaluation Report and 
Recommendation for Award 

Combined Evaluation Report and Draft Negotiated 
Contract 

Signed Contract Signed Contract Signed Contract 
Contract Amendment  
(in some cases) 

Contract Amendment  
(in some cases) 

Contract Amendment  
(in some cases) 

Contract Completion Contract Completion Contract Completion 
Source: Bank procurement anchor.  
Note: Steps requiring a “no objection” are italic. ICB =international competitive bidding; NCB = national competitive bidding; QCBS = 
quality- and cost-based selection.  

 
The sample of 502 contracts obtained covers the period FY07–12; information 
received is concentrated around FY10–12. 144  Contracts for infrastructure account for 
a large proportion of observations by sector. By procurement category, data are 
distributed more evenly, with consultant services and goods and civil works each 
accounting for roughly one-third of observations. In terms of procurement methods, 
ICB contracts form around 40 percent of the sample, whereas NCB and quality- and 
cost-base selection each contribute about 22 percent of observations (Figure 4.1).  
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Figure 4.1. Number of Observations by Country, Fiscal Year, Procurement Category, and Sector 

  

  
Source: IEG analysis of sample of contract data. 

ANALYSIS AND FINDINGS: AVERAGE ELAPSED TIMES 

To explore the time taken to process a contract, estimates of elapsed time were 
constructed between key procurement steps, from the Borrower Issue of Specific 
Procurement Notice to contract signature. Measured from the time when the 
borrower first submits draft bidding document to the Bank, results show that, 
looking at all contracts together, it takes on average 286 days until a prior reviewed 
contract is signed (Table 4.3).145 Separating contracts by category, civil works take the 
longest (307 days), though there are similar overall processing times for goods (287 
days) and consultant services (290 days).  
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Table 4.3. Average Elapsed Time between Steps in the Procurement Process (days) 

Procurement process steps 

Borrower 
first 

submission 
to Bank of 
draft bid 
(preQ) 

documents 

Bank final no 
objection to draft 

bid (PreQ) 
documents 

Borrower 
issue of bid 

(PreQ) 
documents 

Borrower bid 
(PreQ) 

opening 
date/minutes 

Borrower 
submission to 

Bank of bid 
evaluation 

report  

Bank no-
objection to 

bid 
evaluation 

report  

Date of 
contract 
signature 

Issue of Specific Procurement 
Notice 

171.9 169.0 135.1 126.7 226.4 253.0 269.5 

Borrower first Submission to Bank 
of draft Bid (preQ) Documents 

 56.6 66.0 121.8 224.3 252.9 286.1 

Bank final No Objection to draft Bid 
(PreQ) Documents 

  24.6 77.7 178.3 199.8 231.8 

Borrower issue of Bid (PreQ) 
Documents 

   59.7 170.6 190.4 223.3 

Borrower Bid (PreQ) Opening 
date/Minutes 

    118.4 144.9 178.0 

Borrower Submission to Bank of 
Bid Evaluation Report  

     37.4 73.7 

Bank No-Objection to Bid 
Evaluation Report  

      48.2 

Source: IEG analysis of a sample of contract data. 
Note: All contracts in the IEG sample. 

Multilayered procurement processes and contract approval within client countries 
can play a significant role in delays after the Bank’s no-objection, to the time the 
country signs the contract.  Therefore, looking at critical shorter intervals, only up to 
the final “no-objection,” on average, the Bank’s no-objection to the bidding documents 
is issued 56 days after the borrower submits a first draft. This is more than five times 
longer than what Bank procedures recommend as a business standard for reviewing 
or providing comments to bidding documents.146 Documents presented for review 
may be returned for revision several times, which affects duration. Although more 
than 45 percent of the contracts reviewed underwent just a single iteration of draft 
bidding documents review, another 44 percent required two or more rounds of 
review, and some (less than 10 percent in IEG’s sample) required three, four, or five 
iterations.  

Table 4.4. Average Elapsed Time and Contract Value by Procurement Category  

Procurement 
category 

Number of contracts in dataset 
(where contract value is 

available) (nos) 

Average elapsed time from borrower 
first submission to Bank of draft bid 

(preQ) documents to contract signature 
(days) Average contract value ($) 

Civil works 137 307.2 15,000,000 
 Goods 124 287.8 4,709,600 
 Cons. serv. (QCBS) 99 290.5 2,804,025 

Source: IEG analysis of a sample of contract data. 
Note: QCBS = quality- and cost-based selection. 

Looking at variations in findings by category, method, and sector, one finding is that 
procurement processes takes more time, on average, for the selection of consultant 
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services using quality and cost-based methods, compared to ICB or NCB, used 
mainly for goods and works.147  On average, processing times (to procure consultant 
services) with quality- and cost-based selection are more than twice as long for 
contracts awarded using NCB (Table 4.5). 

Table 4.5. Average Elapsed Time: Issue of Specific Procurement Notice to Contract Signature  
Procurement method Number of contracts Average elapsed time (days) 
All contracts 327 270 
ICB  155 266 
NCB  68 173 
QCBS Selection of cons. serv. 82 379 

Source: IEG analysis of a sample of contract data. 
Note: ICB = international competitive bidding; NCB = national competitive bidding; QCBS = quality- and cost-based selection. 

IEG also analyzed the relative performance of IBRD and IDA countries.148  Average 
processing times are longer for contracts in IDA countries, and most of the difference 
in processing time stems from the very long time taken to procure consultant services 
(Figure 4.2).149 Together these results highlight that delays in Bank processes are a 
reality, and some procurement methods, notably for consultants, are more prone to 
delays. They also highlight that, as may be expected, country capacity factors are 
likely a contributing factor.  

ANALYSIS AND FINDINGS: VARIATION IN ELAPSED TIMES—FREQUENCY DISTRIBUTIONS 

Average elapsed times do not tell a complete story; the degree of variation around the 
average describes the proportion of contracts that may take longer to process. For 
example, although on average 253 days were needed from the borrower’s first 
submission of draft bidding documents to the Bank’s final no-objection to the final bid 
evaluation report of the contract, this variable displayed a high dispersion from the 
average.150 Half the contracts completed this process in less than 208 days, and the 
mean time taken is 253, but contracts at the 75th percentile of the distribution take 331 
days and contracts at the 95th percentile take 611 days. The five largest processing 
times in this sample took from 690 to 941 days to process.  

The degree of variability in processing time also appears to vary by procurement 
method. National competitive bidding (NCB) contracts show little variability, 
processing time for both ICB and quality and cost-based selection contracts is widely 
dispersed, with some contracts taking three years or longer to signature from the issue 
of the specific procurement notice (Figure 4.3).151   

Overall, the finding that remains true across time intervals is that although most 
contracts are processed within a reasonable period of time, there is a significant “long 
tail” of outliers that presumably lead to frequently voiced concerns about delay. One 
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likely contributing factor is the degree of complexity in the technical specification of 
contracts, which is was not possible to proxy because of difficulties of measurement. 
Delays can also arise from INT processes, outside the procurement anchor.  

Figure 4.2. IBRD and IDA Countries—Elapsed Procurement Times by Procurement Method 
(days) 

 

 
 

Source: IEG analysis of a sample of contract data. 
Note: The time interval measured is from the borrower’s first submission to the Bank of draft bid (prequalification) documents to contract 
signature. ICB = international competitive bidding; NCB = national competitive bidding; QCBS =quality- and cost-based selection . 

Figure 4.3. Distribution of Days from Issue of Specific Procurement Notice to Contract 
Signature 

  

   

Source: IEG analysis of a sample of contract data. 
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TIME TAKEN TO PROCESS A CONTRACT—FINDINGS FROM REGRESSION ANALYSIS 

A limitation of the preceding analysis is that although many factors can affect 
procurement process times, it is difficult to know what the most important 
determinants of elapsed time may be. IEG therefore attempted a simple multiple 
regression to look at the relative influence of different factors that affect procurement 
processing time, including contract attributes (procurement method, category of good 
or service procured, major sector, and contract value) and country-specific control 
variables (governance indicators as proxied by the Bank’s CPIA, levels of gross 
domestic product, and the poverty rate).152  

Two time intervals are examined: The time taken from the issue of the specific 
procurement notice to contract signature (Appendix Table D.2) and the submission of 
draft bidding documents to the final no-objection to the bid evaluation report 
(Appendix Table D.3). One key relationship that emerged from both specifications is 
that processing time is associated with increased contract value.  For every $10 
million increase in contract value, processing time increases on average, by 10–14 
days. This may be explained by the fact that larger contract values require higher 
clearance thresholds. Field procurement officers have to request clearance from hub 
coordinators, regional procurement managers, and the center. The significant 
correlation between contract value and elapsed times is present even while 
controlling for regions, sectors, country attributes and gross domestic product. Other 
variables may also matter, and data limitations may prevent statistically significant 
results. It is also true that contracts procured using NCB appear to take less time than 
those using ICB. Finally, governance considerations in the countries concerned may 
make a statistically significant difference to processing time.153  

To summarize, although only illustrative, the preceding analysis suggests a number 
of factors that may explain process efficiency and may pave the way for more 
comprehensive and systematic work in this area. First, average time taken is clearly 
much longer than Bank norms; second, there is a high level of variability in 
processing times, typically with a long tail of contracts that take considerably longer 
than average times. Third, in terms of procurement methods, NCB, even when prior 
reviewed, is notably quicker than ICB; conversely, consultant contract processing 
through quality and cost-based methods is particularly time consuming. Fourth, the 
size of a contract in terms of its value is a prominent determinant of elapsed time. 
This is likely explained by the implied clearance thresholds. And finally, country 
capacity and governance matter. Countries with lower CPIAs appear to require 
longer processing times.   
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EFFICIENCY OF PROCUREMENT IN AFRICA – IEG ANALYSIS OF PROCYS DATA 

Using the Africa Region’s comprehensive database on elapsed time in the 
procurement process—the only one maintained in the Bank—IEG was able to gain 
further insights into procurement efficiency, corroborating many of the above 
messages (Appendix D has full details of the analysis). 

Elapsed Times in the Procurement Process 

Each step in a procurement process that involves an exchange between participants 
in the procurement process is an entry in PROCYS.  In 2012, 3,043 requests were 
logged.154 On average, there are two to three iterations both between client and task 
team leader, and team leader and procurement specialist, at each step in the 
procurement process (Table 4.6). One interesting finding is that in terms of numbers 
of days of elapsed time per iteration, the client takes the most time with an average—
almost 11 days—whereas the task team leader and procurement specialist take 
around 8 days each. This confirms the importance of country-level factors in terms of 
determining time taken in procurement. Over time, there is some suggestion of 
increased efficiency among all parties; the number of days per iteration shrunk 
considerably for clients, from 12 in 2010 to 5 days in 2012; from 9 to 5 days for task 
team leaders, and from 8 to 7 days by the procurement specialist (Appendix Table 
D.4). 

The analysis also confirms the importance of looking at not just average elapsed time, 
but its distribution, and confirms that there is a long tail of outlying transactions that 
take considerably longer than average and that contribute to overall outcomes. The 
average numbers of days taken by client, task team leader, and procurement 
specialists was considerably greater than the median of the distribution; for instance, 
although average days per iteration taken by the procurement specialist per iteration 
is seven, half the transactions (the median) take fewer than three days.155  

Table 4.6. Africa: Numbers of Iterations and Average Response Times per Procurement 
Transaction Request, 2009–12 

Year  
Number of 

records 

Average numbers of iterations Average number of days taken per iteration 
Client - 

TTL 
TTL—Procurement 

specialist 
Client TTL Procurement 

specialist 
2009 1,970 2 2 14 10 8 
2010 2,540 3 3 12 9 8 
2011 2,778 3 3 12 9 8 
2012 3,043 2 2 5 5 7 
Avg/Total 10,331 2.5 2.5 10.7 8.2 7.6 

Source: IEG analysis of Africa Region data. 
Note: TTL = task team leader. 
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The analysis confirms that clearance at the OPRC level implies long delays in terms 
of time, with 27 days per iteration. Clearly this partially reflects the increased 
complexity of such cases. Moreover, the borrower does not always have the capacity 
to prepare technically adequate documents. Such factors are difficult to reflect in the 
present analysis.  Clients, however, do not take longer to respond to OPRC. There are 
also clear differences in the numbers of client and task team leader iterations, 
depending on the clearance level, with an average of five iterations for requests at the 
OPRC level, four at the regional procurement manager level, and three at the 
procurement specialist level (Table 4.7 and Appendix Table D.5).  

Table 4.7. Africa: Response Times for Procurement Categories by Clearance Level, 2009–12 
Average numbers of days per 
iteration 

Procurement category Clearance level 
PS RPM OPRC 

(Number of records) Goods, works, and nonconsulting services 2,690 221 40 
Consulting services 4,333 250 4 

Client Goods, works, and nonconsulting services 11 16 8 
Consulting services 10 13 10 

TTL Goods, works, and nonconsulting services 7 7 13 
Consulting services 7 10 5 

Procurement specialist Goods, works, and nonconsulting services 7 8 16 
Consulting services 6 8 25 

Source: IEG analysis of Africa Region data. 
Note: PS = procurement specialist; RPM = regional procurement manager; TTL = task team leader. 

Delays and Idle Time—Borrower, Bank, and Procurement Staff 

Besides tracking elapsed times and iterations at each step of the procurement process, 
the Africa Region database also records “idle” time in between steps. As an example, 
once bidding documents have been cleared by the Bank, the borrower requires time 
to prepare for the next step: receiving and evaluating bids, and preparing a bid 
evaluation report. The procurement office in Africa considers the normal time 
required for these two steps to be 70 days for consultant contracts and 90 days for 
goods, works, and nonconsulting services. To the extent that the time in between 
steps exceeds these norms, it is counted as a borrower delay, which is thus the 
difference between the “idle time” and the “normal time.” Findings show that 
borrower delay over and above norms is more important than time taken by the task 
team. As pointed out by Bank management, multilayered procurement processes in 
countries also contribute to delays.There are no clear trends over time and 
considerable variation from one quarter to the next, suggesting that individual 
transactions may play a large role. 
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Figure 4.4. Borrower Delays and Bank Response, 2010–12 

 
Source: Africa procurement office database 
Note: Delays recorded in PROCYS are defined as the average time taken by the borrower beyond normal processing time (70 days for 
consultants and 90 days for goods, works, and services). 
 

Better tracking systems are just a first step toward making procurement more 
efficient, in conjunction with other steps. Ideally, tracking systems should integrate 
potential delays in the Bank that lie outside the procurement anchor, for example, 
those caused by efforts to control fraud and corruption by INT or the Office of 
Sanctions and Debarment. There is also scope for increasing efficiency in current 
Bank processes by streamlining and simplifying the selection process. Current 
European Union proposals (Appendix A), for example, include shortened time limits 
for bidding, and IEG found that several client countries have shorter bid times than 
the Bank requires. With modern communications and more of the process on-line, 
shortening some periods could be considered. Greater built-in flexibilities—for 
example, provisions to modify contracts during implementation—could also be 
considered. The Bank could also consider the introduction of stricter performance 
penalties for suppliers that have substantially exceeded time limits.  

Further New Directions for Increasing Efficiency 

New procurement methods can also offer a means toward increasing efficiency. One 
example is the use of framework agreements (Box 4.5). Framework agreements can 
save cost and time, for example, for small but frequent purchases or for repeat phases 
or purchases that are related to each other. The Bank’s current policy, which 
introduced the use of framework contracts in 2011, limits their use to common-use 
goods, simple nonconsulting services, or small-value emergency works contracts, 
with a contract duration of up to three years and a value not exceeding the NCB 
limit. In practice, they have been little used under Bank projects, although several 
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countries visited confirmed that framework contracts are permissible under local law 
(Bangladesh, Ethiopia, Mexico, Peru, and Tanzania).156   

Discussions during IEG’s field visits revealed that in Bangladesh, the government 
developed processes for using framework agreements for the health sector under its 
own laws. Framework agreements are provided for in Ethiopian law, at the federal 
and provincial levels. The government of Ethiopia moved forward with its 
introduction largely unassisted by the Bank, and has entrusted a new agency with 
responsibility for this—the Procurement and Property Disposal Agency. In Mexico, 
the Bank facilitated the process of introducing changes into the legal system to 
provide for the design and formulation of framework agreements. Bank staff played 
an integral role in establishing a knowledge exchange partnership between the 
government of Western Australian and the government of Mexico. 

 Box 4.5.  New Procurement Methods—Framework Agreements and Reverse Autions 
Framework agreements, also known as indefinite delivery, indefinite quantity 
contracts, provide for an indefinite quantity of services during a fixed period of 
time.  These arrangements allow the purchaser more flexibility in both volume and 
detail of goods or services contracted for.  Framework agreements can involve 
multiple suppliers, allowing the purchaser flexibility to select the best value for each 
purchase.  
 
In a role reversal from a traditional auction, reverse auctions allow bidders to offer 
the lowest price on the good or service sought by the government purchaser.  This is 
most commonly done on line in real time, creating downward price pressure that 
often results in a better value to the purchaser.  One recent diagnostic report 
undertaken with the help of the Bank, the Colombia MAPS, discusses reverse 
auction as well as small-value contracting, shopping, and procurement through 
commodity markets. 
 
Source: IEG. 

 
Globally, procurement systems are emphasizing means of improving efficiency that 
make more intensive use of electronic platforms, and beyond this there is an 
increasing emphasis on modernization and simplification. The European Union, in its 
upcoming revisions to its public procurement directive, has proposed several 
measures to promote and mandate e-procurement—for example, through the use of 
mandatory electronic notices and communications—a switch to the use of electronic 
document submission.  Also under consideration are proposals to introduce 
electronic reverse auctions, dynamic purchasing systems, and electronic catalogs.  
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Though the Bank permits the use of all these systems, it could go further and 
encourage client countries to move toward their adoption. 

Box 4.6. E-Procurement 
 There is extensive evidence from the European Union, the Organisation for 
Economic Co-operation and Development and individual countries that e-
procurement has the potential to strengthen governance through its capacity to 
enhance transparency and improve access to management and audit information.  
The Aberdeen Group reported (2008) that public sector enterprises have 
significantly improved their performance as a result of e-procurement initiatives 
with lower transaction costs, lower incidents of randome and unaccountable or 
unjustifiable spending, and lower transaction cycle times.  These results were 
echoed in a 2007 World Bank survey of 14 countries, where e-procurement had been 
introduced, who recounted benefits in terms of transparency, efficiency and market 
intelligence.   
 
Efficiencies for government are also efficiencies for the private sector: the value of e-
procurement for suppliers is in terms of efficient market access, ease of bidding, 
document transfers, business collaboration, efficient transactions, and market 
information.  Potential savings from the successful implementation of e-
procurement framework have been estimated by the Organisation for Economic Co-
operation and Development to be in the range of five to eight percent of 
procurement value.  When combined with the greater procurement coordination 
and management control information facilitated by e-procurement, costs have been 
reported to fall by up to 20 percent.  The increase in competition from e-
procurement may yield substantial savings through the provision of greater 
visibility and ease of access to the government market.  
  
E-procurement implementation depends on the approach to the development of the 
technology used and the business process reforms initiated to accompany it.  
Complex technology and high-risk approaches used in some countries are paralleled 
with low-risk approaches; incremental development of back office technology-
driven functions and tools that have been gradually extended into a fully functional 
e-procurement market place.  The degree of management involvement affects 
design; some governments have delegated the e-procurement project management 
role to the software developer, who may have been more prone to dismissing 
unjustifiable or unsustainable costs.   
 
Major sources of concern have been digital signatures being abandoned or 
corrupted, business models based on limited market information, and poorly 
understood outsourcing options and risks.  Where technology departments have 
sole leadership, solutions may not correspond to the needs of procurement officials, 
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such that these officials have retained paper processes for most procurement 
activities.   
 
Support from MDBs to surmount such obstacles has been weak, based on anecdotal 
information from MDB partners and IEG interviews.  MDBs including the Bank 
have developed an accreditation model for e-procurement systems to certify 
whether the system is suitable for Bank projects.  However, this accreditation 
provides very limited help or guidance to countries.  The Bank has sometimes 
provided consultants to countries, raising expectations in relation to e-procurement, 
but follow-up on how to go about it has been limited, sometimes leading to 
suboptimal outcomes. There is substantial scope for more support to arrive at better 
matched solutions. 

 
Sources: Aberdeen Group 2008; AfDB, IDB, World Bank, and Curtin University of Technology 2007. 

 

BANK INVOLVEMENT IN THE DEVELOPMENT OF E-PROCUREMENT 

Bank clients have reiterated the need for the Bank to develop or expand e-
procurement initiatives. The World Bank Institute (WBI) has delivered structured 
learning in e-procurement to five countries in the East Asia and Pacific Region using 
the Global Development Learning Network. WBI has recently converted its e-
procurement learning materials into an e-learning course.157 

As part of field visits to select case study countries, IEG sought information about the 
Bank’s role in e-procurement from country management, Bank procurement staff, 
and country client counterparts.  Both Bank staff and country client counterparts 
were asked about the extent to which the Bank had focused on new procurement 
approaches such as e-procurement and whether it had been able to provide support 
to e-procurement.  

Bank country management from Azerbaijan, Tanzania, and Turkey indicated that the 
Bank is not seen as a leader in e-procurement. The Bank plays a minor role in Peru 
but is not seen as a leader. In Morocco the Bank is seen as a coleader, working 
alongside (but notably not coordinating well with) the European Commission.  
Findings are similar in Indonesia, where it was reported that there is no clear view as 
to the Bank’s leadership role in e-procurement within the development community.  

Country clients in Bangladesh, Morocco, and the Philippines had favorable opinions 
of bank support for innovation in e-procurement.  Responses from Azerbaijan, 
Ethiopia, Peru, Senegal, Tanzania, and Turkey did not indicate that the Bank had 
provided cutting edge support. There were no responses from Indonesia or Mexico.  
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 It is evident that other development partners have been extensively involved in e-
procurement efforts in various field visit countries—in some cases their involvement 
has exceeded that of the Bank. The message from many of the field visit countries is 
that the Bank has not been a consistent leader in e-procurement development, and in 
some cases, Bank involvement has been limited to piecemeal support and ensuring 
that country e-procurement systems are appropriate for Bank-funded projects.   

 Discussions with staff and clients suggest that to the extent that case study countries 
already had an existing e-procurement system, Bank involvement focused on 
certifying whether the systems were appropriate for use with Bank-funded projects. 
Bank contributions were noted as valuable in:  

• Bangladesh: The role of the Bank has been substantial and sustained 
beginning with technical assistance in 2004. Its Public Procurement Reform 
Project funded e-procurement development and capacity building. The e-
procurement program has been especially intensive and has led to 
Bangladesh rolling out a nationwide system with associated training and 
business process reengineering; this program is expected to be expanded over 
the next one to two years. The Bank has also played a role in compliance 
checking during system development and assisting implementation. 
Additionally, and independent of project funding, the Bank provided advice  
regarding the e-signature legislation, which was fully taken on board and led 
to a re-drafting of the proposed law. 

• Morocco: The Bank assisted Morocco in the development of a public 
procurement portal in 2007; this has progressively developed in terms of 
capabilities and entities that use the system.158 The portal is now used to 
publish offers, terms of reference, and results. The European Commission is 
also supporting Morocco in procurement, especially in training. Both the 
Bank and the European Union are reportedly acting in parallel and providing 
complementary assistance, without looking for synergies.  

• The Philippines: A fairly advanced e-procurement system, PhilGeps was 
initially supported by the Canadian International Development Agency. It 
then received additional support from the Bank as well as ADB.  After a 
recent review of PhilGeps, the Bank advocated for the development and 
implementation of a “virtual store” and electronic reverse auctions.  In 2011, 
the Philippines received global distance learning on e-procurement from 
WBI.  

 

In most countries (including Morocco and the Philippines), the Bank was one among 
a larger group of international players. It helped build on initiatives originally 
developed by governments on their own: 
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• India: Although not a case study country, reference to India is included due 
to its major internal efforts at e-procurement, usually at the state or procuring 
entity level, and with limited homogenization. The Bank has essentially been 
a follower, providing certification of certain systems for Bank use.  

• Indonesia: the Bank support included a development policy loan that 
contributed to procurement reform and capacity building—the latest 
development policy loan sets targets in the area of e-procurement function. 
The Bank also undertook an e-procurement assessment as part of a 
multidonor trust fund initiative. Other development partners have played a 
larger role in development procurement capacity in Indonesia—AusAID has 
been the most significant contributor and the Millennium Challenge 
Corporation is preparing projects and investments that include a technical 
assessment of the e-procurement system. Bank staff in Indonesia have limited 
involvement and knowledge of ongoing e-procurement work by other 
development partners.  

• Mexico: Mexico was considered an international leader in e-procurement 
when it began development of the CompraNet system in 1996; the system 
predates Bank involvement in e-procurement in Mexico. Though the Bank 
did not have a role in developing CompraNet, it did later provide advice on 
system improvements so that it was acceptable for use in Bank-financed 
projects. The Bank’s contribution to e-procurement in Mexico has no clear 
success record; the Bank has tried to influence the government to shift the 
focus of the program so that it is procurement driven rather than information 
technology driven, but has had limited success. 

• Peru:  In Peru, an electronic system—SEACE—has been in place for many 
years. The Bank, along with the IDB, contributed to its development.  SEACE 
is reportedly problematic due to internal issues, lack of qualified personnel, 
and an insistence on developing in-house solutions rather than acquiring 
state-of-the-art technology. Recent Bank support to Peru on e-procurement 
has been through technical assistance and training staff on Bank 
procurement, but there has not been an effort to improve the overall system. 

• Turkey: Development of Turkey’s e-procurement system has been linked to 
Support for Improvement in Governance and Management, with inputs from 
the European Union.159 Bank staff visited Turkey in 2012 to evaluate the 
system’s compatibility with Bank procurement; so far there has been no 
substantial Bank participation other than this certification.  

Finally, case study countries also included some with very limited e-procurement 
capability. The Bank has in some cases offered support, though the level of 
engagement varies.  

• Azerbaijan: In 2005 the Bank attempted to develop an e-procurement training 
program using an Institutional Development Fund grant, but it did not fare 
well because of implementation problems that included government 
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reluctance about the participation of international consultants. However, the 
Bank is currently discussing an e-procurement collaboration with the 
government. The European Bank for Reconstruction and Development 
recently requested that the government modify its public procurement law in 
line with the UNCITRAL 2011 model, and the Bank participated in and 
presented a paper on Bank procurement during the discussions. The Bank is 
not perceived to be at the forefront of e-procurement in Azerbaijan.  

• Ethiopia: Ethiopia has a relatively limited e-procurement system that 
includes online access to bidding documents and manuals, created with the 
support of the Bank. The Bank has initiated discussions on e- procurement, 
which led to plans for a feasibility analysis of the current information 
technology infrastructure in the country. Further action on e-procurement is 
pending the results of the feasibility analysis.    

• Senegal:  Perhaps the most engaged country, Senegal set up a public 
procurement website with the Bank’s assistance including procurement 
plans, tender invitations, requests for proposals, and contract awards. A 
study is ongoing to determine the feasibility of further e-procurement 
development, but there are no Bank projects supporting this development.  

• Tanzania: Tanzania also has very limited e-procurement, allowing for some 
online submission of procurement information. The Bank’s involvement in 
Tanzania included advising on a new procurement law, which provides for 
some e-procurement, feasibility studies, and a planned e-procurement pilot 
for 2016. Tanzania also received e-procurement training from WBI in 2009. 
However, questionnaire respondents indicated that the Bank has not 
adequately provided specific guidelines for e-procurement procedures, nor 
does it promote the use of e-procurement for Bank procurements, preferring 
paper methods instead.   

Use of Institutional Development Funds or Other Grants for E-Procurement 

Institutional Development Fund or other grants have been used quite frequently, 
though with mixed success, to support the development of e-procurement in some of 
the case study countries (see Chapter 2). A fund of $299,000 to strengthen e-
government procurement was used in Azerbaijan in 2005 but did not fare well. In 
contrast, such grants in Morocco were directed to support public procurement 
reforms, human capacity building, and specifically developing an e-procurement 
system. A new grant aims to assist Moroccan authorities in disseminating the use of e 
tools in public procurement procedures. In the Philippines, grants were used to 
support development of e-procurement. In Indonesia, some of the e-procurement 
support came from a multidonor trust fund.  

Other funding instruments have also been used to support e-procurement. In 
Indonesia there has been e-procurement support through development policy 
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lending. Bangladesh had a Technical Assistance Loan that contributed to e-
procurement development. Ethiopia referred to an upcoming Specific Investment 
Loan that intended to include e-procurement, but the idea was abandoned, as it was 
determined that information technology capacity was too low.
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Endnotes 
                                                 
Chapter 1 
1 There are differing views on how and when in the bidding process to qualify firms. The European Union 
essentially prohibits qualifying firms as part of the bid evaluation process. It must be done solely in advance of 
the bidding, with no further consideration of qualifications during bid evaluation. In the United States, it is 
common practice to evaluate qualifications as the final step, after the bid evaluation is completed. In the Bank’s 
prequalification procedure the qualifications of the bidders are reviewed before the bidders are invited to bid. 
They are not reviewed as part of the evaluation process, but there is a process (informally used, a post-bid 
verification) where the borrower confirms that the prequalified applicants continue to meet the qualifications. In 
the Bank’s postqualification process again, the qualifications are not reviewed as part of bid evaluation. They are 
reviewed at the end after the lowest evaluated bid price is determined. 
 
2 Some countries have raised another concern regarding bid submission—to permit the use of multiple bid 
boxes, which some countries maintain can make it easier for bidders to deposit offers in different locations. 
However, although the Bank could perhaps accommodate different locations for submitting bids, so long it was 
done in advance of bid opening, and which is not essentially different from submitting bids via courier 
(allowed), a problem arises when bids are opened at multiple locations. This makes a true public opening 
impossible. Electronic submission and online opening could eventually take care of this. 
  
3 Ideally, participants may need some form of qualification or expertise (possibly from training) and may also 
need to be accountable. Confidentiality during bid evaluation is important and needs to be protected. 
4 It is not clear how much the Bank could offer as a silent observer. However, if the Bank does advise the 
evaluation, questions may be raised as to its neutrality.  
5 In the Model Law itself, conditions of use for two-stage, request for proposal, and competitive negotiation 
procedures (which are lumped together), include (a) where it is difficult to formulate specifications, (b) research type 
contracts, (c) national security concerns, (d) failed tendering, (e) urgent need, and (f) catastrophic event, similar 
to urgent need. In summary, UNCITRAL seems to say that competitive negotiation is less desirable (higher risk 
of corruption) and should be used restrictively. However, it is useful (as are two-stage and request for proposal) 
when technical specifications are not know or difficult to develop. 
6 Casartelli and Wolfstetter (2007) raised similar concerns.  
7 This appears to be a reference to elapsed time intervals in PROCYS.  
8 Country ownership was recognized by the Bank as one of the factors critical to successful public procurement 
reforms  (World Bank 2013f).   
9 “Regarding the goal of reducing transaction costs, the Bank’s exercise of prior review, under which it verifies 
compliance with procurement rules, procedures, and policies, is the single most time-consuming element of the 
oversight process.  Prior review would be eliminated in the case of use of country systems” (Pallas  and Wood 
2009).   

10 MAPS baseline indicators were used for the first stage of the use of country systems pilot at the Bank. MAPS 
compliance performance indicators were meant to be utilized as part of Stage III of the piloting program, 
although no country completed this. 

11 Indicators 4(d) and 10(e), respectively. 
12 Or, for the minority of countries that included sub-indicator 7(d) in their analysis, 130 out of a possible 165 
points. 
13 See paras 2.11-2.12 and 2.16-2.18 of the World Bank Guidelines. 
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14 Annex C of World Bank (2008b) contains the complete checklist for bidding documents. The checklist was 
based on sections of the Harmonized Master Procurement Documents, which were approved by the Heads of 
Procurement Group of the MDBs. 
15 Although the overarching indicators and pillars are not traditionally given composite scores as part of the 
piloting program or MAPS exercises, IEG also calculated average scores received and average number of 
countries passing for each of these categories.  
16 Fifty-seven percent as opposed to 17percent, 18percent, and 44percent for Pillars II, III, and IV, respectively 

17 Note that the Turkey team declined to score several subindicators in Stage I, stating that they “need to be 
addressed at the level of the implementing agency for the pilot project” in Stage III. 
18 Subindicator 7(d), “Clarity and transparency of rules for determining whether to engage international or 
national markets,” is excluded from this list, as this subindicator was only evaluated for three countries, Burkina 
Faso, Morocco, and Senegal, all of which were found satisfactory in this area.  

19 Subindicator 1d. 
20 State-owned enterprise participation was restricted for tenders held by that contracting entity, but not for 
tenders held by other procuring entities. 

21 In all, 35 reports were reviewed in 26 countries. The Bank’s Country Procurement Assessment Report included 
a standard annex checklist for departures from Bank norms in country documents; however, not all reports 
incorporate this. Some issues listed in project loan/credit agreements are not spelled out in the annex.  
22 Bank Guidelines for goods and works include use of country systems as a unique procurement method 
(although not used so far), although the consultant guidelines do not contain such provisions.  

23  These results are similar to those noted by Bank management, which find, in a review of 52 countries, that on 
average there are around 11 NCB provisions per country (World Bank 2013b).  
24 The Bank requires at least 30 days or four weeks from the time of advertisement to the bidding deadline. 
25 The Mandatory Provisions state only that bidding documents must be “acceptable to the Association.”  The 
Bank Guidelines specify that bid documents may be the national language, but must “provide clear instructions 
on how bids should be submitted, how prices should be offered, and the place and time for submission of bids.” 
26  Negotiation as a method of procurement (direct negotiation, or competitive negotiation) typically takes place 
at the time of contract award, following a competitive tender process. The Bank’s provisions for NCBs, however, 
provide that the contract must be awarded to the lowest priced technically responsive bid, with no negotiations 
permitted. 

27 See Appendix A for a survey of areas requiring modification for NCB. 
28 Often the status was not specified in the Stage II report and had to be judged by the IEG evaluator. 
29 Danish Ministry of Foreign Affairs. 2008. 
30 The policies are those related to procurement of goods and works and selection and contracting of consultants, 
which serve the same function as the Bank Guidelines. 

31 “Advanced use” of country systems corresponds to full acceptance of a country’s procurement systems below 
thresholds established for ICB (as defined in IDB’s Guide for the Acceptance of the Use of Country Procurement 
Systems, approved by its Board of Executive directors in 2010). However these processes continue to be open to 
any eligible (national and foreign) competitor. 
32 In addition to Turkey, Bhutan was another country that did complete Stage I and II of the use of country 
systems program, but then chose to follow an alternative path.  Bhutan’s small size and the nature of its 
engagement with donors prompted a decision to first focus on the harmonization of donor and country policies 
before increasing use of the country system.   

33 In Azerbaijan, private suppliers appreciated “the good quality of tender specifications” of the Bank’s standard 
bidding documents. In Morocco, country clients recognized and praised the Bank’s contribution during the 
design and planning process (exchanges on specifications and evaluation criteria, establishment of procurement 
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planning).  In Tanzania, country clients reported that the requirement of having a procurement plan and Bank 
support in terms of elaborating comprehensive specifications and terms of reference have helped processing 
procurement in an efficient manner, meeting required quality and economy objectives. 
34 The extent of current Bank involvement in budgetary processes is discussed in Chapter 5 of Volume 1 of this 
report. 
35 Including the World Trade Organization Agreement on Government Procurement, the UNCITRAL model 
procurement law, and the European Union procurement Directives.  

36 The guidelines differentiate between imported goods, domestically manufactured goods with 30 percent or 
more domestic value added, and other domestically manufactured goods. 
37 Proposals for ecolabeling are included in the proposed revisions to the European Union’s public procurement 
directive (Appendix 7c).   
38 This section draws on World Bank (2013b).  

39 So far the Bank has not made an effort to follow the ADB in this regard. 
40 Value for money is also sometimes elaborated to cover different procurement contexts, such as differences 
between contracting for works and obtaining professional services.  
41  Others apply some value for money principles (such as life-cycle costing, for example) to varying degrees, 
often without calling it value for money. Some agencies use the term but without defining a distinct 
procurement process around it—for example, the United Nations procurement guide refers to value for money, 
but only in limited terms and makes no recommendations to operationalize it in procurement policies and 
practices. 

Chapter 2 
42 “… ICB is the Bank's preferred approach to procurement. It is intended to offer an efficient and economic 
approach to procurement, given appropriate circumstances….” The appropriateness of accepted local 
procedures is recognized in the revised OMS 2.40 of April 1979.   
43 IBRD and IDA CDDs were 28 percent of total investment loans approved from FY02 to FY11. The data used 
were extracted from the Bank’s internal database and the CDD database produced by the Social Development 
Department. 
44 World Bank (2011e), section on Community Participation in Procurement (para. 3.19): “Where, in the interest 
of project sustainability, or to achieve certain specific social objectives of the project, it is desirable in selected 
project components to (a) call for the participation of local communities and/or nongovernmental organizations 
in civil works and the delivery of non-consulting services, or (b) increase the utilization of local know-how, 
goods, and materials, or (c) employ labor-intensive and other appropriate technologies, the procurement 
procedures, specifications, and contract packaging shall be suitably adapted to reflect these considerations, 
provided that these are acceptable to the Bank.”  
45 According to the databases maintained by the CDD Anchor in the Social Development Department, of the 
2,497 IBRD/IDA investment projects approved during FY02-11, more than a quarter (692) used the CDD 
approach, at least in  part. Development policy operations and additional financing projects and trust-funded 
CDDs are excluded in the IEG sample. This left 2,044 projects, of which 552 were CDDs. The analysis is 
supplemented by data from the Bank’s internal database. 
46 Results are summarized in Appendix D.  The CDD anchor further classifies CDD projects into four categories 
based on their focus/approach: (i) enabling environment for CDDs through policy and institutional reforms; (ii) 
decision making by participatory, elected local governments; (iii) community control and management of 
investment funds; and (iv) community control without management of investment funds. A CDD project can 
have components representing more than one category. For the purposes of this analysis, a project was assigned 
to the category with the largest allocation in the loan amount 

47 In the CDD database, a CDD project can have four different objectives: improving local governance, improving 
service delivery, community empowerment or improving livelihood security. As most projects aim at more than 
one objective, for the purposes of this analysis, a project was assigned to the category of the primary objective.  
48 Seven projects did not have ISR procurement ratings and were therefore dropped. 
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49 In addition, to benefit from synergies with other reviews under this evaluation, projects in “focus countries” 
and those with higher share of community control and management of investment funds component were given 
priority in the sample. Focus countries include: (a) field visit Countries (11): Azerbaijan; Bangladesh; Ethiopia; 
Indonesia; Mexico; Morocco; Peru; the Philippines; Senegal; Tanzania; and Turkey; (b) other focus countries (10): 
Albania; Bhutan; Colombia; Ghana; Honduras; La; Mozambique; Rwanda; Sierra Leone; and Vietnam; and (c) 
select countries where INT reviews of CDD projects have been undertaken (6): Cambodia; India, Indonesia; 
Kenya; the Philippines; and Vietnam. 

50 In addition, six countries where INT reviews of CDD projects have been undertaken were also included: 
Cambodia, India, Indonesia, Kenya, the Philippines, and Vietnam, to enable a closer focus on problem 
identification.  
51 In the Afghanistan National Solidarity project, for example, procurement issues related to procurement under 
the “district window” component directly managed by the project management unit. Similarly, in Central Africa 
Republic HIV/AIDS Project, procurement problems related to the centrally managed procurement of the treated 
bed nets. 
52 Implementation of the Indonesia PNPM Rural Project suffered long delays because of difficulties in hiring 
supervising consultants and facilitators for project coordination and oversight and  to provide technical 
assistance to the communities.  

53 In the Brazil Maranhao Project, for example, because of the remote location of the project, it was almost 
impossible to find three suppliers – a problem that the communities tried to overcome by fabricating (with good 
intentions) three separate bids, thereby opening themselves to charges of fraudulent behavior. 
54 For example, Bolivia: Second Participatory Rural Investment Project, Brazil: Amapa Sustainable Communities 
Project, Ethiopia: Pastoral Community Development Project.  

55 As discussed in country surveys described in Chapter 4, issues of misuse, and fraud and corruption are 
perceived to be pervasive, and Bank procurement processes within individual projects can only marginally 
address them. 
56 This analysis looked at FCS countries from FY06 to the present. In FY06 the Bank used the term low-income 
countries under stress to describe what is now considered FCS. The LICUS designation was given to those 
countries with a low CPIA score, and the list was divided into severe, core, and marginal categories. In FY08 a 
cutoff CPIA score of 3.2 was established and the LICUS list was revised and only included core and marginal 
categories.  In FY09 the list was entitled “Fragile States List” and the cutoff score was revised to 3.0 for core 
fragile states and 3.2 for marginal.  In FY11, per an agreement at the beginning of IDA 15 and along with other 
multilateral development banks, the World Bank has defined “fragile situations” as having either harmonized 
average CPIA rating of 3.2 or less or the presence of a United Nations and/or regional peacekeeping or peace 
building mission (for example, AU, European Union, OAS, NATO), with the exclusion of border monitoring 
operations, during the past three years. Most recently, in its new operational directives for investment lending 
(OP 10.0), expected to be in force from April 2013,  the Bank has expanded its definition of fragile situations to 
include cases where the borrower/beneficiary is deemed by the Bank to experience capacity constraints because 
of fragility or specific vulnerabilities (including for small states).    
57 Multidonor trust funds are typically recipient-executed trust funds. These findings are in line with the findings 
of the Scanteam (2010) report, which highlighted the increase in use of MDTFs as they become the preferred 
source of funds for operations in FCS, with IDA resources used less frequently. 
58 The 10 FCS countries were selected in a way as to include countries from different regions which have 
regularly appeared on the FCS country list. Countries selected were Afghanistan, Bosnia and Herzegovina, 
Burundi, Haiti, Lao PDR, Liberia, Nepal, Sierra Leone, Timor-Leste, and West Bank and Gaza. 
59 The same countries were selected for the project level analysis as for the CAS review: Afghanistan, Bosnia and 
Herzegovina, Burundi, Haiti, Lao PDR, Liberia, Nepal, Sierra Leone, Timor-Leste, and West Bank and Gaza. 
60 Emergency procedures are selectively applied, with country department clearance, to those operations that 
appear to merit them, and not to all operations in an FCS. There is no flag in the Bank internal database for OP 
8.0 projects. IEG therefore used “emergency projects” as a proxy, under the assumption there is a higher 
likelihood of OP 8.0 being used in these projects. 
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61 The Bank has, however, created some incentives designed to encourage and facilitate staff placement in FCS 
(see World Bank 2008a.) 

62 As a result, frequently there was a loss of time with the use of ICB and international advertising, because of 
little external participation. 
63 Excluded from the review is the procurement of off-the-shelf equipment and packaged software, such as 
printers, desktop computers, and similar devices. Also excluded are advisory projects that assist with policy or 
market development, such as telecommunications connectivity or e-governance. 

64 It was challenging to construct a sample, since information technology components are embedded within a 
range of sectors. IEG was able to develop a sample of projects based on the following criteria: (i) identified in the 
Bank project database as having ICT components; (ii) cited by the task team leader as ICT being critical to 
achievement of development outcomes; (iii) loan amount exceeding $50 million; and (iv) approved within the 
last 10 years, but in implementation for at least two years. The sample was adjusted to include additional 
projects recommended by procurement specialists 
65 See World Bank (2003). There are two versions of the documents to cover two-stage and single-stage bidding. 
These documents were last updated in 2008.  

66 The revisions are reflected in clauses 2.6, 2.20, and 3.6 of the guidelines. 
67 Clause 2.6 of the guidelines.  

68 Clause 2.20 of the guidelines addresses the issue of technical specifications that might refer to specific brands 
or manufacturers.  
69 Clause 3.6 of the guidelines, added through the 2011 revisions. Note that framework agreements could also be 
useful in many other areas of small and repeat purchases, for example, in education or health projects. IEG field 
surveys found that the Bank's current policy is somewhat limited (to use in emergencies or small works, and for 
a duration of no more than five years). On average, country clients perceived Bank advice in this respect as being 
modest.  Several country visits confirmed that framework contracts are permissible under local law (Mexico, 
Peru, and Tanzania) but had not been acceptable to the Bank. In Bangladesh, the government has developed 
processes for using framework agreements under its own laws and uses them in its health sector.  
70 The majority of respondents/interlocutors were project procurement staff, though some task team leaders also 
participated.  
71 This contrasts with findings of the IEG ICT evaluation (IEG 2011b). 
72 Prequalification is interpreted in different ways in different jurisdictions. The European Union Court of Justice, 
for example, required the separation of “selection criteria” and “award criteria,” with prequalification used in 
the former. In the United States, however, past performance is reviewed as an element of award criteria.  

73 Procurement for the Bangladesh Central Bank Strengthening Project had to be restructured after an initial 
failure of bidding. What is reported here is how well the restructured procurement proceeded. It too 
encountered delays with one package, but overall was rated successful.  
74 In one case, seven firms obtained bidding documents but only two bid. In this case, there did not seem to be an 
issue with the specification of goods to be procured thought there was some suggestion of possible collusive 
practices.  
75 Similar views were expressed by Bank country staff in Turkey, who were especially supportive of competitive 
negotiation as a method of procurement.   
76 This recommendation is in line with management’s response to IEG’s ICT evaluation.  
77 This recommendation is in line with IEG’s ICT evaluation, which recommends looking accelerating clearances. 

78Also raised in IEG’s ICT evaluation. In its response management offered to address the procurement capacity 
constraint through training and other means.  
79 To determine the World Bank PPP portfolio, IEG applied definitions used by the Bank’s Get PPP anchor, 
which had undertaken a detailed scrutiny of the infrastructure PPP portfolio over the years FY10 and FY12. 
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Under the guidance of Get PPP, and in line with an ongoing parallel IEG evaluation of PPP, IEG then 
constructed a selection of PPP projects for FY02-12 across all sectors. The selection was based on searches of 
PADs.  
80 IEG selected the 46 sample PPP projects from a list of 73 projects based on data from FPD and Get PPP. Of the 
73 projects, 27 related to creating an enabling environment and pipeline development and were not reviewed. 
The remaining 46, which involved Bank investment, were then reviewed.  
81 Background Bank information can be found through the PPP in Infrastructure Resource Center: 
http://PPP.worldbank.org. This site provides a number of PPP resources and links to more, and also contains a 
database of PPP projects. 
82IEG interviews with Bank procurement staff showed a positive reception to the new provisions in terms of 
constraints on PPP projects. However, there appears to be differing interpretations of the revisions, especially 
reference to “procedures acceptable to the Bank.” Some read this as a greater reliance on the principles stated in 
section I of the Guidelines (economy, efficiency, fairness, transparency). Others believe it invokes adherence to 
section II, the rules for ICB, which are much more prescriptive. Overall, though, the revisions are seen to bring 
the Guidelines closer in line with the principles of international good practice for PPP: compliance with local 
law; fairness, transparency, and competitive processes; and concession contracts that are reasonable in terms of 
price, quality, and risk allocation. 

83 An overall portfolio of 73 PPP projects was assembled by combining two PPP project databases, one from FPD 
and the other from Get PPP, comprising 55 Get PPP projects (FY10-12) and 18 FPD projects (FY01-12). The list of 
projects created under the guidance of and covered the period from the beginning of FY10 up to December 2011. 
84 The large number of projects from Africa Region may be because financing needs in this region are most acute, 
and hence there is a bigger role for the private sector. 

85 One was a partial credit guarantee, and two were grant-funded under a carbon finance facility. 
86 Additionally the Bank provided a guarantee in two projects—the Botswana-Morupule B Generation Project 
and the West Africa Economic and Monetary Union Capital Markets Development Project. 
87  IFC’s equity investment was provided to the Indonesia Infrastructure Finance Facility. 

Chapter 3 
88 Procurement risk involves both process risk (rules and procedures will not be followed) as well as outcome risk 
(procurement actions will not lead to optimal outcomes in economy). Present Bank practices emphasize process 
risk, which is intended to support underlying Bank procurement principles of transparency and competition and 
to help contain fraud and corruption.  
89IAD Report on an Audit of the Management of Procurement Risks for Bank-Funded Projects July 2012.  

90 On March 30, 2012, proposed revisions were adopted by the  World Trade Organization to its Government 
Procurement Agreement that would explicitly require agreement parties to fight corruption in public 
procurement. If the proposed revisions are accepted, it will be the first time that a legal instrument of the World 
Trade Organization has directly addressed the issue of corruption in international trade regulation through the 
public procurement systems of member countries. See ASIL (2013).  

91 ICB contracts accounted for around half in terms of numbers of all prior review contracts in FY12 and FY11, 
based on IEG’s analysis of the Form 384 database. 

92 Except in the Middle East and North Africa Region which has maxium thresholds per country and not per 
project.   
93 See Appendix C on the Bank’s methods thresholds. Other MDBs/IFIs have oversight processes that have some 
differences compared to the Bank, although their guidelines are very similar. For example, at the IDB, all 
contract approvals are undertaken by field-based staff. Conversely, AfDB clears contracts through a single 
procurement unit in headquarters. Its limited field staff (of around four people) also report to Manila. With a 
much smaller procurement operation, much of the oversight is done by sector departments.  ICB and prior 
review thresholds are generally the same, and the procurement unit is only involved with ICB contracts. 

http://ppp.worldbank.org/
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Contemplated changes under discussion would put more oversight responsibility to the sectors, coupled with an 
accreditation program for sector staff.  

94 In shopping, formal advertisement and invitations to receive bids are not required but rather several price 
quotations from at least three suppliers or contractors are compared to assure competitive prices.  Other types of 
procurement methods for goods and works include: Limited International Bidding, Direct contracting, 
Contracting without competition (single source); and Force account. From 2011, framework agreements – long-
term agreements that set out terms and conditions under which procurements are made throughout the term of 
the agreement—were added to the list. See World Bank (2011e).  
95 Prior review thresholds have been set as early as the 1980s.  The first documented prior review thresholds that 
IEG located come from 1992.  Prior review thresholds were set at the regional level (Sanchez 1997).  
96 IEG was able to find historical prior review and method thresholds for the following regions: Africa: 2004 
(selected countries), 2005 (selected countries), 2010, 2012; East Asia and Pacific: 2006, 2011, 2012; Europe and 
Central Asia: 2006, 2007 (four revisions), 2010, 2011; Latin America and the Caribbean: 2007 (Colombia, Mexico, 
Brazil only), 2011; and South Asia: 2008, 2012.  
97 BP 11.0 was updated in January 2011 and revised again in April 2013. The 2011 BP 11.0 includes the following 
annexes: Annex A - General Responsibilities and Accountabilities for Procurement Work; Annex B - Decision 
Authority Matrix; Annex C - Maximum Prior Review Thresholds; Annex D - Mandatory Prior Review 
Thresholds for RPMs and the OPRC; Annex E - Handling of Procurement Complaints on Contracts Financed by 
the Bank.  There are no changes in the cited thresholds. 
98 The Bank’s Procurement Policies and Procedures: Initiating Discussion and Approach Papers – Proposed 
Review, February 29, 2012. 
99 Examples were given of suppliers in the power sector and construction sectors that met all technical 
specifications and had the lowest price but where clients still perceived qualitative differences.  

100 http://www.transparency.org/research/cpi/.  In addition, two Kauffmann and Kraay Governance 
indicators were used for this analysis: Government Effectiveness and Control of Corruption. 

101 The overall CPIA score and two sub indicators were used for this analysis: sub indicator 13 Quality of Budget 
& Financial Management and sub indicator 16 Transparency, Accountability & Corruption in Public Sector. 
102 Additional results are presented in Appendix 5a for subgroups of countries and under alternative 
assumptions. Correlations presented here represent the most favorable scenarios; lower correlations are obtained 
under alternative scenarios.  

103 However, it has also been pointed out that not all completed Post-Procurement Reviews are uploaded into 
the Bank’s electronic Post-Procurement Review system, in the post-review module of P-RAMS, as required by 
the Bank’s Guidance Note to Bank Staff to Conduct Post-Procurement Reviews and IPRs (World Bank 2010c).  

104 Other issues have been raised, for example, the independence of such reports, and the extent of their 
availability. Although Post-Procurement Reviews are ordered by Bank procurement staff, they are sometimes 
undertaken by the same persons, because of resource issues. Consultants used on Bank operations may also be 
used for Post-Procurement Review s, and they may sometimes undertake several series of Post-
Procurement Reviews. Such practices could lead to conflict of interest. 

105 FY 09 Annual Procurement Report, OPCS, World Bank.    

106 For example, the FY11 annual report makes almost no reference to the substantive findings of the Post-
Procurement Reviews, except to say “Post-review helps to strengthen client capacity through the actions taken 
to address identified issues.” 

107 Bangladesh: Post-Procurement Review FY11 consolidated report.  
108  The sample consisted of 69 PADs from projects approved 2002 to June 30, 2012, based largely on the overall 
IEG country selection framework described in Chapter 1, drawing on projects in each region and in a 
combination of sectors. In all, there were 19 countries in the sample as follows: Azerbaijan, Bangladesh, Brazil, 
Cambodia, China, Ethiopia, Ghana, India, Indonesia, Lao PDR, Mexico, Morocco, Mozambique, the Philippines, 

http://www.transparency.org/research/cpi/
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Rwanda, Senegal, Tanzania, Turkey, and Vietnam. The sample was further divided between projects approved 
before and after the introduction of P-RAMs (in mid 2010). The sample contained 39 pre-P-RAMs projects and 30 
projects approved post P-RAMs. 
109 Project staff (including the task team leader, the project-relevant Bank procurement specialists, and 
representatives of the borrower and its implementing agency have a wide array of instruments with which to 
assess and manage these risks (summarized in Appendix 3a, Box 4) and the evidence shows that they exert 
significant flexibility within the overall procurement policy framework set by the Bank’s central guidelines. The 
procurement plan is essentially a team effort. 
110 These markers are only indicative empirical measures; risk items are not equal in themselves. Moreover, 
PADs with a greater number of identified risks were often also more highly articulated in their overall treatment 
of risk; those with fewer identified risks were often more cryptic in their treatment of risk issues, more vague 
about risk ratings, and less specific in their risk mitigation plans. 

111 Disaggregating and classifying,  the following categories emerge: Country Procurement Rules and Oversight 
(local law and public procurement agencies); Project Design issues (most generally decentralized procurement); 
and Implementation Capacity (comprised of procurement documentation and record keeping and staffing 
issues). There were also issues relating to the Procurement Preparation Phase (advertising, bidding documents); 
the Evaluation and Award Phase (including issues relating to the Bid Evaluation Committee; and complaints 
issues); Fraud and Corruption (collusion; fraudulent documents; contract packaging issues); and Contract 
Management (downstream risk of fraudulent documentation; quality of construction). 
112 Most came in projects approved after 2007, following implementation of the governance and anti-corruption 
program, as well as publication of the Detailed Implementation Review reports completed by INT on the India 
Health Sector. 

113 Although this may reflect diminished numbers of CPARs in the latter period, other diagnostic work could 
also have been referred to in principle. 
114 The Procurement Risk Assessment Questionnaire contains a checklist of 11 risk factors, and 60 subquestions 
(Box 3.4).  Once the procurement staff enters risk rating into the P-RAMS template for each risk factor, an overall 
procurement control risk rating (which P-RAMS labels “Project Risk”) is assigned to the project. The Mitigation 
Measure Action Plan describes risks and assigns their mitigation to a responsible entity with a planned due date 
and completion date.  
115 The questions in the assessment are not mandatory or exclusive, but are intended to aid the procurement staff 
in the risk assessment process by focusing on the types of generic risks that are likely to be faced when assessing 
any implementing agency in a given project. 

116 It was an explicit OPSOR intention to have only a “soft integration” of P-RAMS and ORAF (hard integration 
would be too data heavy).   
117 There is significant variance in compliance rates between regions.  East Asia and Pacific, Europe and Central 
Asia, and South Asia were above the Bank-wide average of 72 percent (80 percent, 81 percent and 72 percent 
respectively) whereas the Middle East and South Asia (61 percent) and Africa (58 percent) were below average in 
their completions. 
118 Quantitative sections of the questionnaire gave P-RAMS an average score of 2.6, across respondents, that is, 
somewhere in between a modest and substantial risk mitigation tool.  
119 Risk Factor 4 (Staffing—the code of ethics for staff); Risk Factor 5 (Procurement Planning—collusion risk); and 
Risk Factor 8 (Evaluation and Award of Contract—unusual bid patterns); and Risk Factor 11(Procurement 
Oversight on anti-corruption agencies and their role in independent oversight). 
120 This refers to the following questions: Risk Factor 5 question 3; Risk Factor 8 question 3; and Risk Factor 10 
question 6. 
121 For FY10, there were 80 instances of misprocurement, of 22,717 contracts awarded, and for FY11, there were 
52 instances, of 17,713 contracts awarded.  

122 The Bank’s complaints database maintained by the procurement anchor is distinct from INT’s database on 
complaints. The former can be triggered by any complaint related to the procurement process, and some may 
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have (or may lead to fraud and corruption aspect. INT’s complaints refer to (suspected) cases of fraud and 
corruption.  

123 According to management, prior review contracts account for around a fifth of the Bank’s total annual 
contracts, which amount to some 100,000 contracts per year. The most frequent causes for complaints in recent 
years have been: technical specification issues contained in the requests for proposals; alleged irregularities in 
either or both technical and financial evaluation of proposals; and awards of contract, often citing lack of 
qualification of winning vendors, sometimes accompanied by allegations of fraud and corruption. Cases of the 
latter may lead to INT referrals and entry into a separate INT database, which may lead to further investigation. 
124 The number of referrals that have resulted in INT mounting an investigation have been in a range of 90 –150 
per year.  
125 INT is equipped to address fraud and corruption issues at two broad levels: investigation and prevention. 
Historically INT’s main role was to conduct investigations, which were initiated by request of the operating 
regions, or on its own account. The main vehicle for such investigations was the Detailed Implementation 
Review, which consisted of in depth analysis and data gathering on a large sample of contracts in several 
projects. They brought forth abundant information on fraud and corruption. Since discontinued, they have been 
replaced by individual contract investigations and final investigation reports, which are triggered by a 
combination of referrals from the operating regions, and/or from other sources, including from a hotline 
available to the public. 
126 Its 10 principal flags are complaints from bidder; multiple contracts below procurement threshold; unusual 
bid patterns; seemingly inflated agent fee;  suspicious bidder; lowest bidder not selected; repeat awards to same 
contractor; changes in contract terms and value; multiple contract change orders; and poor quality of works and 
services. 

127 Undisclosed INT working paper provided to IEG: “Risks and Lessons relating to Implementation Identified 
through FY09-12 Final Investigation Reports and Internal Investigations.”  
128 Under Bank rules, collusion is deemed to be a part of fraud and corruption, though in some jurisdictions (for 
example, the European Union or the United States) they are legally separate issues. 
129 Many complaints did not lend themselves to easy classification. Those identified as being procurement related 
but whose details did not specify a particular procurement stage, were deemed to be “general procurement 
complaints.” Financial management complaints have been classified as such, and some which had to do with 
issues in implementation (for example, displacement of people as a result of project activities) have been 
classified accordingly. A large number could not be linked to any stage in the project cycle (corruption, bribery, 
nepotism, and so forth), and these have been classified as “other/to be determined.” 

130 There is also an anti-money-laundering list maintained by the Procurement anchor at the Bank that staff are 
required to consult. 
131 An analysis of the incidence of sanctions by Bank management observed that from 2007 to 2012, 157 contracts, 
concerning 54 projects in 33 countries had led to sanctions. There is no discernible pattern by category or method 
though there appears to be some association with the transport sector, small civil works, and countries with low 
CPIA indicators.  

132 If OSD determines that there is sufficient evidence to support INT's accusations (that is, that it is “more likely 
than not” that sanctionable misconduct has occurred), Office of Suspension and Debarment issues the case to the 
firm and temporarily suspends the firm from eligibility for new Bank-financed contracts pending the final 
outcome of the sanctions proceedings.  The firm has 30 days to submit an “explanation” to the Office, on the 
basis of which the case can be withdrawn or the recommended sanction revised, and 90 days to appeal the case 
to the Sanctions Board. If the firm does not appeal to the Sanctions Board, the case ends at the first tier, and the 
sanction recommended by Office of Suspension and Debarment (usually a form of debarment) is imposed, 
superseding the temporary suspension. To date, 60 percent of sanctions proceedings have been resolved at the 
first tier (that is, without an appeal from the firm).  If the firm does appeal to the Sanctions Board, there is a de 
novo review of INT's case, with the Sanctions Board making a final determination as to whether there is 
sufficient evidence to support INT's accusations and, if so, what sanction is appropriate. 
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133 The respondent may contest this action and the Evaluation and Suspension Officer can lift the temporary 
suspension.  

134 According to INT, the Company Risk Profile Database will be enhanced in FY14, to include a more robust 
search engine along with being integrated into the electronic no-objection system. 
135 Task team leaders in the Roads Sector point to difficulties in getting good contractors who respect 
Environment, Health and Safety considerations.  However, the Bank does not require ISO 18001, 14001, or other 
certificate.  Requests were made for the Bank to develop a “performance database” to track both negative and 
positive information. 
136 The Protocol for Handling Suspected and Alleged Fraud and Corruption in Procurement establishes a process 
for how to handle this “grey zone,” as does the Guidance Note for Staff for Using the Company Risk Profile 
Database. See World Bank (2009a, 2009b). 

Chapter 4 
137 Including, ultimately, the use of computer-based forensics for review of bidding documents.  
138Form 384 user guide from April 2009 mentions that its creation dates from 1998. Successive versions of the 
form and its progressive simplifications are discussed in Appendix 4b. 
http://intresources.worldbank.org/INTPROCUREMENT/Resources/384-Users_Guide.doc 
139 In July 2008, the World Bank and the IDB signed a Memorandum of Understanding to share use of this tool. 
140 Available at www.iniciativasepa.org . SEPA was developed by the Bank, starting in 2006. In 2008, the World 
Bank and IDB signed a memorandum of understanding "to share use of this tool and thus improve governance 
of projects and contribute to the harmonization of processes contributing to achieve the Millennium 
Development Goals." 
141 Countries using SEPA (as of January 2013): Argentina, Armenia, Bosnia and Herzegovina, Colombia, Costa 
Rica, El Salvador, Guatemala, Honduras, Mexico, Moldova, Nicaragua, Panama, Peru, Dominican Republic, 
Uruguay. Belarus and Ukraine are also mentioned as users of SEPA on the SEPA website, however Bank 
management note that this is not the case. SEPA is being used for a single World Bank funded project in Chile. 
Work on a new version is ongoing with a main focus of SEPA 3.0 being the connectivity with other systems. 
142 Its effectiveness depends on the visibility of the SEPA platform to civil society and private firms. Users of the 
public website, in principle, can filter for countries, project, procurement method, and category to access the 
latest procurement plans of regional or thematic areas they are interested in including information on estimated 
and actual contract amounts, contract sign and completion dates, and details on bidders. 
143 Operations Procurement Electronic No Objection System 
(http://intranet.worldbank.org/WBSITE/INTRANET/OPERATIONS/INTPROCUREMENT/0,,contentMDK:2
3308187~menuPK:8955261~pagePK:60000209~piPK:60000211~theSitePK:278020,00.html). 
144 Appendix B has details. Although IEG drew up a specific list of prior review contracts per country to 
construct a representative stratified sample, the response rate from country offices was highly variable in 
quantity and quality. Each regional office has its own format for maintaining contract data (including as may be 
expected, different currency units and time recording conventions, as well as its own unique reference number, 
which is not consistently linked to the Bank-wide Form 384. Clearly, this affects reliability of the results obtained 
and will have to be a caveat to their interpretation. 
145 IEG also looked at a shorter interval, from the borrower’s first submission of draft bidding documents to the 
Bank’s Final No Objection to the Bid Evaluation Report of the contract. This interval is likely to be more 
meaningful for two reasons. First, Issue of Specific Notice in practice may occur before or after work on draft 
bidding documents begins. Second, ending with the Final No Objection better reflects steps within the 
procurement process itself, in contrast to country level factors that may affect contract signature. On average, 253 
days were needed, that is, around 30 days more are needed for going to contract signature, which took 286 days.  
 
146 The business standards established in Bank Procedure BP 11.00 – Procurement 
(http://web.worldbank.org/WBSITE/EXTERNAL/PROJECTS/EXTPOLICIES/EXTOPMANUAL/0,,contentM
DK:20064756~menuPK:4564187~pagePK:64709096~piPK:64709108~theSitePK:502184,00.html) address 

http://intresources.worldbank.org/INTPROCUREMENT/Resources/384-Users_Guide.doc
http://www.iniciativasepa.org/
http://intranet.worldbank.org/WBSITE/INTRANET/OPERATIONS/INTPROCUREMENT/0,,contentMDK:23308187~menuPK:8955261~pagePK:60000209~piPK:60000211~theSitePK:278020,00.html
http://intranet.worldbank.org/WBSITE/INTRANET/OPERATIONS/INTPROCUREMENT/0,,contentMDK:23308187~menuPK:8955261~pagePK:60000209~piPK:60000211~theSitePK:278020,00.html
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specifically the response time needed by the procurement team; time taken by other parts of the Bank’s task team 
are not included. This analysis does not distinguish between different parts of the Bank’s project teams; results 
presented are for the overall time taken by the Bank.     
147 From the time the borrower issues the Specific Procurement Notice to signature of the contract. Further 
detailed breakdowns are in Appendix A. 
148 Based on the field visit sample in the IEG dataset. IDA countries are Bangladesh, Ethiopia, Senegal, and 
Tanzania; IBRD countries are Azerbaijan, Indonesia, Mexico, Morocco, Peru, the Philippines, and Turkey.   

149 Using quality- and cost-based selection. 
150 Though the mean time in the sample is 253 days, the standard deviation is as high as 160 around the mean 
value.  
151 Similar results are obtained if a narrower time interval, only up to the final no-objection, is examined.  

152 One caveat to these findings is that linear regressions are based on the assumption of underlying normal 
distributions, which may not apply for some of the variables here.  
153 This is the case in one regression specification, which is focused on only the procurement-related steps of the 
interval. 

154 2009 was a startup year and is therefore not used as a baseline.  
155 The database shows some errors in recording times. For example, in 62 cases (of 10,331) the average number 
of days that client take to respond has a negative values. However, these are not frequent. 

156 As discussed in Chapter 1 of this volume, proposed revisions to the European Union Procurement Directive 
go beyond this, to recommend the introduction of the “innovative partnership” procedure, which allows 
procuring agents to enter into partnership arrangements with suppliers to develop and subsequently supply 
new and innovative products, works, and services according to specified requirements that are performance 
oriented.  

157 From the WBI e-procurement online course: The objective of this learning course is to support MDB member 
countries to effectively adopt e-government procurement by providing tools that help place it within a broader 
country procurement reform. This course consists of a conceptual framework of e-government procurement 
aimed at helping participants develop a common understanding of fundamentals and components that can be 
used to supplement the existing MDB reform dialogue on procurement. 

158 The Bank provided specific assistance in the following: development of a multi-criteria nomenclature aiming 
at facilitating research of calls for bids by types of services (works, supplies, and services); developing a 
monitoring system in view of alerting agencies on failures to comply with publishing requirements, developing 
multimedia guides for public buyers and bidders. 
159 Revisions to European Union directives proposed in 2011 place substantial emphasis on e-procurement and 
propose to make its use mandatory, based on the belief that e-procurement is an important tool to assist small 
and medium-size enterprise development by making procurement opportunities more accessible and lower 
costs to bid.  
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